THAILAND GOLDEN EGRET CEMENTED CARBIDE PRODUCTION BASE- PHASE Il PROJECT
DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS

(TENDER ANNOUNCEMENT)

ZESEBR L M A

MRS RARIT S TALTE

A S
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Hw4aRE]: BNHEZE 202554 H8H

A ety
1. REQUIREMENTS OF TENDERER (A1) B2 7]

Bin A E R

1.1. The Company has relevant legal business license in Thailand.
Al B 2 ik AR EDIL R
The company has the design and build substation project performance in Thailand for the past
five years, with three or more voltage level 115KV or above substation projects.
ek B R AR E iR AR R RG0S i T ARG TR E g, 115KV K& DL L RS
FEERE I E =4 =1Ll L.

1.2. A qualified and experienced Project Director to be overall in charge of the whole site operation,
who shall be a professional Engineer, having fifteen (15) years minimum relevant on site
experience and assumed to be approx. 50 years old or above. He shall be fluent in spoken and
written Chinese and English. (Non-mandatory requirement, for suggestion only)
—ZEHREBZRFENIE LK, 2WMARENNFEZEE. TH S RNAEL TRIF,
BEZED+0 (15) FMHXABHER, REFHBLHAN50G L, . MRS IIE L
EMPEE. CERfIER, [EEIE%E)

1.3. Qualified and experienced Project Managers, fifteen (15) years minimum relevant on site
experience and assumed to be approx. 45 years old or above to manage each major Section of
work. (Non-mandatory requirement, for suggestion only)

GHRHELBEFHAMALE.,. Z0+H (15) ERHERXNBELLE, BRITERL N5 5
PA b, ATRUEESANFETRES. (GERHIER, MERWUSH)

1.4. Qualified and experienced Design Director and Managers for design the whole Substation.

G HLREE NIt E R ASE, MBI REWRFRIT.

1.5. The design scheme fully complies with Thai PEA standards and can effectively meet project
requirements. It is feasible, reasonable, and advanced.

BT RS ERE PEA fadE, BEARUECIBERR, W7, S8, %,
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1.6. The construction organization design is scientifically reasonable, the construction technology is
advanced, the construction process is clear, and the resource allocation is sufficient, which can
effectively ensure the quality and progress of the project.
mE LHA W RIEEE, ML TZAHE, MImEEN, BERERTE, S ARRIE
TAE R BRI,

1.7. Reasonable selection of key equipment, advanced technology, reliable performance, can
effectively meet project needs, and after-construction service guarantee is perfect.

KW HRMGE, SR, HEEE, TARHEISTMARR, HERRSRIETE.

1.8. The proposed programme is scientifically reasonable, the critical path is clear, the time
arrangement is compact, and the resource allocation is sufficient, which can effectively ensure
that the project is completed on schedule with quality and quantity guaranteed.

BEE T RIRI SRR, CEERTEMT, KME SRS, RERERE, BY%ERRIETRE
1R R Hh 4% B 76

1.9. The qguality control system is perfect, the organizational structure is sound, the responsibilities
are clear, and the quality control measures are scientific, which can effectively guarantee the
quality of the project.
FREEEAZRTE, A40MES. RITHA, HEEEEmEY, R RRETLRE
JRE. o DR

1.10. The project management plan is scientifically reasonable, the organizational structure is sound, ﬁ}.ﬂi’fﬂﬁ
responsibilities are clear, and the management system is perfect, which can effectively ensure 5.{5“-1)‘1"{
the smooth implementation of the project. b
MEEELZEFEH, AL MRE. RWs, EHEGETE, REEZREDHE fﬁﬂﬂ
) S e

1.11. The Company does not have adverse records ( not incurred in bribery crime event, no major
illegal records, not fraudulently won the tender, or seriously breached the contract) in the past
three years.

M IE=F LA RIEFKERBIIATHEILTEA R, LEIEEILR, BB PR EiEY
Ji @) .

1.12. Financial capability is sound, with no huge debts.
W % Be Jif 4, 7o B Gt .

1.13. The Company shall not have any affiliation or other interest relationship with the Employer,
Designer, Construction Management Consultant, or Cost Consultant.
Z5RNAREEREAM. RITEA., WEBA, EMEMAERBRRIHEFR H R
/?\n
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2,

PROJECT LOCATION
TEALE

The proposed project is located in Block D61, WHA Eastern Seaboard Industrial Estate 1,
Chonburi, Thailand.
I H A FREFERE WHA Rifgs TlkX 15 De1hhk,

PROJECT INFORMATION
HEREE

The overall project development involves the development of the Build to Suit Factory GECC
Production Base (Phase 2) including Factory area, Powder workshop, RTP workshop, Alloy
workshop, Composite station (Utility station), Alcohol warehouse, hazardous waste and solid
waste station, Sewage station, Composite building, Fencing, Carport, Main gate, Four-sided
Buddha, Fitting out, Landscape, etc.

BARE MR G ¢4 HEi —0H RIT R, 65X, BREN, RTP £ 1, &4,
raubly, RS, R E R, 5K, e Rk, BN, R, KT, DU, et 5t
e F .

The Contractor’s design and Build part comprises Substation permanent works generally as
described in the Section 4 of Tender Documents “Design Intent Specification and Drawings”
including all and those work elements necessary to compliment the General and Special system
for mechanical and electrical works, structural & architectural works and related works.

LR R TR IE B A B AR AR AR SO SR AT R R RIS R AR R A ) ek Ak
AT, BFMEIRTEEANERAS. TETELHRIE.
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4. INSTRUCTIONS FOR SUBMISSION OF INFORMATION
R FRL

4.1. Information to be submitted:
BRI HIHH,

- Commercial Package - Please refer to Instructions to Tenderer

I 54T - TS BRAR AR

- Technical Package - Please refer to Instructions to Tenderer

BORAE - 8 S RRAr AR .

The above shall include Section 2 “Returnable Schedules” of Tender Documents (RS1 to RS6)

EREE RS2 R B HI R (RS1 to RS6)

Remarks:
B
- Language of the documents is bilingual (Chinese & English).

AR B NRAE(P ).

- The above submitted documents should be bound separately (1 copies each), sealed in
envelopes, and labeled with the project name and document name on the front of the

envelopes.
A ERRIHF 08T (K1), FHEGHFIHESH EERHITE 2.
A AAFR

- Also provide an electronic version stored on a USB drive.

HIEHAFRETE U BV T AR

5. ADDRESS OF TENDER RETURN
[E] 7 Ak

- WT Partnership (Thailand) Ltd.
Unit 1802, Level 18, S-Metro, 725 Sukhumvit Rd., Klongton Nua, Wattana,
Bangkok 10110, Thailand.

% (FE) BIRAHE
7= 24T LR X Rk #7255 S-Metro 181518025

- Employer Representative:
WEFTEKRRA:
Khun Chan Kok Siong / Li Yanhui/Zuo Suli
082-291-7224 / 0660401750
- chankoks@wtpthailand.com /li.yanhui@cxtc.com/zuo.suli@cxtc.com

4/4



GECC PRODUCTION BASE (PHASE 2) PROJECT
RESEERGSE £ —HmE

AT CHONBURI, THAILAND
TRE FRE

DESIGN AND BUILD SUBSTATION SYSTEM
CONTRACT WORKS

%

v R ST AS TR

TENDER DOCUMENT
s XA

REF: GECCPH2/SUB/TD/001

MARCH 2025
2025 £ 3 H

Employer Cost Consultant

JEE EMIm

GOLDEN EGRET CEMENT CARBIDE WT PARTNERSHIP (THAILAND) LIMITED
(THAILAND) CO., LTD. LR (EE)ERAT
SBHEHEE&FE)ARAR 725 S-Metro, Floor 18, Unit 1802,

700 Tambon Ta Sit, Si Racha Sukhumvit Road, Klongton Nuea,

District, Chon Buri 20110, Thailand. Wattana, Bangkok, 10110
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SECTION 1

B

INSTRUCTIONS TO TENDERER
B AL
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INSTRUCTIONS TO TENDERER VV
BARATH

INSTRUCTIONS TO TENDERER
BAR NS

The Tenderer is invited to submit their tender for the proposed Design and Build Substation System to GECC Production
Base (Phase 2) Project at Block D61, WHA Eastern Seaboard Industrial Estate 1, Chonburi, Thailand all in accordance
with the conceptual drawings, general specifications, and Statement of Requirement/ Design requirement.

TR AL BERE S ] RGN EER P B/t R, 2R AR aC T WHA AR TkIX 15 D61 XH %
V] 46 6 o < A 7 R — SO0 S R AR F st R R T S e AR R S bR A .

1.1 Scope of Works
TR

1.1.1 This Tender document specifies the minimum purpose, scope, technical, operational and performance
requirements for the Works that the Contractor shall satisfy to fulfil obligations under the Contract.
AABFR S RE T AR T R JBEAT A A 55T R 2 TR s AR H B JaHl. BoR. BRI pe

1.1.2 This tender document pertains to the work required through the design, construction, testing, power
transmission and commissioning phases. Contractual requirements for the Works are defined in the
Contract which shall be read in conjunction with this document.
AFEFR AT JeBeit s L Jafie. s s AR R BOT R I LAE . SR EUE T IR S R EK,
855 5 A STA B 15

1.1.3 The Contractor shall take a holistic approach to the design and construction of the Works. The Contractor
shall consider all elements as a whole, taking into account how they are coordinated with, interact with,
and affect other parts of the Works and the existing infrastructure in, or surrounding, the Site.

R T BT AR BB AN R U AR TV . AR B R RO A ERm A — AR, R e S
TR P H At 0 53 DA K 307 B8 L ) B0 Bl vt P 1 o A ELAE AN

1.14 The Contractor shall carry out any work, tasks and activities (including satisfying additional design criteria
if this is necessary and handling relevant government procedures and documents) additional to that
contemplated by this document to ensure that the Contractor’s obligations under the Contract and the
intent of the Condition of Contract requirements are satisfied.

AR AT R AR SO e SR AT A AT S ANES) RO R TE L6 B3 R RSN I BT A v 2 703
FRBURFE3CF) 5 DU DR AL AR AR A6 (R T0UT [¥ 3L 55 AN 6 [R) A A R (R

1.1.5 The Contractor shall not depart from the requirements of this document other than:
BRULRAEILAN, AR AL AN B A SRR 2K

a. Asnecessary to comply with the requirements of the condition of Contract including Supplementary
Agreement,

i R A R 2R A D 78 S K,

b. Inaccordance with the provisions for variations to work under the Contract, or Statement of
Requirement / Design Requirement

AR [F) Bl SRPE  /0TH SER A E T I LR AR 5
C. Asotherwise agreed with the Employer

HEFEHHLE

GECCPH2/SUB/TD/001S1/ 1
GECCPH2/SUB/TD/ S1/1



INSTRUCTIONS TO TENDERER VV
BARATH

1.1.6

1.1.7

1.1.8

1.2

1.21

1.3

131

In any case, prior written acceptance of the Employer is required in order to depart from the requirements
of this document.

FEAEMTISOL T, #0AE SRS e B A HA T, 4 e fw B A SR 2K .

Reference to any work includes any additional activities or temporary works necessary for the satisfactory
completion and performance of that work and full compliance with these requirements.

B e BV AT AT A 355 5 96 58 JOR AT 12 A DA K 6 4 0 < 3K 8 SR i 5 A R A Bl i

o

Unless the context otherwise requires, terms which have a defined meaning in the Contract have the same
meaning where used in this tender document.

BRAE BRSSO A ER, B A B B S SRR TE 5 A A SR A RS B AR R
P

THE EMPLOYER
Ex

Golden Egret Cement Carbide (Thailand) Co., Ltd. (‘Employer’).
SEEREE@RE)ERAR (“JEED

THE SITE
)R]

GECC Production Base (Phase 2) Project at Block D61, WHA Eastern Seaboard Industrial Estate 1, Chonburi,
Thailand.
ZEFRE WHA R F TILIX D61 X Hids [ 48 i i & 428 7= Bt —HATiH .
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INSTRUCTIONS TO TENDERER VV
BARATH

14 THE PROJECT
|
1.4.1 The project involves the development of the Build to Suit Factory GECC Production Base (Phase 2).

Scope includes Factory area, Powder workshop, RTP workshop, Alloy workshop, Composite station (Utility
station), Alcohol warehouse, hazardous waste and solid waste station, Sewage station, Composite building,
Fencing, Carport, Main gate, Four-sided Buddha, Fitting out, Landscape, etc.

AT H P L7 [ e B A o 5 < 2B Skt — I H 1T
VO A IX, AR E, RTP ZE06], A 208, SREul 53, RS, SE IR IR, 15K AL B, 2761k,
ft, ZEA0, K0, DU, RURRAZ, SRS .

The project design will be carried out by the contractor as summarized below and detailed in full under
Definitions and Section 4 “Design Intent Specification and Drawings “.

TUH B AR BRI AT, AR, IR 41 Uk R G R B e SURTTEA 3R

1.5 CONTRACTOR’S DESIGN AND BUILD PART
AR MEE RS
1.5.1 The Contractor’s design and Build part comprises Substation permanent works generally as described in

the Section 4 “Design Intent Specification and Drawings” including all and those work elements necessary
to compliment the General and Special system for mechanical and electrical works and structural &
architectural works that are provided to the Contractor for information.

AL B RGBS A 4 1 “ Bk R RS S AR TR AR B K AVE TR, A
A FE R R CAREHMEHRG A E@ TREM® A M TR,

1.5.2 The Contractor’s design part must ensure following the Section 4 of “Design Intent Specification and
Drawings” as follows:

AR R AT 23 0 U PRAEER 55 4 1T “ BT E RE LB, I R

a.  Substation system works and including Supply and installation of all equipment and structural and
architectural works and shall comply with local regulations and standards.

ARG TR, OIE A R R BRI 2258 e i TR, BT & R bR v

b. M&E service complies with Employer requirements with local regulation and EIT standard.

MU AR A i SR 2 8 EIT ARt

c. Compliance with PEA Standards
54 PEA Frifk

d. Compliance with all local Authority building codes and regulations including any additional
requirements specified in the Tender Documents.

Sy T T 24 )R A SFUVEARLE , A AE SRR SO L A T BRI 2K

Any deviation from the above deemed necessary or of potential interest to the Employer must be approved
by the Employer prior to implementation.

55 1R A A e SR BN R A TR 2l AR T i 22, 8 a ZBE ST 15 31 i A AL

1.5.3 No aspect of the Contractor design part shall be designed to in any way impact or change the statement of
requirement / Design requirement without prior written approval from the Employer. The Contractor is to
ensure compatibility and coordination with the design requirement.

ARG RS, AREL R BT 0 AR AR 75 T AN DAAT 4] 7 2B o e 3 R /B0 25K
P o R LA DR 5 T SR ) e AR AT B

GECCPH2/SUB/TD/001S1/ 3
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INSTRUCTIONS TO TENDERER VV
BARATH

1.6

1.6.1

CONTRACTOR’S MANAGEMENT DOCUMENT SUBMISSIONS
AR M BB

The Contractor shall prepare the following management documents for submission to the Employer for
review and comment during tender return and post-contract period. The preparation and submission of
these reports shall be in accordance with the specific requirements of the Employer which may be amended
throughout the Contract:

AR R G DL B SO, AR [RIRR I b & RIIIRI S 52 4 Jie R o B AIPPAE o TR B i A i 1) AN 4R 52
RAT & i AR AR ER,  IX SR BORAE HE & [F) 8] W] e > B e

a.  Organization chart for this project

AT H HH SR -

b. CV and Key personnel (at least Project Manager and safety officer) Please note that proficiency in
Chinese and English in mandatory skill for the key positions.

] ORI N 5% (A T H 2 BN 22 4 AT ) T TE R ORBRE N B /5 AR P 9L,

c.  Designed Drawings and specification (Compliance with PEA Standards “If applicable”)
W EIARRIEE (F55 PEA ik “Wii& ™)

d.  Working schedule and S-Curve
AR ()RR 3 P 2 )

e. Construction method (Showing how to finish work in time with milestones)

Tt L7k CRo el 78 5 25 By H IS 00 T KO 58 AR

f.  Safety Control
Kkl

g.  Schedule of works with clearly quoted price.

TR, BRI

h.  List of material and equipment for this project (specify brand and supplier name)

ASIGE A RHBE R T B Yt BRI 18 7 44 kO

GECCPH2/SUB/TD/001S1/ 4
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INSTRUCTIONS TO TENDERER VV
BARATH

1.7 PROJECT REQUIREMENTS
WHER
1.7.1 The Project Requirements are mentioned in Appendix 1 of Section 4.

T H ERT5 4 AT 1 N

Schedules of Works (Schedule of Quantities and Rates)

TREHER I A R

The Schedules of Works are a guide only. It is the responsibility of the Tenderer to measure and satisfy themselves of
the accuracy of the quantities for works requiring payment. The descriptions provided herein are for a guide only as to
the required scope of Works which form part of this Contract and should be cross-referenced with all drawings and
specifications. The format provided in these Schedules should be followed in order to assist in tender evaluation. Within
each trade or section of works space is provided for Tenderer to insert additional works items which require payment.
TAEHCE BN RAUES T . B N TR R I3 R 75 ZEATR ) TR B A HERA It o ASTER AL A 1 AN E A
BRI LAV E TR, N5 HA EAONRE S X5 H . BOEE R R ik, DU BTss. R4
TER TREES 73, bR NSt 140 AN TR ZAT R84 TAET H 173 6]

Programme
iR

1) The Contract Period is 365 calendar days (from and including the Commencement Date stated in the Employer’s
Instruction).

HRITHN 365 HIR (AP LABEZHEET) .

2) Key Milestone Date:
AR R

e Approval of construction drawings: within 120 days after signing contract/ Letter of Acceptance

Jts Tl gt &E/ HhREm AT 120 HN

e Main structure capping: within 180 days after signing contract/ Letter of Acceptance

EARGERET: AR/ 2T )5 180 H A

e Equipment installation completed: within 270 days after signing contract/ Letter of Acceptance

B el AR/ R T 5 270 HA

e System integration commissioning completed: within 330 days after signing contract/ Letter of Acceptance

ARG TERK: AR/ R ER T )E 330 HA

GECCPH2/SUB/TD/001S1/ 5
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INSTRUCTIONS TO TENDERER VV
BARATH

Tender Submission Requirements

BARER

Each Tenderer will submit with one (1) copy of the Tender Documents separate sealed Envelop-1 “Technical package”
and Envelop-2 “Commercial package”

FEANBARNRGIRAS — (1) fr B B BRSO, AR 1SR R AI{E B 277 55 b

“Commercial package” includes Letter of Tender and Schedule of Works.

HEE R AR e iy T N W s G W R

“Technical package” includes the documents listed in previous clause 1.6.1.
AP AT 1.6.1 IINE

One (1) original hard copy and One (1) duplicate copy and One (1) flash drives of the tender, fully completed, computer
typed, submitted in a sealed envelope marked "Private and Confidential — the proposed Design and Build Substation
System works to GECC Production Base (Phase 2) Project at Block D61, WHA Eastern Seaboard Industrial Estate 1,
Chonburi, Thailand”. The location, recipient, date and time of tender return are detailed below -

— (D 4. — (O BEIAM— (D BINARN TS BT R AR S, RS HREE AL,
B EFRARAMNE — REFRET WHA 8RR T 15 D61 X HR A2 B 5 5 A% 57 5 <54 7= k4
AT H RO s R S AR TR o mIbRHb A WO N E R TR LR -

WT PARTNERSHIP (THAILAND) LIMITED
551 (7% [E) A PR 7]

725 S-Metro, Floor 18, Unit 1802,
Sukhumvit Road, Klongton Nuea,
Wattana, Bangkok, 10110

For the attention of:

.
Khun Chan Kok Siong

And submitted on or before:
T UL H B AT A2 :
02:00 pm on XXX XXXXXXX 2024.
2024 4 XXXXXXX R4 02 fio

Tenders should be submitted in Thai Baht.
PR 50 AZR BRI AL o

GECCPH2/SUB/TD/001S1/ 6
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INSTRUCTIONS TO TENDERER VV
BARATH

Tender Documentation Charge
b S P

Each Tenderer is required to submit a Tender deposit in the amount of [100,000 THB] Thai Baht in the form of “Cashier
cheque”,

FEALIAR NER T ZELL “HUT A LA LA & 8179(100,000 ZER] (AR PRIE S -

The Tenderer is to note that the Tender Bond will not be refunded if the Tenderer:

BARNBIER, WERBAR N HBLBL SO, b fRIES R A TIRIE:

(i) Fails to submit a bona fide tender; (a blank submission or non-conforming tender shall not be regarded
as bona fide).

R HSL AR, (2 AR BT & BRI EAR B AN H SR

(ii) Submits a late tender.
IR IFRAS
(iii) Withdraw from tendering after submission of their Tender.

FESR AR5 B 35 h

The Tender document charge of winning tenderer will be exchanged for a lithography and documentation fee in the
amount of [100,000 THB] Thai baht for each awarded project in the form of a “cashier cheque” form the successful
tenderer.

b RAIE B (s A ERAT AR5 100,000 Z88K) # e i bnad RESCAF . & RSESTIFEDRI SR, A TRk

The Tender Documentation Charge shall be refunded without interest to each unsuccessful tenderer subject to the
receipt of a bona-fide tender.

FEYC B FCSR I BRAS 5, Behs SO B R BB IE 28 BN AR A RSB EBARA o

Acceptance of Tenders

BbRAS 352

The Employer reserves the right not to accept the lowest or any Tender, and in no case will any expenses incurred in
the preparation of the Tender be entertained.

Ji R B A2 AR BUE AT BRI . FEAEMTIBEOLT, Bobn-Fd il f b AL AR 3 A 2 52 2

GECCPH2/SUB/TD/001S1/ 7
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INSTRUCTIONS TO TENDERER VV
BARATH

Returnable Schedules

Ll 22

The Tenderer must submit with their Tender all completed Returnable Schedules as fully compliant with the Tender
Documents. The Tenderer may supply supplementary information such as brochures and descriptive literature with
their Tender to assist the assessment of their Tender.
Bebn N b 2B AR 4 S BT A 58 U BeAR SCAF, - PLSE RS AR bR U I EER . 5005 N AT EE#br i R it 845 &,
BRI A, U B AR S .

For the avoidance of doubt the Returnable Schedules comprise all documents in Section 2 of the Tender Documents
(See Content Page).
TG e S, TAT IR PR (BRSO BAEARAR SCAF 5 2 5 BT SO (L H %)

Under no circumstances may the Tenderer make any amendments or changes to the Returnable Schedules other than
to complete the information required.

PRIV P BA0, SR NAEAR MRS DL T A Bebn SCAFREAT AR T2 el e 2

Site Visit
W5

The Tenderer acknowledges their attendance at the site visit shall be raised to Cost Consultant via email:
chankoks@wtpthailand.com to Employer approval before going to site.

Bobr N UK 8 f - B i A it 2 i % 42 1015 0 : - chankoks@wtpthailand.com £ Hif 737 2 H
s NERTJE F IR

Questions
5E i)

The Tenderer must only communicate through the approved process outlined below. No other form of communication
with any involved parties, including the Employer and Employers Consultant Team will be entertained.

bR N R BEE L LU T 51 R HE R AR AT VI8 . A2 AR IR TT CRLAE i R0 i =t 1) A1 BA ) #EAT HoAth %
VA IE .

All queries shall be raised to Cost Consultant at least 5 days before tender return via email:
A € 0] SLAE [T BR A 2220 5 R I L7 B 1R 3G 0 T3

zuo.suli@cxtc.com

li.yanhui@cxtc.com

chankoks@wtpthailand.com

The responses to all queries, unless otherwise specifically requested by a Tenderer, shall be circulated to all Tenderers.

BRAESOR A AR R, 15 X B S 1] (108 S 23 e 2 B bR N o

Responses will not be provided to queries received less than one (1) week prior closing tender date.

XTSRRI IR — (1 A NRIREER, KA TREE.

GECCPH2/SUB/TD/001S1/ 8
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INSTRUCTIONS TO TENDERER VV
BARATH

Soft Copy of Tender Documentation

Hbs S A

An editable soft copy of the following documentation has been provided with the tender documents to assist the
Tenderer prepare their submission:

Bebn S S 1 BUR SCHF PTG BB, DA B H0hR AT SR AL AF

Section 2 - Returnable Schedules

552 75 - WA AP R

GECCPH2/SUB/TD/001S1/ 9
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SECTION 2
B2
RETURNABLE SCHEDULES

Bbs 3
RS1 LETTER OF TENDER

RS1 BeArek

GECCPH2/SUB/TD/001
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WT

LETTER OF TENDER
BARER

NAME OF CONTRACT: GECC PRODUCTION BASE (PHASE 2) — DESIGN AND BUILD SUBSTATION SYSTEM
CONTRACT WORKS AT BLOCK D61, WHA EASTERN SEABOARD INDUSTRIAL ESTATE 1,
CHONBURI, THAILAND

HARER: RESEERESEEM WA - BEERAR T EELARTE

Golden Egret Cement Carbide (Thailand) Co., Ltd.
SHBEREEFE)EFRAA

with registered office located at

NIRRT

700 Tambon Ta Sit, Si Racha

District, Chon Buri 20110, Thailand.

We have examined the Conditions of Contract, Specifications, Drawings, Schedule of Works (BOQ), the other
Schedules, the Appendix to Tender, the Particular Conditions, and the Tender Addendum No.
for the execution of the above-named Works. We offer to execute and complete the Works and remedy any
defects herein in conformity with this Tender which includes all these documents, for the Lump Sum of Thai Baht
(THB).

TAeamd 7 am&rr. Ae. KR, TREEELRNE (Sow) « HARMEER. BhrBits. TH%
HOMER SR, UHAT ER TR 7R SIR AR (BRI X
PAT R TAE, FHBAN LTS, S A%k (THB) .

1. Basic Tender (Fully conforming Tender):

EAEGF GEEFEERNFF) -

Time for Completion (Contract Period) for ‘buildings Substation’ is 365 calendar days (from and including
the Commencement Date stated in the Employer’s Instruction).

IRl R R T TR (2 ) 365 HEAR (AIJT LA A Z HE) .

THAI BAHT

ES7N

(THB ).

2. Alternative Tender (detailed in Schedule of Deviations):

EEART ERMZER) -

Time for Completion is days from and including the Commencement Date,
38 I 8] J B T 1 H Y K, BT THMEN,
THAI BAHT
ES7N
(THB ).

We agree to abide by this Tender for a period of 90 (Ninety) calendar days from the final date of submission of
Tenders and it shall remain binding upon us and may be accepted at any time before that date. We acknowledge
that the Appendix forms part of this Letter of Tender.

LIT R E B B R AR Z R 90 ULt ANHPTHWE S AR, ABh BxRIT A LW ),
FERTAEZ I ART QAT AT I [ B 42252 o FRIT 0 DA B SR AR F50 4 R () — 8 43
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LETTER OF TENDER
BB

If this offer is accepted, we will provide the specified Performance Security, commence the Works as soon as is
reasonably practicable after the Commencement Date, and complete the Works in accordance with the above-
named documents within the Time for Completion.

WUREEZ bR, FRA TSRS B L RIE4S, EJF T H GG A T IGO0 R R RIF L, FRER
B A P 4% HE R SO e R TR

Unless and until a formal Agreement is prepared and executed this Letter of Tender, together with your written
acceptance thereof, shall constitute a binding contract between us.

BRAFIEA ML CE AR, 15 WAHR bR I [ 5 75 1 T2 32 bR N AY FRATT 22 18] B 2951 0 1 & [
We understand that you are not bound to accept the lowest or any tender you may receive.

TATHEME,  EA € 32 I TT REWS R 1) S AR A BT T 5% -

Signature in the capacity of

@3

%

duly authorized to sign tenders for and on behalf of

IEASBARER LT N A2 SR

Address:

Hiu

Date:

H 391

GECCPH2/SUB/TD/001 S2/RS1/2
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RS2 TENDERER’S PROPOSED SCHEMATIC DRAWINGS & TECHNICAL DETAILS
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TENDERER’S PROPOSED SCHEMATIC DRAWINGS & TECHNICAL DETAILS
BAR BB REE R BAET

1.

Programme

itk

A detailed programme is to be submitted as part of the Tender which must show the
critical path analysis, intended work methods, their duration and the relative phasing
of the various activities including associated test piles and working hours proposed.
All key dates including those for the ordering of major plant and materials provided
under this Contract or Employer supplied items must also be indicated.
VERBFR B —H 5, B3R — Vg R, Horh e s OB R AR 40 i . FIOW ) AR 7
FRELIS (AR FhE 2N A X B B, L3 AH G Al A AN 40L LA AR IS IA] o 3 0 200y B BT A G
HEA, QG IEAS [F IR $E AL 32 B & AR El e =52 A4 5 i H BA .

The provision of a detailed programme will be a condition precedent to the acceptance
of any Tender. The final programme will be subject to the approval of the Employer
and will be adjusted in accordance with the construction programme after the
appointment of the Main Contractor for the whole of the Works.

PEAEVEAN I TH IR B AT AT AR e e 56 F . 2T RIS 48 e ik, IRAEAT a8 TRE M)
SR S AR T R AT

The programme must be in the form of a critical path network or link bar-chart. The
appropriate durations of activities should be clearly indicated.
IR T AR FH OS5 % A7 X 4 BB R 2 TR BRI TR e LB $ 1 A R0 2 Fp 2 ]

Proposed Schematic Drawings
[EN SN

The Tenderer shall provide a set of their proposed substation schematic design
drawings for the employer's approval. The proposed substation schematic design
drawings by the Tenderer must comply with the requirements of the substation work
described in Section 1 "Instruction to Tenderer" and Section 4 "Design Intent
Specification and Drawings". The Schematic Drawings provided by the Employer in
Section 4 are for reference only.

Pebn N RLHR A — 3 R WO A8 ft 7 S0 TT R AR, fb R At X BEbR AN B AR FLG U Rk
THEUL BTG 197 “BAR AU ” K5 4 75 “ Wb = m R S AR o ikt (94 sk TR
IR B 4 b e EIR MR T RIF RIS % .

Method Statement/ Construction Methodology
i S

The Tenderer shall include a detailed method statement/construction methodology
indicating how the Works will be executed to the levels of quality and within the time
frames required within the Contract.

B NN FE— A VEA IR 07 58, U W AnAeT 765 [ B K PR B[] 0 Bl A 42 o /K ~F AT LR .

The Tenderer should include a proposed site layout plan indicating access/ egress to
the site, location of main plant item(s), material storage and site offices.

BhR NN AFE— I I E, SIS 0. FERRTEWALE . MR A
WA N =

GECCPH2/SUB/TD/001 S2/RS2/1
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TENDERER’S PROPOSED SCHEMATIC DRAWINGS & TECHNICAL DETAILS (Cont’d)
B ARNB VT REERERET (8D

4. Project Management Statement
THEH %

The Tenderer shall provide details of the proposed project management to be
implemented.
FEbR NS $ S A St A I H A8 B 1) R AR R

5. Safety Policy
TABUR
The Tenderer shall provide details of the proposed safety policy to be implemented.

bR N RIS AL S it ) 22 A BUOR I VRS 8.

6. Quality Assurance (QA)
FUERIE (QA)

The Tenderer shall provide details of their proposed Quality Assurance procedures to
be implemented on site.
FEBR N LR AL AOLE 3 37 St 1) 5T B DRAUE AR 7 B VRS

7. Key Power Distribution Equipment List
FBEEIC HL B e R

Please refer to “Recommended Brands” List for Details of Main Equipment.
FER AR TE N F B R KRG IR

The Tenderer shall provide details of the key power distribution equipment list.

P N LA O B E PR B0 A% R X VRAEAE R

GECCPH2/SUB/TD/001 S2/RS2/2
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TENDERER’S PROPOSED SCHEMATIC DRAWINGS & TECHNICAL DETAILS (Cont’d)
B ARNB VT REERERET (8D

8. Material Confirmation

FDRL

The Contractor shall indicate below particulars of all materials and equipment which
he proposes to use in the Works.

AR MLAE T 3C AR B ELAUAE TR A A B A R A 4 PR

The Contractor shall attach copies of brochures, or other literature relating to the
particular material or equipment.

BT I B B 5 R E AR B A AT DR ) BRI AT R i U S R AR

Material/ Manufacturer's Product Specification
Equipment Name Name Details
kL B il 1 7 44 PR 7= b A R A EANE B

GECCPH2/SUB/TD/001 S2/RS2/3
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TENDERER’S PROPOSED SCHEMATIC DRAWINGS & TECHNICAL DETAILS (Cont’d)
B ARNB VT REERERET (8D

9. Any Supplementary information such as brochures and descriptive literature with their
tender to assist in the assessment of tenders.

BhrHrP AR EE R, WBOR T AR S IS, B BOVE Al RS .

10. Any other details and information required by these Documents.
AR L SR AT AR F A 4075 A4S B o

TENDERER
RN

TENDERER’S SIGNATURE
Hebr N34

DATE / /
H 3]

GECCPH2/SUB/TD/001 S2/RS2/4
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PERSONNEL
AR

The Contractor is to list out on a separate sheet, but in the format below, the names,
qualifications, years of experience and function of the Project Director/Manager
(Construction), Design Director/Manager and Site Supervisory Personnel he proposes to use
during the execution of the Works, using the attached forms. The Employer's Representative
may request, and the Contractor shall comply with such request, additional information
regarding the Personnel and Function listed by the Contractor.

LT LS FH B B 2 i B 51 A TR AT AR M Tl H s/ &8 Gii ) it/ 43
PIgE4 . TEA%. SIRFERRFIEREE, (AT . AR ATER, AR MOE TR ER, $R A K
AR FT AN AR RE B AAME .

A. Project Director/ Manager (Construction) (Refer to Specification Preliminaries Clause

5.01)
DiH e/ 2P OiT)  CPERIEARESH %6 5. 01 %)

Names (s):

4

Position (s):
HRAZ

Qualifications
& Experience:
&AL

Names (s):

w4

Position (s):
Ji¥iva

Qualifications
& Experience:
2

Names (s):

k4

Position (s):
R4z

Qualifications
B )5

& Experience:
&AL

GECCPH2/SUB/PQD/001 S2/RS3/1
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PERSONNEL (Cont'd)
AR (80)

B. Design Director/ Manager

Bt e/ 2R

Names (s):
4

Position (s):
Ji¥iva

Qualifications
B

& Experience:
2

Names (s):
4

Position (s):
HAAL

Qualifications
PAgil

& Experience:
&2

TENDERER
RN

TENDERER’S SIGNATURE
b N34

DATE / /
H 3]

GECCPH2/SUB/PQD/001

S2/RS3/2
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PROJECT EXPERIENCE
W 25

The Contractor shall indicate below particulars of projects on which he is presently engaged
or projects completed within the past five (5) years.
AL RLAE R I B BT 25 00 H g E Beud £ (5) FREMNINE .

The Contractor shall attach copies of contract agreement and work completion & handover
record/report of the past engaged projects, brochures, company profiles or other literature
which indicate project experience and other general information.

AL NN ot 222 500 H 1S R &R TIOR8 /s« 1 BT H 2050 R0 HAh — A5 B BT R
FEL 2 w2 B H A R 1 B R B AS o

Project Value Percentage Name of Architect
of work completed Engineer or Project
Manager/Contact No.

T3 H ra SER AR 7 b RN, TREIT eI H 20
wEAn /R AR A

SUBSTATION PROJECT (WITH VOLTAGE LEVEL 115KV OR ABOVE)
BRI EH  (115KV & LA FHUESE%)

OTHER PROJECT
HAh 5 H

TENDERER
PR

TENDERER’S SIGNATURE
b N34

DATE / /
H 3]

GECCPH2/SUB/PQD/001 S2/RS4/1
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RS5 FINANCIAL CAPACITY, INSURANCE & LICENSE

RS8 WH55he /1 R KR
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FINANCIAL CAPACITY, INSURANCE & LICENSE
W25 Re0 OREE BV RTHE

1. FINANCIAL CAPACITY
W55 fie 71

1.1.  The Tenderer shall attach on separate sheets copies of the following
PR N RLLE B R AR5k b B b B SCAF s AR

(i) Audited Financial Statements for the last three years
BT = AE R T S5 R R
(ii) References from bank and accountants/auditors
AT TH M/ o T I HEE S
The Tenderer shall attach in the same format as below summary of details of
company’s turnover and financial statements for the last three years;
bR AR DL 2P 25 =48 20wl 5 BRURT IV 55 #1038 1) T 4 47 22

1.2 Turnover

=71
Turnover for year 2024 2023 2022
EENLE
1.3 Summary of Financial Statements
VF 25 ik 2 4k 2
Financial Statement for year
2024 2023 2022

R 55 4Rk

1. Total Assets %/
. Current Assets Jizh % -
. Total Liability 2 37{F

2

3

4. Current Liability Ji# i
5. Net worth 8 (1 - 3)

6

e v

. Working Capital Eiz¥#4 (2 - 4)

GECCPH2/SUB/PQD/001 S2/RS5/1
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FINANCIAL CAPACITY, INSURANCE & LICENSE (cont’d)
W% ReS REERAFE (40

2. INSURANCE
PRI
The Tenderer shall provide below particulars of levels of public liability, works and
professional indemnity insurances (if any) currently held.
BAR ANRFEBELL N HATERA A5 TR SRS (W) MEgiE R

3. LICENSE
P
The Tenderer shall provide a copy of Thailand Contractor’s license (Registered in
Thailand for more than 2 years), any required registration certificate, other relevant
qualification, etc.
Fobr N R AEZR A G i U (FEZR M A 2 FERA L)« AT AT TR B CIE . JAdAR SR B R sE
IRIA .
The tenderer shall provide copies of the identity documents of the tendering
representative and the certificate of authorization of the tenderer's representative.
bR N RS AR R B A IS . b NIBURERAIE B (R 48 .

4. DECLARATION OF NO ADVERSE RECORDS
ToA Ridsx H
The Tenderer shall provide a declaration of no adverse record (bribery crime, major
illegal activities, tender fraud, serious breach of contract, arbitration/ legal
proceedings, major safety accidents, or major construction problems).
BEbR NP HETEA RIS BB (FTIEJ0E . KISV Jilhde. EEL . Ml /E8ET.
R AR, BE K TR ) .

TENDERER

S LVN

TENDERER’S SIGNATURE

b N34

DATE
H 35

/ /

GECCPH2/SUB/PQD/001 S2/RS5/2



PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV BESRit 5t THRE V'V | ‘

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BELZSRITSRIFAEIE

Prepared by: PP
Checked by: TC,KC
Distribute to:GECC

SCHEDULE OF WORKS (SOW) - SUMMARY

TEMERSENE - CaE DATE: 14-Mar-2025
AMOUNT

I;;EM DESCRIPTION ik oAl
G|

(THB)

TRADE COST BETERH
1 BILL NO.1: PRELIMINARIES =1 AAXREERIE
2 BILL NO.2: CIVIL, STRUCTURAL, %2 L. 41 BETE

ARCHITECTURAL WORKS

BILL NO.3: MECHANICAL, ELECTRICAL

. S Z T 2

3 |AND PLUMBING SYSTEM WORKS &3 HRNEERALE

4 TOTAL (EXCL. TAX) Bit (FA8#H)

5 OVERHEAD AND PROFIT (MARGIN) 6% |EEZERAFE ( AHEZE) 6% 6%
TOTAL (EXCL. TAX) AFTER . . o4 -

6 OVERHEAD AND PROFIT AEEEEANIERENRE (REH)

7 VAT 7% BE#R7% 7%
GRAND TOTAL CONSTRUCTION g 7 35 < Ji

8 COST (INCL. VAT) SRETER (SEER)

Note: - Based on Time for Completion of .........cccccuuvurnnen calendar days from and including the Commencement Date.
BIMNERNBEATHMSE (EFEAIHE) e, BX -

- Tender Validity is 90 (Ninety) days from latest date of Tender Submission.
BITEMENBRIAE IEHEEI (h+) X,

BIRA QT BN

Signature £%& Company stamp
NFIRE

O Y T

POSIEION BRAIL. .. oeeereiiee i e et ee e e e et er e e s s e s e e e e e e s s e s aaseeeassessnbanereessesan

(D Y = I T




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV BRIt SETHE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
RELAFRTSRTIAETE

SCHEDULE OF WORKS (SOW)
IREREREME - LER

BILL NO.1: PRELIMINARIES

WT

=1 EARKERE DATE: 14-Mar-2025
AMOUNT
';;EEM DESCRIPTION Hist 401
N (THB)
Collection it
1 Contract Fee and Insurance ERZARRK
2 Temporary Work A T#2
3 Site Expenses WinZE A
4 Design & Engineering Fee Bt T2%
Bill No.1 carried to Summary RIBANLRE
1 Contract Fee and Insurance &R ZEAMRE
1.01 |Advance Bond RIS
1.02 |Performance Bond BARIES
1.03 [Maintenance Bond HERIES
1.04 |Stamp Duty ENTERR
1.05 |CAR IRtk
Bill No.1 carried to Collection RIBASH
2 Temporary Work I T2
2.01 [Temporary fence i A BBl 42
2.02 [Temporary main entrance IERTEALQ
2.03 [Signage tRie
2.04 |Access road and drainage, truck wheel pond HIDEBAPEKZRG - REFERICH
2.05 |Store e
2.06 [Site office (included equipment and work station) WIANAE ( BFEEEFLIEN)
2.07 |Labour camp AR
2.08 [Temporary toilet I B U Ay
2.09 [Temporary electrical work (installation) IR EES T2 (&%)
2.10 [Temporary cold water work (installation) IER2K TR (&%)
2.11 |Others (if any) Hith (%K)
Bill No.1 carried to Collection RIBASI
3 Site Expenses MAZEA
3.01 ([Survey and Planning BESMX
3.02 [Monthly Electrical usage (Site) SAALE (W)
3.03 [Monthly Electrical usage (Camp) SRAMAEE (FE)
3.04 |Monthly Cold Water usage (Site) BRAKERAE (Mi7)
3.05 |Monthly Cold Water usage (Camp) BRAKERAE (EE)
3.06 [Monthly Telephone, Internet and CCTV usage (Site) |ABE  GENAAEENERER (M5 )
3.07 [Staffs' salary RITH
3.08 [Document and Report XEFRE
3.09 |Overtime for consultant [Ba At
3.10 [Safety Equipment (Site and PPE) and Safety, Healthy and REGE (MANMNABFAR) L2 - BEMFERSAA
Environment report cost
3.11 ([Security (Site) T2 (Iin)
3.12 |[Transportation for Equipment REILH
3.13 [Transportation for Manpower ANABH
3.14 |[Rental of Machinery and Equipment HMEEHER
3.15 |Shop Drawing and As-Built Drawing EIEMETE
3.16 |Material and Equipment Testing FMEIZENL
3.17 [Site cleaning (between construction and before handover) WinER (K LTERBFMBIAET )
3.18 |[Dust protection and scaffolding [ e FNRIF 22
3.19 |Site preparation for ceremony AR
3.20 |Material mockup MRS

Bill No.1 carried to Collection

RIEAGHT




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV BRIt SETHE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
RELAFRTSRTIAETE

SCHEDULE OF WORKS (SOW)
IREREREME - LER

BILL NO.1: PRELIMINARIES

WT

=1 EARKERE DATE: 14-Mar-2025
AMOUNT
';:HEEM DESCRIPTION i b
N (THB)
4 Design & Engineering Fee witTER
4.01 |Design fee Wit
4.02 |Construction Permit fee T iFozE
4.03 |Occupation Permit fee BR\iFa 2%
4.04 |Road Connection fee BT
4.05 |Drainage Connection fee HeKiEREZ:
4.06 |Wastewater Connection fee RAKEREDE
4.07 |Electrical Application fee EBSEHIEHR
4.08 |Water Supply Application fee HKERIEZR
4.09 |Liaise with all subcontractor or Government's expenses BE 5 BB B KA

Additional items that the Tenderer considers to be
necessary

The Tenderer could list the items below he considers necessary

BARAN AV EHEAMITE

BARA TSI AR E R RSB T BN BEUTIE -

to complete the Works according to the drawings and

B @i EMINE D - XEITNE WAFE T EABAAMASH - R

specifications, but not included in the above-mentioned items.

ERRZAIRB2ERTBD - WNANSEZERREND - F&

These items must be clearly described and listed below. If they

AREEPATIFE -

are not included in the tender before the tender return, they
shall be deemed to be included in the tender sum, and no
adjustment will be made in the final settlement.

Bill No.1 carried to Collection

RIEAGH




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT
115KV B ER I SETHE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
REBRFRITSHETIHETE

SCHEDULE OF WORKS (SOW)
IERBRENE - LR

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

WT

®2: M, 44 RATE DATE:  14-Mar-2025
TEM oNIT HiE Quanmi _ UNIT RATE AMOUNT
RE DESCRIPTION Hix B [T Material Labour Total ®#
Reference | Tenderer e AT ) (THB)
Collection &t
Structural Works £uIR
1 |Landfill Works THBETE -
2 |Piling Works TRTE -
3 |Foundation works EMTE -
4 |Super structure works TR -
5 Steel structure works MG IRE -
Architectural Works I
6 Wall and Partition EENRE -
7 |internal Wall Finishes EREHE -
8 Internal Floor Finishes ER AR E -
9 [internal Ceiling Finishes ERRAEARTE -
10 |Door and Windows M -
11 |External Wall Finishes SHETE -
12 |External Floor Finishes ESMOARE -
13 |Sanitary Fittings &R -
Bill No.2 carried to Summary FHALER -




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV B ER I SETHE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
REBRFRITSHETIHETE

SCHEDULE OF WORKS (SOW)
IERBRENE - LR

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

WT

F2: LM, &1 BHEIR DATE: 14-Mar-2025
®E Quantity UNIT RATE
ITEM UNIT - - AMOUNT
RE DESCRIPTION Hix B [T Material Labour Total ®#
. Reference | Tenderer #HH AT ES) (THB)
STRUCTURAL WORKS £MIE
1 |LANDFILL WORKS TamETH
The Contractor shall include for all costs that will be incurred in
carrying out works in this section and in compliance with the RO OSBRSS R A T2 R FT A 2 -
drawings and specifications.
101 [Compact soil Ex+ m2 652 - -
1.02 |[site clearance and remove off site MIFBRRHIMFIR m2 652 - -
Additional items that the Tenderer considers to be necessary BIFANAAEHEMITE
The Tenderer could list the items below he considers necessary to
complete the Works according to the drawings and specifications, A7 AT B A AR SR A At se o T R B )
- Frio Shististed 3 RHUEHL TS - BFE
but not included in the above-mentioned items. These items must LR - B B LB ER A - MRS
be clearly described and listed below. If they are not included in the | 8= 20 o =ty 2o B 8 B R PR e
tender before the tender return, they shall be deemed to be 5"" - SRS RS IR LR .
included in the tender sum, and no adjustment will be made in the
final settlement.
Add
Add

Bill No.2 carried to Collection

XA




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV B ER I SETHE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
REBRFRITSHETIHETE

SCHEDULE OF WORKS (SOW)
IERBRENE - LR

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

WT

F2: LM, &1 BHEIR DATE: 14-Mar-2025
®E Quantity UNIT RATE
ITEM uNIT — - AMOUNT
RE DESCRIPTION Hix B [T Material Labour Total *8
. Reference | Tenderer #HH AT ES) (THB)
2 |PILING WORKS #IR

Substation piling B EEDEAE

2.01 |PC Pile or bored pile : 0.26 X 0.26 X9 m. SRS+ AL © 0.26 X 0.26 X 9 m. no 50 - -
PILES TEST el
Seismic test to the followina pile as specified BAEXL TR R

2.02 |Seismic test of piles TEERRITY no 50 - -
Dynamic load test to the following pile as specified EAENMU T H BT LG

2.03 | Dynamic testina of piles RIS no 1 - -
Additional items that the Tenderer considers to be necessary BIFANAAEHEMITE
The Tenderer could list the items below he considers necessary to
complete the Works according to the drawings and specifications, - N . -
but not included in the above-mentioned items. These items must M o

; n p fE LS o L

be clearly described and listed below. If they are not included in the | 25= 20 0
tender before the tender return, they shall be deemed to be 5'“
included in the tender sum, and no adjustment will be made in the
final settlement.

Add

Add

Bill No.2 carried to Collection

E2RASH




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV B ER I SETHE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
REBRFRITSHETIHETE

SCHEDULE OF WORKS (SOW)
IERBRENE - LR

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

WT

*2: LM, &M RHIE DATE:  14-Mar-2025
TEM oNIT £? 3 Quanmi _ UNIT RATE AMOUNT
RE DESCRIPTION i e BAIRBAL Material Labour Total &5
Reference | Tenderer #HH AT "E (THB)
3 |FOUNDATION WORKS ETE
Footinas 3
3.01 |Pile head cut and remove off site AESLENEIF BT no. 50 - -
3.02 |Excavation works FiETE m3 54 - -
3.03 |Back fill by excavated soil / suitable material PR IR/ B B R HEE m3 36 - -
3.04 |Remove excavated material off site B[IFEHERNT m3 18 - -
3.05 [100 mm sand compaction 100mmeb 38 m3 7 - -
3.06 |50 mm. Lean concrete Somm#EiRsEL m3 4 - -
3.07 |Concrete for footing KERHT m3 36 - -
3.08 |Formwork for footing E-302 m2 90 - -
3.09 |[Reinforcement bars (120 ka/m3) W kg 4,320 - -
Additional items that the Tenderer considers to be necessary BIEANAAEWEMITE

Add
Add

The Tenderer could list the items below he considers necessary to

complete the Works according to the drawings and specifications,
but not included in the above-mentioned items. These items must
be clearly described and listed below. If they are not included in the

tender before the tender return, they shall be deemed to be

included in the tender sum, and no adjustment will be made in the
final settlement.

AT A BILE i fih A R IR E A AINE S o TR P BRI R IRE
bR IR E cp - TR E A AR e T E AR RR RO S] ) -
HIRBEEREED - WAADES

BFE
R (6] 2
TR EREBEDLTE

Bill No.2 carried to Collection

E2RASH




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV B ER I SETHE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
REBRFRITSHETIHETE

SCHEDULE OF WORKS (SOW)
IERBRENE - CRE

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

WT

2 1M, G BATE DATE:  14-Mar-2025
WE Quantity UNIT RATE
ITEM uNIT — - AMOUNT
RE DESCRIPTION Hix B [T Material Labour Total *8
. Reference | Tenderer #HH AT ES) (THB)
4 |SUPER STRUCTURE WORKS LsmTR
Ground Beam FEd
4.01 | Detail excavation and soil disposal PAFHEAL AR m3 18 - -
4.02 {100 mm sand compaction 100mmh E3E m3 4 - -
4.03 |50 mm. Lean concrete SommIERHEL m3 2 - -
4.04 | Concrete for around beam BRRET m3 32 - -
4.05 |Formwork for ground beam R AR m2 121 - -
4.06 |Reinforcement bars for around beam (180 ka/m3) R4 (180ka/m3) kg 5,760 - -
RC Column Ground floor to roof WHERLEERERR
4.07 |Concrete for Column 3753 m3 18 - -
4.08  |Formwork for column HIR m2 240 - -
4.09  [Reinforcement bars for column (160 ka/m3) #EHEH (160ka/m3) kg 2,880 - -
Ground Slab R
4.10 {100 mm sand compaction 100mmh E3E m3 65 - -
4.1 |50 mm. Lean concrete SommIERHEL m3 33 - -
4.12  |Termite Protection System BIFEF RS m2 653 - -
4.13  |Plastic Sheet BRI m2 653 - -
4.14 | Concrete for around slab ERRRT m3 196 - -
4.5 |Formwork for around slab EIRR m2 38 - -
4.16 |Reinforcement bars for around slab (110 ka/m3) IR (110 ka/m3) kg 21,560 - -
Upper floor structure LREH
Upper Floor Beam FL2 EERRRFL2
4.17 | Concrete for beam RERL m3 16 - -
4.18 |Formwork for beam RHAR m2 33 - -
4.19 |Reinforcement bars for beam (180 ka/m3) RANH (180ka/m3) kg 2,880 - -
Upper Floor Slab EERIE
4.2 |Concrete for slab BRI m3 80 - -
4.21 |Formwork for slab R m2 678 - -
4.22  |Reinforcement bars for slab (110 ka/m3) HARWE (110 ka/m3) kg 8,800 - -
Upper Floor roof beam LEEER
4.23 | Concrete for beam RERL m3 14 - -
4.24 |Formwork for beam R m2 27 - -
4.25 |Reinforcement bars for beam (180 ka/m3) RANH (180ka/m3) kg 2,520 - -
RC Roof Slab AR RER
4.23 |Concrete water proof for Roof slab EERERELHIK m3 7l - -
4.24 | Formwork for Roof slab EmiRIR m2 610 - -
4.25 |Reinforcement bars for Roof slab (110 ka/m3) EERNG (110 ka/m3) kg 7,810 - -
RC canopy beam MEHRR LR
4.26 |Concrete water proof for beam RBRLMK m3 2 - -
4.27 |Formwork for beam RHAR m2 32 - -
4.28 |Reinforcement bars for beam (180 ka/m3) RANH (180ka/m3) kg 360 - -
RC canopy slab AR LRI
4.26 | Concrete water proof for canopy FRALHA m3 13 - -
4.27 | Formwork for canopy MR m2 7 - -
4.28 |Reinforcement bars for canopy (110 ka/m3) A (110 ka/m3) kg 1,560 - -
Staircase
RC Stair
4.29 | Concrete for Stair m3 n - -
4.3 |Formwork for Stair m2 91 - -
4.31 |Reinforcement bars for stair (120 ka/m3) T (120 ka/m3) kg 1,320 - -
Allow for small detail have not design yet, but necessary to B MESS (BRI —_— 5
432 | complete work and/or requirement by the regulation and relevant |2\ S TS - B REREFTEMLEN/BRER | 0y 1 - -
government procedures. °
Additional items that the Tenderer considers to be necessary  |BIFANASEHEMITAR
The Tenderer could list the items below he considers necessary to
complete the Works according to the drawings and specifications . N < T E R SR )
- necray BATAT 2 B UEHOFAE - B
but not included in the above-mentioned items. These items must | SibACLABL I RIREEA AL AL L BT ENUTAE B8
be clearly described and listed below. If they are not included in the |EE-LIRAR S ML E PG FAMIBHI DI - MARLQIRAC]
- i - MR COAERTERN D  ERALEHE &
tender before the tender return, they shall be deemed to be EARAARLL e L e T
included in the tender sum, and no adjustment will be made in the
final settlement.
Add
Add
Bill No.2 carried to Collection ®ATAET -




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV B EKR T SEIRE VVT

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
REBRFRITSHETIHETE

SCHEDULE OF WORKS (SOW)
IERBRENE - CRE

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

2 1M, G BATE DATE:  14-Mar-2025
TEM oNIT £? 3 Quanmi _ UNIT RATE AMOUNT
RE DESCRIPTION g s Ll B Material Labour Total *5
Reference | Tenderer HE AT ES (THB)
5 |STEEL STRUCTURE WORKS AN
Steel Staircase emeraency fire exit stair S B R MBI B
5.01 |Steel structure to Column, sub-beam to support Steel staircase M - THETEHORR kg 1,646 - -
5.02 [Allow bolt, fixina, bracina. ioint, and painting works etc. nEER - BE - T ELMRRIRS - ka 82 - -
Painting to steel structure: including 1 rust paint primer and 1
5.04 [topcoat refer to the general note of steel structure and MG : OF EHBERNEER, $NASHRMRMNL U 2HE m2 86 - -

architectural design
5.05 Fireproof coating; Refer to the general note of steel structure and

" s JNR R R
architectural desian BrocRs ; MM RRTIRT 28 m2 86

5.03 |4.5mm. Thick. Checker plate with Epoxy painted ( Non-slip type) 45SEXRE, REFEMBEORLR (B ) m2 14 - -

5.06 |Handrail steel pipe with oil and rust paint BB RNRFRE m 30 - -
Steel handrail MHIEE

5.07 [Handrail steel pipe with oil paint at Mezzanine floor REEERRKFRE m 17 - -
Steel structure for Crane REHNLEHN

5.08 |Allow for steel structure support for Crane (36ka/m2) #EIEENAMEZE (36ka/m2) kg 77 - -
Additional items that the Tenderer considers to be necessary BIEANRAEWEMITE

The Tenderer could list the items below he considers necessary to
complete the Works according to the drawings and specifications,
but not included in the above-mentioned items. These items must
be clearly described and listed below. If they are not included in the
tender before the tender return, they shall be deemed to be
included in the tender sum, and no adjustment will be made in the
final settlement.

ATABILE AR IBEAFNE A TR BN TIE - 8FE
fE b 91 o - 3 B s T MFIB - R BIRE Y
HRBSERIFLP - WUANEDSERITLND - EREEEDLTE

Add
Add

Bill No.2 carried to Collection EEASH B




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV B ER I SETHE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
REBRFRITSHETIHETE

SCHEDULE OF WORKS (SOW)
IERBRENE - LR

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

WT

2 1M, G BATE DATE:  14-Mar-2025
®E Quantity UNIT RATE

ITEM UNIT - - AMOUNT

RE DESCRIPTION Hix B [T Material Labour Total *8

. Reference | Tenderer #HH AT ES) (THB)

6 |ACHITECTURAL WORKS TR

Wall and Partition IEEARE
Internal wall wis

6.01 |200 mm. thick Brickwall 60 m2 52 - -
Blast protection walls 240 mm thick including strength >= MU10, - ~ " -

6.02 |fire resistance limit >4 hour, RB 6 @200 two-way steel bars both | 220MME 8BS RIE - EEEE>=MUI0, B AMRR>4/1E - HAIRE m2 788 . .

6@2003 144

sides of the wall
External wall LS |

6.03 |200 mm. thick Brickwall I m2 71 - -
Blast protection walls 240 mm thick including strength >= MU10, o _ " .

6.04 |fire resistance limit >4 hour, RB 6 @200 two-way steel bars both | 220MMESBRSE - EEERE>=MUTO. T RB>4/1E - HFIRE m2 637 - -

I 6@200 AN

sides of the wall

6.05 |Chain link wall with steel frame 2.5 m high 2.5 B MIERGE I m2 378 - -
Additional items that the Tenderer considers to be necessary BARANAREMEMITE
The Tenderer could list the items below he considers necessary to
complete the Works according to the drawings and specifications e s o TR RO
but not included in the above-mentioned items. These items must WAEJ%Wtﬁ{myAHi%E@%ﬁﬁDﬂ;meZI?iFﬁb%wu‘ﬂ/ﬁE,‘ EKE
be clearly described and lsted below. I they are not included in the | £ ERABE LT BA A TARBEIMAL BRSRIEAS
tender before the tender return, they shall be deemed to be = = = — == =
included in the tender sum, and no adjustment will be made in the
final settlement.

Add

Add

Bill No.2 carried to Collection

B2RASH




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV B EKR T SEIRE VVT
DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEN RS SHTAETE

SCHEDULE OF WORKS (SOW)
IERBRENE - LR

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

*2: LM, &M RHIE DATE: 14-Mar-2025

#& Quantity UNIT RATE
ITEM UNIT — N AMOUNT
RE DESCRIPTION Hix B 8% BiRE Material Labour Total *8
. Reference | Tenderer e AT ES) (THB)
7 INTERNAL WALL FINISHES RIEHE
Internal Wall Plastering RIBKRBR
Cement and sand plaster to wall for receive the finishes FEHH EFOKEDR - BUATT INERE
7.01 Internal Wall Plastering RS ET A m2 2,957 - -
Painting Finishes SR E
7.02 Internal Paint Finishes e Sl m2 2,957 - -
Waterproofing [ZES
7.03 |To toilet wall 600 mm. high kRS m2 14 - -
Ceramic Wall Tile Finish (600x600 mm.) including cement and send B S5 (600x600 mm
backing
7.04 |To toilet PR T O m2 7 - -

Additional items that the Tenderer considers to be necessary  |#IFANANEHEMAT

The Tenderer could list the items below he considers necessary to
complete the Works according to the drawings and specifications,
but not included in the above-mentioned items. These items must

manEE :
! ‘ u RE R R BB A - MR AR
be clearly described and listed below. If they are not included in the | & A T A M -

tender before the tender return, they shall be deemed to be LEbUEL e 0 e

included in the tender sum, and no adjustment will be made in the
final settlement.

Add
Add

Bill No.2 carried to Collection EEASH B




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV B ER I SETHE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
REBRFRITSHETIHETE

SCHEDULE OF WORKS (SOW)

IRKRBRENE LR

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

WT

2 1M, G BATE DATE:  14-Mar-2025
®E Quantity UNIT RATE
ITEM UNIT - - AMOUNT
RE DESCRIPTION Hix B [T Material Labour Total ®#
. Reference | Tenderer #HH AT ES) (THB)
8  |INTERNAL FLOOR FINISHES PEBHSAR

Cement steel troweled Burnish finish KRN FHE

8.01 |To substation BREL m2 91 - -
Ceramic Wall Tile Finish (600x600 mm.) including cement and send_ |y oo
backing.

8.02 |To toilet Eu m2 17 - -
Conductive floor (Sikafloor) SR ( Sikafloor)

8.03 |To substation ERE m2 698 - -
Additional items that the Tenderer considers to be necessary BIFANAAEHEMITE
The Tenderer could list the items below he considers necessary to
complete the Works according to the drawings and specifications, - N . -
but not included in the above-mentioned items. These items must M o

" n p fE £ SRIAE P - Bt

be clearly described and listed below. If they are not included in the | 25= 20 0
tender before the tender return, they shall be deemed to be 5'“
included in the tender sum, and no adjustment will be made in the
final settlement.

Add

Add

Bill No.2 carried to Collection

E2RASH




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV B ER I SETHE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
REBRFRITSHETIHETE

SCHEDULE OF WORKS (SOW)
IERBRENE - LR

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

WT

2 1M, G BATE DATE:  14-Mar-2025
®E Quantity UNIT RATE
ITEM UNIT - - AMOUNT
RE DESCRIPTION Hix B [T Material Labour Total ®#
. Reference | Tenderer #HH AT ES) (THB)
9 |[INTERNAL CEILING FINISHES REBXERKE
Cement and sand plaster to ceiling for receive the finishes KRB/ RRE
9.01 [Plastering to exposed ceiling RAEHM R m2 789 - -
Painting Finishes SR E
9.02 |Ceiling Paint Finishes m2 789 -
.03 |600mm x 600mm Moisture Resistant Gypsum Board with T-Bar 600mm x 600mmMEHE B, BT
Ceiling
To toilet EMFT m2 17 -
Additional items that the Tenderer considers to be necessary BIFANAAEHEMITE
The Tenderer could list the items below he considers necessary to
complete the Works according to the drawings and specifications, HE A B A AR R E A A s o T2 Ef ) D
complete the Works according to the drawinds and specifications.. |57 iRIEE 3 RF U B TS - BFE
but not included in the above-mentioned items. These items must LR - BT B LB ER A - MR e
be clearly described and listed below. If they are not included in the | 8= 20 o =t ™y e B 8 B R TR e
tender before the tender return, they shall be deemed to be 5'“ - i Sl s .
included in the tender sum, and no adjustment will be made in the
final settlement.
Add
Add

Bill No.2 carried to Collection

E2RASH




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV B ER I SETHE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
REBRFRITSHETIHETE

SCHEDULE OF WORKS (SOW)
IERBRENE - CRE

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

WT

2 1M, G BATE DATE:  14-Mar-2025
®E Quantity UNIT RATE
ITEM UNIT - - AMOUNT
RE DESCRIPTION i e BAIRBAL Material Labour Total &5
. Reference | Tenderer #HH AT ES) (THB)
10 |DOORS AND WINDOWS M&

Chain link door includina Lockset and Ironmonaery #3t]  OEHENEERE

10.01 | Chain link door overall size 8000x4000mm. 3] R T8000x4000mm no 1 - -
Fire-Rated Steel Door including Lockset and Ironmonaery BN - BEHEAASEE

10.02 [Sinale Leaf door overall size 10002400 mm. HET - BRT1000x24008 %, no. 1 - -

10.03 |Double Leaf for fire escape overall size 1500x2700 mm. TR EEER, 2RT1500x2700 mm. no. 1 - -

10.04 |Double Leaf for fire escape overall size 2000x2700 mm. TR MBI ER, 2RT2000x2700 mm. no. 6 - -
Steel Roller Shutter with fire rate including Lockset and NEBRET . BEHENTS
Ironmongery = .

10.05 |Roller shutter door size 4000mm. clear width x 4000mm. clear HRIRT4000mm, HEx4000mm. $5 o . . .

> | height :

Aluminum Framed Glass Panels including Lockset and Ir y |SBEREER  OEHENASRE

10.06 |Aluminum fix alass window overall size 2000x1000mm. SEHIEERAE - £R572000x1000mm. no. 2 - -

10.07 |Aluminum fix alass window overall size 2000x2000mm. SHEEREE - £R72000x2000mm, no. 10 - -

10.08 |Aluminum fix alass window overall size 4000x2100mm. SSHIEEREE - 2R574000x2100mm, no. 7 - -
Allow for small detail have not design yet, but necessary to s EREE U 5

10.09 | complete work and/or requirement by the regulation and relevant | 5 sy A RIS - BIRELMTBRBARFZALEN/RZBR | 0 1 - -

government procedures.

Additional items that the Tenderer considers to be necessary

The Tenderer could list the items below he considers necessary to
complete the Works according to the drawings and specifications,
but not included in the above-mentioned items. These items must
be clearly described and listed below. If they are not included in the

tender before the tender return, they shall be deemed to be

included in the tender sum, and no adjustment will be made in the
final settlement.

Add
Add

RHEH,

ATABIF A RIBEAFNE A TIRFTNBRRINTIRE - 85
fE b 71 o - XL E i s IS - R BIRRE Y

MRBSERIFEP - WUANEDSERTLNT - EREEEDLTE
B

Bill No.2 carried to Collection

B2RASH




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV B EKR T SEIRE VVT

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
REBRFRITSHETIHETE

SCHEDULE OF WORKS (SOW)
IERBRENE - LR

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

2 1M, G BATE DATE:  14-Mar-2025
®E Quantity UNIT RATE
ITEM UNIT - - AMOUNT
RE DESCRIPTION Hix B 8% [T Material Labour Total *8
. Reference | Tenderer #E AT ES) (THB)
11 |EXTERNAL WALL FINISHES SHEE
Plasterina/Skim coating KIBE K /e K
Cement and sand plaster to wall for receive the finishes I EHOCRR - DU TSR
11.01 |External Wall Plasterina. SHERARD R m2 1438 - -

Painting Finishes
11.02 |External Paint Finishes

m2 1,438 - -

Additional items that the Tenderer considers to be necessary BIEANRAEWEMITE

The Tenderer could list the items below he considers necessary to
complete the Works according to the drawings and specifications,
but not included in the above-mentioned items. These items must
be clearly described and listed below. If they are not included in the
tender before the tender return, they shall be deemed to be
included in the tender sum, and no adjustment will be made in the
final settlement.

AT ABILE S i AR IBEA G TRM BRI TIRE - 845
L INE - XEETTE 20 T E AR IR AN - TiRE Y
HIRBEEREED - WAADES TR ERELEDLTE

Add
Add

Bill No.2 carried to Collection XA




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV B ER I SETHE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
REBRFRITSHETIHETE

SCHEDULE OF WORKS (SOW)
IERBRENE - LR

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

WT

2 1M, G BATE DATE:  14-Mar-2025
®E Quantity UNIT RATE
ITEM UNIT - - AMOUNT
RE DESCRIPTION Hix B [T Material Labour Total *8
. Reference | Tenderer #HH AT ES) (THB)
12 |EXTERNAL FLOOR FINISHES PEBHAR
External Floor WEBIR BT
50mm thick cement and sand screed finished SommEMARBELTE - BTEAZE
12,01 |To foot path ERE m2 97 - -
12.02 {To roof slab FRTUR m2 564 - -
Footpath finish AT -
12.03 |Precast-concrete curb size 100x250x750 mm MFPERLIHERT100x250x750 mm m 87 - -
12.04 |Concrete pavement brick size 200x300x60mm BB HERS200x300x60mm m2 97 - -
Stair finish HEME
12.05 |Floor cement and screeding to stair floor area BRI BRI EE m2 90 - -
12,06 |PVC nosina BRI m 79 - -
Waterproofing Bk
12,07 |To RC roof HRETET m2 564 - -
Floor depress and overflow SARDIRARR
12.08 |To roof slab BRI m 106 - -
12,09 {To roof over flow BT no 8 - -
Allow for small detail have not design yet, but necessary to . " —_— ;
12.1 | complete work and/or requirement by the regulation and relevant | % > 2 * HHYMETS - 18 REFEALEN/ZER | o 1 - -
government procedures. = ©
Additional items that the Tenderer considers to be necessary | BEAUAREHR(ITE
The Tenderer could list the items below he considers necessary to
comlt he Mok sccondng o e dpngs and sscicaton. |y unmunsgmERnEEETHELn
be clearly described and listed below. If they are not included in the A*EL;M %mfﬁ]wm;iaﬁx“& D ERAEEDITE
tender before the tender return, they shall be deemed to be o — B .
included in the tender sum, and no adjustment will be made in the
final settlement.
Add
Add

Bill No.2 carried to Collection

B2RASH




PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV B ER I SETHE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
REBRFRITSHETIHETE

SCHEDULE OF WORKS (SOW)
IERBRENE - LR

BILL NO.2: CIVIL, STRUCTURAL, ARCHITECTURAL WORKS

WT

2 1M, G BATE DATE:  14-Mar-2025
®E Quantity UNIT RATE
ITEM UNIT - - AMOUNT
HE DESCRIPTION i e BiRe Material Labour Total ®5
. Reference | Tenderer #HH AT ES) (THB)
13 [SANITARY WARES e
13.01 |Water closet &m no 1 - -
13.02 |jumbo roll B4 no 1 - -
13.03 [Rinsing spray tap e no 1 - -
13.04 |Squat toilets o el no 1 - -
13.05 |Flush Value T no 1 - -
13.06 |Jumbo roll B4 no 1 - -
13.07 [Rinsing spray tap ISk no 1 - -
13.08 |Wash basin psy no 2 - -
13.09 |Faucet HKAsk no 2 - -
13.1 | Paper dispenser Fi) no 1 - -
13.11 [Soap dispenser HEf no 1 - -
13.12 | Counter top for wash basin ERBREE m 2 - -
13.13 |Urinal NMES no 2 - -
13.14 | Urinal sensor IMESE RS no 2 - -
1315 |Urinal modesty panel IMEB no 1 - -
13.16 Partition for WC including lockset, coat hook, Door stopper and all DEEEE - OEHE K - A LENTSE no 2 . .
necessary hardware
13.17 |Floor drain wR no 3 - -
13.18 |Mirror panel HER m 2 - -
Additional items that the Tenderer considers to be necessary R AN T4 th.
The Tenderer could list the items below he considers necessary to
complete the Works according to the drawings and specifications, . N R
but not included in the above-mentioned items. These items must W\/\Ej%ﬁuwm%?ﬂ%l&@%ﬂiﬂﬂﬁmﬁxlfﬂﬁz %E’Ju‘ﬂ;ﬁﬁ" EKE
be clearly described and lsted below. I they are not included in the | £ ERABE LT BA A TAHBEIMA L RSRIEAS
tender before the tender return, they shall be deemed to be = = = — AR =
included in the tender sum, and no adjustment will be made in the
final settlement.
Add
Add
Bill No.2 carried to Collection E2EAST -




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS
3 flENEERETE

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERS R ET RN

DATE: 14-Mar-2025
% Quantity UNIL;ATE AMOUNT
ITEM DESCRIPTION it unT &5
biil=] e RS Material Labour Total (THB)
Reference | Tenderer #H AT &a

Collection &t

Total Building area RETDE m? 978

Substation System ( General) BREE L %45 (k)
1 Main 115kV incoming line and 22kV incoming line (double-circuit incoming line) 1. E115kViEf22kviie (WEEHLE )
2 115kV gas insulated switchgear (GIS) 2. 115kVSEBEARIRE (GIS)
3 Power transformer (main transformer) 3, BREES (ETES)
4 22kV switchgear 4, 22kVFRIRE
5 22kV Reactive Power Compensation Device 5. 22kVEIMERE
6 |Control and protection Panel 6. BHARFER
7 |Substation Communication information system 7. EREBRS
8 115kV step-down station protection and integrated automation system 8. 11SkVREBRFNGS BMERN
9 |Arc suppression coil and grounding transformer set 9. BHTHER, AALHRENTNERE
10 Integrated power supply 10, —fkiLes;
11 |Grounding and Lightning Protection 1 swRnE
12 [Transportation, loading, unloading and testing 12, E% - #40
13 |installati and power

General MEP work

Mechanical and Electrical System (General)
Security System

Testing and Commissioning

13, R, Bl RS

—fHER T
14 BRI (L)
15 REFRH

Bill No.3 carried to Summary

BIRALCBE




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)

IRBBRENE

CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERASECR _WIHE

%3 flENEERGETR DATE: 14-Mar-2025
. UNIT RATE
\TEM #& Quantity P AMOUNT
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer #HH AT sE
Substation System ( General) PSSR S (H#fid)
GENERALLY mit
The following Schedule of Works are a guide only. The quantities based on the preliminary
design plan are provided for Tenderer's reference only, and Tenderer should fill their own
quantities in the SOW according to their own design proposal. It is the responsibility of the UTTEE e - BrRHn TRERETISBHBRIFASE - BIFAL
Tenderer to measure and satisfy themselves of the accuracy of the quantities for works requiring |{RIBE 28731 h e LB N EDRSECM LIZE - BEAARINEFWEFSH
payment. The descriptions provided herein are for a guide only as to the required scope of Works |8 T: * tENAERAHL 5 4
which form part of this Contract and should be cross-referenced with all drawings and MBRR3IE - GEERETRESNRPRINET - UHBIPE - E8IEHRLES
specifications. The format provided in these SOW should be followed in order to assist in tender | I - HA&HFA RS 7 MABRH REBI LRABMESZIS -
evaluation. Within each trade or section of works space is provided for Tenderer to insert
additional works items which require payment.
1 [Main 115kV incomina line and 22kV incomina line (double-circuit incoming line) 1. EVISkViESA22KViEE: ( REEESE )
Desn- ool nstlutn, g fing 11 K and 22 nan ceming Qo Lt ey Ao SRREEL S ka2
. g g KVES (RERAL ) - FREMANLE - RAETZR -
specification.
The municipal dual circuit incoming line to the sub-station is mainly an overhead rack line, with |1.001 T8 8% - T0EMK et ; EHERs
1001 |only the 55 meter section from the factory gate to the factory area being cabled; The amount of | LREET 5 ZECERE 0 - (EET I i s )
991 ] cabling work i within the scope of this tender, and the contractor needs to negotiate and 2 .
communicate with PEA on their own (including the required works outside site boundary).
Design, Supply, Installation, and fixing 115 kV and 22 kv main incoming (22KkV reactive power  |1.002 #4EPEARISE - it « 4 - ERAEE11S kvig22
1.002 device i required, including a complete set of 22kV parallel capacitors) in position [kVEi#£: (HE22k SRE - SFE—EREN2 ) - HEEFE| LS 1
complete with all accessories, fitting, and support as per PEA specification Wifr, EpHIER
Additional items that the Tenderer considers to be necessary BIFAURBEWR TS
The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items. These items. fE LUAE D
must be clearly described and listed below. If they are not included in the tender before the b AR
tender return, they shall be deemed to be included in the tender sum, and no adjustment will be
made in the final settlement.
Add
Add

Bill No.3 carried to Collection

RIKASIH




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEEHARTSETIRQTR
& BERSRERIE " HRE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT
115KV BENERITSHETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRBBRENE - [RE

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
|

53 NENEBRRTRE DATE:  14-Mar-2025
N UNIT RATE
M Sk Quantity PN AMOUNT
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer #H AT ED)
2 [115kV gas insulated switchgear (GIS) 2. 1ISKVMBBERRQE (GIS)
pply, ixing i D D . o
Supply. Installation, and fixing 115 kV Gas Insulated Switch Gear in position complete with all RSV AR « AN | AT -
accessories, fitting, and support as per
GIS (Gas Insulated Switchgear), including: main transformer incoming line spacing, busbar IS (SHEBFA0E) - 0 : 57 - SHREEE N
‘equipment spacing, cable outgoing line spacing, bus tie spacing,online monitoring, etc BXEEE - EEENG
R - I Fre
Note: Conventional cabinet, non-intelligent B MAE - R
Must include but not limited to the following details—— YABEERRFYTET——
(1) Main transformer incomin line interval .
(2) Cable outqoina line interval
(3) Busbar equipment interval %
() Busbar interval ) BEER
(5) Online monitorina (SF6 aas) (5) ZEEET (SFOSH)
2.001 [115 kv GIS Incomina 2.001 115 kv Gisit Item 1
2:002 [115 kv GIS Outaoina 21002 115 kv IS Item 1
21003  [Bus Sectioner 2003 BEHBE Item 1
2:004  [Local control panel 2004 AsbiEIEs Item 1
21005 | Cable Terminator for GIS cable size 800 sa.mm. 2,005 ERTF GIS BIERT 800 FHBHRMBIELTi - No 6
2.006. | Cable Terminator for Powe TR cable size 800 sq.mm 21006 EAF Powe TR BERT 800 FHAERMEHR RS No 6
GIS to Power Transformer GISEENTRE
2.007 [ 115Kk 1/C. 800 sa.mm XLPE-Cu 2.007 115KV 1/C. B00EAEREHE7 m 122
21008 |1Cx800 sa.mm XLPE-Cu (PEA riser oole to 115KV GIS) 21008 1CxBO0TFAEREEE 7 J51A ( PEATIE] 15KV GIS) m %
2.009 115KV 1/C. ... sa.mm XLPE-Cu 21009 115KV 1/C.. FHEREHE7 56 m
2.010 [Cable Trav 800x150 2.010 @4#722800x150 m n
2.011 [Dia 150 mm HDPE Conduit 2011 B#150mmEHOPES m 21
2:012 [pia 150 mm IMC Conduit 2012 E#150mm IMCSE m 24
2.013  [teel suoport. Fittina and accessories BRI lot 1
2.014 |Cable suooort lot 1
Additional items that the Tenderer considers to be necessary
The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items, These items | &7 ABILLB) ik TRFUENLTIE - BFaEE LIRS
must be clearly described and listed below. If they are not included in the tender before the REREAFET WS - MBI e MR
tender return, they shall be deemed to be included in the tender sum, and no adjustment will be = CREGEIATEE -
made in the final settlement.
Add
Add
Bill No.3 carried to Collection WIKABIT -




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERASECR _WIHE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT
115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

3 NEAEHRGETE DATE: 14-Mar-2025
. UNIT RATE
TEM & Quantity N AMOUNT
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer #HH AT sE
3 [Power transformer (main transformer) 3, GRBER (EBESR)
Supply, Installation, and fixing power transformer in position complete with all accessories  EREEEATES SRR SN - EAR -
fitting, and support as per specification. =
Description: Secondary energy efficiency, horizontal split BOE  OREEM - KT
Must include but not limited to the following items BAOBEFRT U FAF——
(@ Vacuum on-load voltage regulator @ REAHAEFR
@ Corrugated oil storage cabinet @ REPEIEE
@ Bushing CT @ BECT
@ Main transformer terminal box @ =
(® Core multi-point grounding fault monitoring ® wOBAIEHEEN
3.001 |TP.1: Power Transformer 3@ 115/22KV 3.001 TP.1: ®REEER 3£ 115/22KV No. 1
3.002 [Remote Control Cubicle (RCC). or Neutral Grounding Resistor (NGR) 3.002 FEHHIE (RCC) MePAERIEES (NGR) Item 1
Power TR to 22kV Switchaear 22kVFF X R EMTREIR
3.003 |22kV 1/C. 800 sa.mm XLPE-Cu 3.003 22kV 1/C. 800F AR REKB L HH m
3.004 |22kV 1/C. 400 sa.mm XLPE-Cu 3.004 22kV 1/C. 400 FHERZXHEL EE m 144
3.005 |Cable Terminator for cable size 1/C. 400 sa.mm. (indoor Type) 3005 B#iElE - BATRIAI/C, 400FHBRNSL (ENE ) No. 6
3.006 [Cable Box 6-1/Cx400 sa.mm. XLPE Cu. 3.006 6-1/CxA00F A RERSEEK BT B LIE - No. 1
3.007 [Cable Trav 800x150 3.007 BIHFHRB00X150 m 5
3.008 150 mm HDPE Conduit 3.008 W1 50mmMHDPES & m 6
3.009 [Dia 150 mm IMC Conduit 3.009 E#150mm IMCSE m 5
3.010 |steel support, Fittina and accessories 3.010 W3R - BAFME Lot 1
3.011 [Cable suport 3.011 wgER Lot 1
Additional items that the Tenderer considers to be necessary BITFAURBBOE TS

The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items. These items
must be dlearly described and listed below. If they are not included in the tender before the

FEUELE.
HAFH - R

tender return, they shall be deemed to be included in the tender sum, and no adjustment will be
made in the final settlement.

Add
Add

Bill No.3 carried to Collection

L ELON-




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERASECR _WIHE

%3 flENEERGETR DATE:  14-Mar-2025
#& Quantity UNI;;ATE AMOUNT
TEM DESCRIPTION T UNIT P
=] it BB Material Labour Total (THE)
Reference | Tenderer HH AT &a
4 [22kV switchgear 4. 22kVIFRE
2;:2?;'.;:;‘2::22?; :;\t:,eflrxsl:gﬂzﬁz(:‘\‘loiv.m(hgear in position complete with all accessories, — si0g ——
Must include but not limited to the following items. BADZERRT LT ER
) 22kV incoming line cabinet () 22KV
(@ Sectional circuit breaker cabinet [OF L
(3 Sectional isolation cabinet @ HEREE
(@ Capacitor bank cabinet @ BEREE
(® Grounding transformer cabinet ©® B
(® Main transformer incoming line common box enclosed busbar ® ETHEHEHNGS
(@) Inter-cabinet communication common box enclosed busbar @ FEIAEXE SR A L
(& Maintenance trolley ® tEhE
(9 Electricity test trolley [OF L0123
(@ Grounding trolley @ I
(@ Breakdown fuse @ HERE
4.001 [22kV Air Insulated Switchgear 1250A, 25KA, 3 Sec. 4.001 22kVESLHEFLWEI250A, 25KA, 3#, No. 2
4.002 [Local control panel 4.002 AMEHER No.
4.003 [Dummy plua 4.003 sk No.
4.004 |Fiber optic cable 4.004 £FBY Item
22kV Switchgear to TR and building feeder 22kVF £ IBE ETRIBAFLE
4.005 [1/C, 400 sa.mm XLPE-Cu 4.005 1/C. 400FHBARIEZ 554 m
4.006 [1/C. 240 sa.mm XLPE-Cu 4.006 1/C. 240 HEXEHEZ S5 m 1
4.007 [1/C, 50 sa.mm XLPE-Cu 4.007 1/C. SOFHBREREZ ;54 m 28
4.008 | Cable Terminator for cable size 3-1/C, 240 sq.mm. (Outdoor Type) 4.008 BAFRTANI-1/C. 240FHEK (EHE) MWLM No. 3
4.009 | Cable Terminator for cable size 3-1/C, 240 sq.mm. (indoor Type) 4.009 R¥A31/C. 240FHERMBLILE (ENE ) No. 3
4.010 | Cable Terminator for cable size 3-1/C, 50 sq.mm. (Indoor Type) 4.010 RTFA3-1/C. SOFHERMBLLEL (FNE ) No. 6
Cable Trav 1000x200 FBLIH421000x200 m 14
4011 90 mm HDPE Conduit 4.011 EZ90mmEHDPESE m
4.012 90 mm IMC Conduit 4.012 EZIOmm IMCSE m 14




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

& BERE R E R

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT
115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
» 11=]

%3 flENEERGETR DATE: 14-Mar-2025

o *E Quanty ONIT RATE
DESCRIPTION it Pl — &8

poi=] RIFEBL Material Labour Total (THB)

Reference | Tenderer #HH AT sE
4013 [Steel subport. Fittina and accessories 2013 BIRE - RAANE Lot T
4.014 | Cable support 4014 BgER Lot 1
Underaround duct bank R
4015 |4x4 underground duct bank with dia.150 mm. RTRC at 3.0 m. depth. 4.015 4x4iTEHA - HES0mm. RTRC, RME3.0m, m 43

Additional items that the Tenderer considers to be necessary

made in the final settlement.

Add
Add

The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items, These items.
must be clearly described and listed below. If they are not included in the tender before the

BIEANABDENHIMITE

AMBFEHTRANBNUTAE (B SBE LRAE D

BARA T AR ARIES
o IS AT T EARH

Itk - MR B QAR

tender return, they shall be deemed to be included in the tender sum, and no

will be

R 4

Bill No.3 carried to Collection

BIKASH




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERASECR _WIHE

3 NEAEHRGETE DATE: 14-Mar-2025
. UNIT RATE
ITEM #& Quantity P AMOUNT
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer #HH AT sE
5 22KV Reactive Power Compensation Device 5. 22kVEMHERE
Supply, Installation, and fixing 22kV Reactive Power C Device in position complete [ SE . HEEHANY B -
with all accessories, fitting, and support as per =
5.001 [22kV shunt capacitor complete set 5001 22kVIHKEERBERE No. - -
5.002 [Cable and Conduit for 22kV Reactive Power Compensation Device 5.002 22kV ENHENHRENGHNSES
- Cable ..... samm m - -
- Conduit ...dia m - -
5.003 |steel support, Fittina and accessories 5.003 WA - EAFMEE Lot 1
5.004 |Cable support 5.004 BHER Lot 1
Additional items that the Tenderer considers to be necessary BIFAURBEWE TS
The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items. These items. 385 TR A LB TR
must be clearly described and listed below. If they are not included in the tender before the It - MRERATEE 2 AR OIS ER TP WA
tender return, they shall be deemed to be included in the tender sum, and no adjustment will be EREGEDL T -
made in the final settlement.
Add
Add

Bill No.3 carried to Collection

RIKASIH




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERASECR _WIHE

3 NEAEHRGETE DATE: 14-Mar-2025
. UNIT RATE
ITEM #& Quantity P AMOUNT
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer HH Az %8
6 |Control and Protection Panel 6. BMMEFER

115kV GIS (Gas Insulated Switchgear) 115kV GIS (MEkBEFREE )
Supply, Installation, and fixing Control and Protection Panel for 115kV GIS Switchgear in position | #F7 < £%AIEE115kV GIS F% 8 &M EHTIZFEIR
complete with all accessories, fitting, and support as per specification. SRS S AN - RIS -

6.001 |Control and Protection Panel for 115kV GIS Switchgear including BCUs and Protection Relay with [¢ o0 15y Gisz A —, Jtem )
software
.Bidder to provide descrintion of each panel iR AR S N EARATSE

6.002 Line Transfer Panel 6.002 GHERER No.

6.003 |Line current differential relay panel at PEA terminal substation 6.003 PEALHRHE 0L et Tt 2 ke B A No.
Additional items that the Tenderer considers to be necessary BIFAURBEWR TS
The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items. These items | 17 A /5l i\ %y T Ay BN FIAE B aiEE LA S
must be clearly described and listed below. If they are not included in the tender before the B e T EISEAAAEY - MR ERIREE 2 A BB ERTRD WK
tender return, they shall be deemed to be included in the tender sum, and no adjustment will be |E: i EREGHOTFEE -
made in the final settlement.

Add

Add

Bill No.3 carried to Collection

B|IKASIH




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

& BERE R E R

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT
115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
» 11=]

3 NEAEHRGETE DATE: 14-Mar-2025
. UNIT RATE
TEM & Quantity N AMOUNT
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer #HH AT sE
7 ion C ication information svstem 7. MAERRS

Supply, Installation, and fixing Substation communications connectivity system in position A SR - B4R
complete with all accessories, fitting, and support as per specification. %,
Must include but not limited to the following items: BASSEFRT U FAR
(©) Communication information system @ BRER RS
(@ Dispatching automation @ EEaH(E
(@ state grid equipment @ EmUEE

7.001 | CCU/Gateway (Redundance Power Supplv) 7.001 CCU/M% (TR ) No.

7.002 [FIOM (Status/Alarm/Control 7.002 FIOM (H7s/ 58 /1251 set

7.003 [Software for Gatewav 7.003 WXL License

7.004 [ Panel for CCU/Gatewav 7.004 CCU/M%TH set

7.005 | Panel for FIOM 7.005 FIOM# set
Additional items that the Tenderer considers to be necessary BIFAUSBBHE TS
The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items. These items | #1751t i\ %y T Ay BN FIAE B aiEE LA S
must be clearly described and listed below. If they are not included in the tender before the TR WA T MABIL - MBIERITEEZ Ak B RAEBD « MNA
tender return, they shall be deemed to be included in the tender sum, and no adjustment will be ERBEEDTTIES -
made in the final settlement.

Add

Add

Bill No.3 carried to Collection BIAST




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)

IRBBRENE

CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERASECR _WIHE

3 NEAEHRGETE DATE: 14-Mar-2025
. UNIT RATE
ITEM #& Quantity P AMOUNT
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer #HH AT %8
8 [115kV step-down station protection and intearated automation svstem 8, 11SkVRHEBRFHNGS SRS
Supply, Installation, and fixing 115kV step-down station protection and integrated 3 s B R4 - B4R
system in position complete with all accessories, fitting, and support as per specification %,
Must include but not limited to the following items BASEEFRT U FAF——
(@ 115kV internal bridge protection and standby automatic switching @ 11SkVAIFRIFREE 1
(2) Substation automation system @ mEMEBLRS
@) Electric energy metering @ wHEitE
@ Clock synchronization system @ R R
8001 CCU (Redundance Power Supolv) 8001 CCU (T&RSH ) No.
8002 [Minitor for CCU 8002 CCUkiz set
8.003 [Time Data Server (TDS) with GPS antenna 8.003 HCPSKAMHELIERSE (TDS) set
8.004 Industrial Ethernet Switch for IEC61850 Station Level 8.004 1EC618508448 T Ub b AR set
8.005 Software for SA (Redundancy) 8005 SA (WH) Kk License
8.006 |HMI (Redundance Power Supplv) 8006 HMI (THR=H ) No.
8.007 | Monitor for HMI 8.007 HMIE# 2 Set
8.008 |Panel for SA 8.008 SAEIHR Set
8.009 |Fiber Optical Patch Cord 8009 #fFHiLE Lot
8010 |Communication network cable and accessories (UTP Cat6) 8.010{ERI%: REE (UTP Cat6) Lot
8011 gz;:x parameterization, configuration,Pdf drawings, system functional for substation SCADA | 011 s ADAR AL - B - PAELE - ATEE Lot
Additional items that the Tenderer considers to be necessary BIFAURBENR TS
The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items. These items. A it
must be clearly described and listed below. If they are not included in the tender before the It - MRERATEE 2 AR B ER TP - WA
tender return, they shall be deemed to be included in the tender sum, and no adjustment will be EHDRTBE -
made in the final settlement.
Add
Add

Bill No.3 carried to Collection

RIKASIH




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE
GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
& BERERE-R I _WIHE
PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS . ¥ -
3 NEABERETE DATE: 14-Mar-2025
" UNIT RATE
ITEM % Quantity B AMOUNT
DESCRIPTION it Lj::g . 1ou
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer HH Az %8
9 |Arcsupp coil and i set 9. BHTES, BUSARZNTAERE
Supply, Installation, and fixing Service Transformer, Arc suppression coil and grounding - [N wan
transformer set in position complete with all accessories, fitting, and support as per Frm
specificatio
Description: Station transformer L
Must include but not limited to the following items BREZERRTFUFAR
(D Grounding transformer (station transformer) Dfts (15HE)
@ Arc suppression coil D HEELE
@ On-load switch @FUAR
@ Metal oxide arrester
(® Voltage transformer BEAF S
(® Damping transformer DIEREE
(@ Zero-sequence current mutual inductance OFFEREE
@® Parallel resistor )
(® Arc suppression coil control cabinet
(i Business and technical cooperation OESERRE
9.001 |Service Transformer 3@ 22-0.4kV..160kA Dyn11 9.001 MRFHEFEEEIA22-0.4kV. . 160KA Dvnll No. 1
Service TR to Load
9.002 |1/C. 95 sa.mm NYY 9.002 112 - 9SEAERNYY m 20
9.003 |1/C. 50 sa.mm NYY 9.003 12 - SOEAERNYY m 28
9.004 75 mm IMC Conduit 9.004 EE75Smm IMCSH m 8
9.005 50 mm IMC Conduit 9.005 E&50mm IMCS# m 26
9.006 |Steel support. Fittina and accessories 9.006 Bl - BHFINIG Lot 1
9.007 |Cable support 9.007 dsi%R Lot 1
Additional items that the Tenderer considers to be necessary RIFAUADBEHE TS
The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items. These items | &7 ASILBI: W RBEFAMEER TRFALHOUTAE - BFaEE LUARS
must be dlearly described and listed below. If they are not included in the tender before the o HETEURET i - 3 = MFAA
tender return, they shall be deemed to be included i the tender sum, and no adj will be RN SEEB R T -
made in the final settlement.
Add
Add
Bill No.3 carried to Collection RITADH




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERASECR _WIHE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT
115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

%3 flENEERGETR DATE: 14-Mar-2025
. UNIT RATE
ITEM #& Quantity P AMOUNT
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer #HH AT %8
10 |integrated power supply 10, —ffcesi
Supply, Installation, and fixing AC and DC panel boards, Battery and battery charger in position - [ —
complete with all accessories, fitting, and support as per specification.
Must include but not limited to the following items BASSEFRT U FAT
(@ DC charging cabinet DEAREE
(2) DC feeder cabinet
(3 Communication power cabinet
(@) UPS power cabinet @
(® Integrated power monitoring device 6
@ Battery cabinet G
(@) Battery inspection instrument DEIARY
® Incoming cabinet @
(®) Feeder cabinet @B
AC and DC panel boards
10.001 |400VAC Main Distribution Board (MDB) 10.001 400VACEE 4R ( MDB) No. 1
10.002 |400/230VAC Distribution Panel 10.002 400/230VACEBE No. 1
10.003 | AC UPS Panel 10003 SAUPSER No. 1
10.004 | AC UPS Distribution Panel 10004 SRUPSEEERE No. 1
10.005 |125VDC Distribution Panel 10005 125VDCE®E No. 1
10.006 | AC and DC panel boards to Batterv 10006 ZHRMERRLAZ DM
10.007 |1/C. 50 sa.mm. NYY Cable 10007 1/C. SOTAHBANYYeRL m 20
10.008 | 1/C. 50 sa.mm. NYY Cable 10.008 1/C. SOTAHEANYYeB m 20
10.009 | Dia 50 mm IMC Conduit 10,009 HE 50 Fk IMC §& m 8
10.010 |steel support, Fitting and accessories 10010 35 - AN Lot 1
10011 | Cable support 10011 eisR Lot 1
Batterv and battery charaer iR TRR
10.012 |125VDC Batterv. 110Ah 10012 125VDC5t: - 110Ah No. 1
10.013 |125VDC Batterv Charaer 30A 10013 125VDCE;TEea830A No. 1
10.014 |125VDC Batterv Safetv switch with Fuse 10014 125VDCHRBLNESHZLFFR No. 1
Battery and battery charger e
10015 |1/C. 50 sa.mm NYY 10015 172 - SOEAHERNYY m 30
10.016 |1/C. .... sa.mm NYY 10.016 1/C....FHRERNYY m
10.017 [Dia 50 mm IMC Conduit 10.017 E# 50 mm m 15
10.018 |Steel support, Fittina and accessories 10018 35 - AN Lot 1
10.019 | Cable support Lot 1




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERASECR _WIHE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT
115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS . y g
%3 flENEERGETR DATE: 14-Mar-2025
. UNIT RATE
TEM & Quantity N AMOUNT
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer #HH AT sE
Additional items that the Tenderer considers to be necessary BEANADERR A
The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items. These items | #4T A ILBI A RBE AN 5R TREAAML T AR - BFamE LRSS
must be clearly described and listed below. If they are not included in the tender before the o RETIE 4 T EEA Itk - MBER T b AR
tender return, they shall be deemed to be included in the tender sum, and no will be STV 5 -
made in the final settlement.
Add
Add
Bill Noa3 carried to Collection BIAS




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERASECR _WIHE

3 NEAEHRGETE DATE: 14-Mar-2025
. UNIT RATE
ITEM #& Quantity P AMOUNT
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer #HH AT sE
11 |Groundina and Lightnina Protection 11 HAmE
Supply, Installation, and fixing Earthing and lightning protection in position complete with all  BRNEEEMARELE  HEEFARY BT -
accessories, fitting, and support as per speci £ +
11.001 |Grounding conductor (embedded underaround) 11.001 fERSH (BFHT) No.
11.002 |Grounding conductor (embedded in concrete slab/floor) 11.002 S (HARBRLR/ D) No.
11.003 |Air terminal 11.003 fitss No.
11.004 | Down conductor 11.004 3174 No.
11.005 |Ground rod 11.005 i No.
Additional items that the Tenderer considers to be necessary BIEAURNENRITE
The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items. These items | #4F A SILBI A R BE A5 TREAAML T AR - BFamE LRSS
must be clearly described and listed below. If they are not included in the tender before the o RETE S T BB ARSI - MRERI et - MAA
tender return, they shall be deemed to be included in the tender sum, and no will be STV 5 -
made in the final settlement.
Add
Add

Bill No.3 carried to Collection

B|IKASIH




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERASECR _WIHE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT
115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

3 NEAEHRGETE DATE: 14-Mar-2025
N UNIT RATE
— Sk Quantity PN AMOUNT
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer #H AT &a
12 [Transportation, loadina, unloadina and testina 12, 4 - RHBME
To supply Transportation, loading, unloading and testing_in the location and correct position R EBN R RGNS - %8 RN B ELBNES
complete with all nescessary as per specification. -
Must include but not limited to the following items PABEEFRTUTER
12.001 |Transportation 12.001 5E%# Item 1
12.002 | Loading and unloading 12.002 81 tem 1
12.003 7 Item 1

12.003 |On-site testing

Additional items that the Tenderer considers to be necessary BEFAUADENR TS

The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items, These items.

BIRATILIBIS, i\ AR BB AL 5t T AR A
o BETE G714 T EERH

MELIFME - BREEE LRME D

must be dlearly described and listed below. If they are not included in the tender before the
tender return, they shall be deemed to be included in the tender sum, and no will be RS
made in the final settlement.

AAFIE - MRIEIRIT

Add
Add

R - MATHRA

Bill No.3 carried to Collection

RIKAGIH




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERASECR _WIHE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT
115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

%3 flENEERGETR DATE: 14-Mar-2025
N UNIT RATE
TEm & Quantity N AMOUNT
UNIT
DESCRIPTION w &5
biil=] e RS Material Labour Total (THB)
Reference | Tenderer #HH AT sE
13 and power 13, R, WiHRiEE
To Supply Installation, commissioning and power supply in position complete with all . BAEENERAR - BT -
accessories, fitting, and support as per speci
Must include but not limited to the followin items BAEEEFRFUTEA—
13.001 Installation on site 13.001 A% Item 1
13.002 |Single machine/online commissioning Item 1
13.003 [System/station commissionin Item 1
13.004 |Network commissioning Item 1
13.005 [Training 13.005 il Item 1
Additional items that the Tenderer considers to be necessary BEAUSNENE IS

The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items. These items

must be dlearly described and listed below. If they are not included in the tender before the
tender return, they shall be deemed to be included in the tender sum, and no adjustment will be
made in the final settlement.

Add
Add

UBHLTRE - BREEE FRE S

BSERFHED - WA

Bill No.3 carried to Collection

RIKAGIH




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERASECR _WIHE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT
115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

%3 flENEERGETR DATE: 14-Mar-2025
. UNIT RATE
ITEM #& Quantity P AMOUNT
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer #HH Az %8
General MEP work —BALE T
14 |Mechanical and Electrical System (General) 14 HLEBARSG ()
pply, g i y: B pl - 10
Supply, Installation, and fixing General Mechanical and Electrical System in position complete . I
with all accessories, fitting, and support as per
14.001 |Electrical and Communication System 14.001 SSHEERS
- LV Power Cables Item 1
- Control Cables Item 1
- Lightina and Small Power System Item 1
- Fire Detection and Alarm System Item 1
14.002 | HVAC System 14.002 BAZEHG
- Ventilation System - BRRS Item 1
- Air Condition System - mRARG Item 1
14.003 |Sanitary system and Fire protection 14.003 DERGHBY
- Plumbina and Drainaae Svstem - EEAEARS Item 1
- Fire Suppression System - TXRL Item 1
- Transformer Deluge Svstem - BESTEHEG Item 1
14.004 |Overhead Crane (GIS Room) 14.004 HHEE (GISE) Item 1

Additional items that the Tenderer considers to be necessary BEANADENRMITE

The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items. These items |15 AGILL3!

AR EEE LMmE S

must be dlearly described and listed below. If they are not included in the tender before the

AR IEEE A BTE TRAABULUTAE
T i - T

tender return, they shall be deemed to be included in the tender sum, and no adj; will be RS s
made in the final settlement.

Add
Add

FIEE -

MIRERA

Bill No.3 carried to Collection
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DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
BESEERASECR _WIHE

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT
115KV BEMIGH SETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRSHNE - CRR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

%3 flENEERGETR DATE:  14-Mar-2025
o rp— ONIT RATE
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer HH Az %8
15 |Security System 15 RERG
Supply, Installation, and fixing Security System in position complete with all accessories, fitting, wu s ¢ 0
Supply, Installation, and fixing Security System in position complete with all accessories, fittin T T —
and support as per specification.
15.001 {Security and access control system (include Eauipment, CCTV. cable and conduit) 15.001 REMIRG (DEQE - PRGNS, BANSH ) Item 1

Additional items that the Tenderer considers to be necessary BHEANABEHRTAE

The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items. These items |45 A I L5k Ao 1R
T T

FsEsEm TRA MR TIE

BREEELRAE S

must be dlearly described and listed below. If they are not included in the tender before the
tender return, they shall be deemed to be included in the tender sum, and no will be RS 4
made in the final settlement.

AASIE - MR IR

Add
Add

R - MATHRA

Bill No.3 carried to Collection

B|IKASIT




DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BERE R SHETRQTE

& BERE R E R

PROJECT NAME: 115KV SUBSTATION DESIGN & BUILD PROJECT

115KV BENERITSHETIRE

DESIGN AND BUILD SUBSTATION SYSTEM CONTRACT WORKS
BEERARITSETRETE

SCHEDULE OF WORKS (SOW)
IRNRRENE - LR

BILL NO.3: MECHANICAL, ELECTRICAL AND PLUMBING SYSTEM WORKS

GECC PRODUCTION BASE (PHASE 2) PROJECT FOR GOLDEN EGRET CEMENT CARBIDE (THAILAND) CO. LTD.
| HE

%3 flENEERGETR DATE: 14-Mar-2025
N UNIT RATE
M B Quantity PN AMOUNT
DESCRIPTION it Pl — &8
poi=] RIFEBL Material Labour Total (THB)
Reference | Tenderer #H AT ED)
16 [Testing and Commissionina 16 MR

Supply. Installation, and fixing Testing and Commissioning in position complete with al AN | e
accessories, fitting, and support as per
Testing (focusing on equipment quality and performance parameters, similar to material entry s SR,

16.001 |acceptance. Only after passing the acceptance, it can be allowed to enter the site and be 16001 Wit (HMREAR - {HESH. AUTHREGRE Item 1
installed) BHETRTRGHE - RH)
Commissioning (focusing on the functionality, performance, and other aspects of the device after N .

16.002 | installation, starting with standalone and then online, and finally conducting on-site and :’fg;:’;‘@(f;fm‘!ﬁf"”mwmm e, ERAMERN Item 1
networked commissioning) "
Factory inspection and review (before the manufacturer ships the equipment, the Employer

16,003 | collaborates with relevant parties to go to the factory and cooperate with the manufacturer o |16.003 M 45iS (B SS5H - WEBRIEASE - FRES, e )

1993 | complete the equipment factory test review, on-site inspection, and audit the main materials, | ERQEH RS - Bk, FVQEEH - £FLT - EF2URESSHTER)

production process, and quality control of the entire production process)
Information to be submitted for review
(@ Submissions related to quality inspection, environmental protection, occupational health and
safety systems 16.004 XEBEMRTEIH
() List of main materials, purchase contract and its quality inspection report, and other relevant | (D Bt - 4% - Rl
supporting documents @ xHES - BR

16.004 |3) Production process flow and list of main production equipment and other materials related to | (3) £ T =R E 2R item 1
production control @ HERRERANBNERRFIRA
@ Submissions related to process quality control and instrument calibration © @EEHRES
(5) Equipment factory test report Wk : BLEARRRET U - ERMES
“Note: The above information can be provided in electronic format, with paper files for future
reference
Additional items that the Tenderer considers to be necessary BEAUNBER AR
The Tenderer could list the items below he considers necessary to complete the Works according
to the drawings and specifications, but not included in the above-mentioned items. These items. | &7 ABILLB) ik TRFNENLTIE - BFaEE LALS
must be clearly described and listed below. If they are not included in the tender before the REREAFET 4B - BT s ML
tender return, they shall be deemed to be included in the tender sum, and no adjustment will be = CREGEOATEE -
made in the final settlement.

Add

Add

Bill No.3 carried to Collection

L ELON-




At g BT RN /A2 B AR TRE A Rl 2 A

(B P A 92 30) 2017 RiiAS
FIDIC CONDITIONS OF CONTRACT FOR EPC/ TURNKEY PROJECTS
(SILVER BOOK CHINESE AND ENGLISH) 2017 EDITION #2{: SAMPLE
General CONDITIONS
B &
1 General Povisions I8 4

1.1 Definitions TE X

In the Contract the following words and expressions shall have the meanings stated, except where the context requires otherwise

FEARGFES, BrENSCAERSN, R AIEE SR E N BAT LR g i3 3o

1.1.1 “Advance Payment Guarantee  ”means the guarantee under Sub-Clause 14.2.1 [Advance Payment Guarantee].

1.1.1  PRERFRR 7588 14.2.1 2K [T A% 0R 1 PTIR (PR K

1.1.2 “Base Date ”means the date 28 days before the latest date for submission of the Tender.

1.1.2 SR /i ba BaEuERr 28 RITHIH.

1.1.3 “Claimfneans a request or assertion by one Party to the other Party for an entitlement or relief under any Clause of these
Conditions or otherwise in connection with, or arising out of, the Contract or the execution of the Works.

1.1.3  FAARIEHRIEASAF AR B S ARG R RHEI (BN AT SR D, —J5 R 5 —J7 S A ZOR TR, DLIREUSASAUR] 5lf

o

1.1.4 “Commencement Date” means the date as stated in the Employer’s Notice issued under Sub-Clause 8.1 [Commencement of Works].

1.1.4  JFTH” R#IRIES 8.1 R [TREAIJT I 1R AR i 32 Agad 50 o FLE ) H 38

1.1.5 “Compliance Verification System” means the compliance verification system to be prepared and implemented by the Contractor
for the Works in accordance with Sub-Clause 4.9.2 [Compliance Verification System].

115  BHENHAR "RIGROERES  4.9.2 K AMBAEARR 1A TR Y A S A 80
IAIER R

1.1.6 “Conditions of Contract”or  “these Conditions” means these General Conditions as amended by the Particular Conditions.

1.1.6  “AlARAT "BUASKT " RIRAR IR AT B IE A F] 261

1.1.7 “Contract feans the Contract Agreement, any addenda referred to inthe Contract Agreement, these Conditions, the Employer
s Requirements, the Schedules, the Tender, the JV Undertaking (if applicable) and the further documents (if any) which are

listed in the Contract Agreement.
1.1.7  AMFREEFERPUAS SRS T S AR B 5% AREM REER, R,
Bebnf. BeERET  (EH ) LS R R A S (a0,



A3 v BRI e T/ A2 B R T RE A TR 2644

(R B 9E30) 2017 WA

FIDIC CONDITIONS OF CONTRACT FOR EPC/ TURNKEY PROJECTS
(SILVER BOOK CHINESE AND ENGLISH) 2017 EDITION

1.1.8 “Contract Agreement "means the agreement entered into by both Parties in
accordance with  Sub-Clause 1.6 [Contract Agreement], including any annexed
memoranda.

1.1.8  HEEE "SIEOUHER 1.6 FX (& RPN 12T RIS, B3 A I 0 % T4 A
Ko

1.1.9 “Contract Data  ”means the pages, entitled contract data which constitute Part A

of the Particular Conditions.

1.1.9 SR " RIGMRRE AT A SR WON & [FIEEE S0

1.1.10  “Contract Price " means the agreed amount stated in the Contract Agreement for

the execution of the Works, and includes adjustments (if any) in accordance with the

Contract.

1.1.10 “GfFlik 7 R38N TREE A RS A e 1440, BFERIE S RS A% (o
f)e

1.1.11 “Contractor ftheans the person(s) named as contractor in the Contract

Agreement and the legal successors in title of such person(s).

1.1.11 ARG " R385 A S T PR A B i 1 2 3 N R I 7 I B SR 4R ON .

1.1.12 “Contractor ’s Documents ” means the documents prepared by the Contractor as
described in Sub  -Clause 5.2 [Contractor "s Documents], including calculations, digital files,
computer programs and other software, drawings, manuals, models, specifications and
other documents of a technical nature.

1112 JREREDSE AR 5.2 K URBRESCHE TR, AR BRSO, AR
Foo Bt HENES MR BA SIS B BRIV AN AR S A

1.1.13  “Contractor ’sEquipment ”means all apparatus, equipment, machinery, construction
plant, vehicles and other items required by the Contractor for the execution of the Works.

Contractor ’s Equipment excludes Temporary Works, Plant, Materials and any other things

intended to form or forming part of the Permanent Works.

1.1.13 ROFTREE " R B AT TRTERrA G B HU. i TA 5.
FERRFFAR) . ARERERE AR TR T 55 MORIEAT A A sEiohy sk AE
TRE— &R B o

1.1.14  “Contractor ’sPersonnel ”means the Contractor "s Representative and all personnel
whom the Contractor utilises on Site or other places where the Works are being carried

out, including the staff, labour and other employees of the Contractor and of each
Subcontractor; and any other personnel assisting the Contractor in the execution of the

Works.

1.1.14 REOFAG " RIRGRACERAVR G RN (B TR D BHKE

NG, AR AL R RO A 23 R IR R % TNFAHAIE 61, DR i oA 35 B 60 3 S e T
FEHIA 5 6

FEZS SAMPLE
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(BR B3 30) 2017 kA

FIDIC CONDITIONS OF CONTRACT FOR EPC/ TURNKEY PROJECTS
(SILVER BOOK CHINESE AND ENGLISH) 2017 EDITION

1.1.15 “Contractor Rsepresentative  “means the natural person  named by the
Contractor in the Contract or appointed by the Contractor under Sub-Clause 4.3
[Contractor  ’s Representative], who acts on behalf of the Contractor.

1.1.15 RERAER " RIFHRCUHASFEPRAKERN, SR B ERYE S 43 A
AR I RE AR dr N HARR I B RN .

1.1.16 “Costtheans all expenditure reasonably incurred (or to be incurred) by the
Contractor in performing the Contract, whether on or off the Site, including taxes,
overheads and similar charges, but does not include profit. Where the Contractor s
entitled under aSub  -Clause of these Conditions to payment of Cost, it shall be added to

the Contract Price.

1.1.16 ‘Bl GRHD " RIEKEEEET & FEBEH NS NN R (BekRE) KFTE

GHIT, BB BRI, EAFERNE . AR AR AF A AT — 2K
ARAF A, SR N2 R N

1.1.17  “CostPlus Profit " means Cost plus the applicable percentage for profit stated in

the Contract Data (if not stated, five percent (5%)). Such percentage shall only be added

to Cost, and Cost Plus Profit shall only be added to the Contract Price, where the

Contractor is entitled under a Sub -Clause of these Conditions to payment of Cost Plus

Profit.

1.1.17 “BAHIIRRE 7 F 38 AN EA R R e R S A b (EARFE, WA 5%).
R AR AL TR AR I A SR A 25 KA BGRAR A I AT B AR B DL T AER = i ) IE2 %N

A IR A BE IR & RS

1.1.18 “Country “means the country in which the Site (or most of it) is located, where the

Permanent Works are to be executed.

1.1.18 IR "Faly (BURHE B )T fERE 2, B SEitik AVE TRER B 2K

1.1.19 “DAAB’or “Dispute Avoidance/Adjudication Board”means the sole member or
three members (as the case may be) so named in the Contract, or appointed under
Sub -Clause 21.1 [Constitution of the DAAB] or Sub -Clause 21.2 [Failure to Appoint DAAB
Member(s)].

1.1.19 “DAABEFumiEt /#HikZE bl e " RIGE AL H) — H BRI R RSB = A U

o (UREOLIME) » BURYESE 21.1 3K [DAAB FAE]ELER 21.2 FX[ARALAr DAAB RG] HIRLEAE

AR 2.

1.1.20 “DAAB Agreement” means the agreement signed or deemed to have been signed

by both Parties and the sole member or each of the three members (as the case may be)

of the DAAB in accordance with Sub -Clause 21.1 [Constitution of the DAAB] or
Sub-Clause 21.2 [Failure to Appoint DAAB Member(s)], incorporating by reference the
General Conditions of Dispute Avoidance/Adjudication Agreement  contained in the
Appendix to these General Conditions with such amendments as are agreed.

1.1.20 “DAABRLB"RIEXTT URELUKER) 5 DAAB ME—RUE = A CREAEHLIT

D FREA SRS 21.1 FK[DAAB FEAEIEE 21.2 3K RER(EAT DAAB J I 1ZET 1B

WABLZITINE |, HSERERFM RSP m e BRI — R, 4iaR

FEZS SAMPLE
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FIDIC CONDITIONS OF CONTRACT FOR EPC/ TURNKEY PROJECTS
(SILVER BOOK CHINESE AND ENGLISH) 2017 EDITION

JE M SRABTT B AT AT .

1.1.21  “Date of Completion ” means the date stated in the Taking-Over Certificate issued

by the Employer; or, if the last paragraph of Sub -Clause 10.1 [Taking Over the Works and
Sections] applies, the date on which the Works or Section are deemed to have been
completed in  accordance with the Contract; or, if taking over of part(s) of the Works is
permitted under Sub  -Clause 10.2 [Taking Over of Parts of the Works], the date on which

such part(s) are taken over or used by the Employer.

1121 RTH &38R BRI EMGIER A MUE I B Y] Ban RS 10.1 K [T REA I3
TTAE G, ¥R T H D9 TR B 00 TR 2 1 5 [R] 56 7 1 39 SARIRIESS  10.2 3K [#B2)

AR VI VFRRIACER 2> A%, 3R 1 H W0 i T sl FH e S 73 TR (0 H 3

1.1.22 “day” means a calendar day.

1.1.22 H® "HE-"HIH.

1.1.23  “DayworkSchedule “means the document entitled daywork schedule (if any)
included in the Contract, showing the amounts and manner of payments to be made to the

Contractor for labour, materials and equipment used for daywork under Sub -Clause 13.5
[Daywork].

1.1.23 HTMEHER "REEFRNGLN  HHTERHER Wl dnf) . WEIRE S
13.5 K [iF H TAE TR B SO H TR BN MR A s e A k0 2

1.1.24  “Defects Notification Period "or “DNP”means the period for notifying defects and/or
damage in the Works or a Section (or a part of the Works, if Sub -Clause 10.2 [Taking Over
of Parts of the Works] applies), as the case may be, under Sub -Clause 11.1 [Completion

of Outstanding Work and Remedying Defects], as stated in the Contract Data (if not stated,

one vyear), and as may be extended under Sub-Clause 11.3 [Extension of Defects
Notification Period]. This period is calculated from the Date of Completion of the Works or

Section (or part of the Works).

1.1.24 “GREEFIIR EUONP” RIGIEF TSR (B2 TR, WR%E 102 K [FHD
TR 13 ) AEAESREEAT /BRI, LIS Bl sE, 7T DL ARYE 55 111 eI R T
TERMEAMEREE 1 & FIEEE CEARRUE 0D 145 )IUE RITIRR Bl DURARIESS 113 SR ([SEEIE K
HIPR A AE A 192 tH AR E I . 230 BR AN TRE B TR (EER7r TRE) ¥R TIFaRTHEA

1.1.25 “Delay Damages ” means the damages for which the Contractor shall be liable

under Sub -Clause 8.8 [Delay Damages] for failure to comply with Sub -Clause 8.2 [Time
for Completion].

1.1.25 “RUHERSGYY "RAVKORREEET S 8.2 AR LIl [ AR, ARG 7 12 I 28

8.8 K [ R F W29, RIBIRF Wil

1.1.26 “Dispute ”means any situation where:

(a) one Party makes a claim against the other Party (which may be a Claim, as defined in

these Conditions, or a matter to be determined by the Employer " s Representative under

these Conditions, or otherwise);

FEZS SAMPLE
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FIDIC CONDITIONS OF CONTRACT FOR EPC/ TURNKEY PROJECTS

(SILVER BOOK CHINESE AND ENGLISH) 2017 EDITION FEAS SAMPLE

1.1.26  Hi” RIgLA N EN:
(a) —HMA—REREE (AT CLEARKM T E R, AT DUAE i EARRAR B AR S5 ARk
ERIFEAE, AN );

7

(b) the  other Party (if the  Employer, under Sub -Clause 3.5.2 [Employer ’s

Representative  ’s determination] or otherwise) rejects the claim in whole or in part; and

(b) H—77 (InFJe EMRYEEE  3.5.2 A [JEEMARMIE [8HAEN ) L RE
(c) the first Party does not acquiesce (if the Contractor, by giving a NOD under
Sub-Clause 3.5.5 [Dissatisfaction with Employer ’ sRepresentative  ’dsetermination]  or
otherwise), provided however that a failure by the other Party to oppose or respond to the
claim, in whole or in part, may constitute a rejection if, in the circumstances, the DAAB or
the arbitrator(s), as the case may be, deem it reasonable for it to do so.

Cc) WG — 7 REEAFEGER 7 SO B ml WAz R G R, AT Ay s, BB T,
W DAAB PR AN (BUESLTE VA AMIESGE, H—ARE ((WRBERRESE 3.55 &K
Db EARAIEAT A NOD BCHABIE AL -

1.1.27 “Employer ” means the person named as the employer in the Contract Agreement

and the legal successors in title to this person.

1.1.27 P ARIRAES PP AR e 1K S8 N LM B UK R4k RN o

1.1.28 “Employer ' sEquipment ” means the  apparatus, equipment, machinery,
construction plant and/or vehicles (if any) to be made available by the Employer for the

use of the Contractor under Sub -Clause 2.6 [Employer Supplied Materials and Employer
Equipment]; but does not include Plant which has not been taken over under Clause 10

[Employer ’s Taking Over].

1.1.28  JEEE AR EESRTNRE), WRYES 2.6 AR FERMAME e ERE HE
TR IR AR . W HUb. T A e 0 CnsRAD , [EACFERYE R
10 K Ui E MR 1R Z R E U AR = 1%

1.1.29 “Employer 'Psersonnel “means the Employer’sRepresentative, the assistants
described in Sub  -Clause 3.2 [Other Employer "s Personnel] and all other staff, labour and

other employees of the Employer and of the Employer’sRepresentative, engaged in
fulfilling the Employer "s obligations under the Contract; and any other personnel identified

as Employer’s Personnel, by a Notice from the Employer or the Employer’s
Representative to the Contractor.

1.1.29 JEENA "ARIEEEAR. 0 3.2 REEMREANG JPRBNBIT. DU EMEE

AR BRI & [R] B AT Ji 32 355 B A FAB IR TAFAHAME A AR E R TN A
AEAR FA N A e 3= B e AR R AR B AT Dy e 2N S AR AN B2

1.1.30 “Employer Rsepresentative  theans the person named by the Employer in the

Contract Data appointed by the Employer for the purposes of the Contract, or any

replacement appointed under Sub -Clause 3.1 [The Employer s Representative].
1.1.30 JEHEAR "RIeEA R HEEEAN HHEFEE T5F B REmR AR, B

RIS 3.0 3K [ AR UEm RS &
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FIDIC CONDITIONS OF CONTRACT FOR EPC/ TURNKEY PROJECTS

(SILVER BOOK CHINESE AND ENGLISH) 2017 EDITION REZA SAMPLE

1.1.31  “Employer ’s Requirements “means the document entitled employer "s requirements,
as included in the Contract, and any additions and modifications to such document in
accordance with the Contract. Such document describes the purpose(s) for which the
Works are intended, and specifies Key Personnel (if any), the scope, and/or design and/or

other performance, technical and evaluation criteria, for the Works.

1.1.31 JEEER " AR TSR, bRy EER SO, DAL & R I By
VEREfT RN FEANE . LSO TRE R e FE R 2 (Cinf) VJEHEL A (ED
ety A (ED HARN S BOR S IEAERHE.

1.1.32  “Employe-rSupplied Materials " means the materials (if any) to be supplied by the
Employer to the Contractor under Sub-Clause 2.6 [Employer -Supplied Materials and
Employer ' s Equipment].

1.1.32  “JeERAtbEl "RERTAES 2.6 AR BRMAKMEIAE g 1A CRE A
NG UESD)

1.1.33 “Exceptional Event ” means an event or circumstance as defined in Sub -Clause

18.1 [Exceptional Events].
1.1.33  BI9NEE /5w S RS 18.1 R [ BIAN R ) e I F AR BB L .

1.1.34 “Extension of Time "or “EOT” maenanesdenson of the Time for Completion

under Sub -Clause 8.5 [Extension of Time for Completion].

1.1.34  INfRREK "SREOT"AIEHEER 8.5 AR [ R LI[A] AYREL: 1 ALE AY3R LN B (1 ZE

1.1.35 “FIDICtheans the Fé dé ration Internationale des Ing é nieurs-Conseils, the

International Federation of Consulting Engineers.

1.1.35 ‘4 ( FIDIC ) " A IgEFREH TIEITEE 2.

1.1.36 “Final Statement ”"means the Statement defined in Sub-Clause 14.11.2

[Agreed Final Statement].

1.1.36 AR "R 14.11.2 R [heEMm&kk e Xk,

1.1.37 “Foreign Currency ~ ”means a currency in which part (or all) of the Contract Price

is payable, but not the Local Currency.

1.1.37 SR RIERH TS S RS s (BaED SRt 23 67 m LN SR B

1.1.38 “General Conditions ” meanthss document entitled “Conditions of Contract for
EPC/Turnkey Projects ”, as published by FIDIC.
1.1.38 WA "AeH FIDIC HR, FR0N  EPC/ S HHRL THRE & R AR A SO

1.1.39 “Goods” means Contractor  ’s Equipment, Materials, Plant and Temporary Works,

or any of them as appropriate.

1.1.39 I RIRBRIBCE . PB4 B Amm TR, s B — I

1.1.40 “Joint Venture "or “JV”means a joint venture, association, consortium or other
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unincorporated grouping of two or more persons, whether in the form of a partnership or
otherwise.

1.1.40 PSR BV R TR 44 B A4 DA E N R RRIBCE Ay JERER . o T el Al ARE A
i, ARIHIE AN Skl e Al

1.1.41 “JV Undertaking ”means the letter provided to the Employer as part of the Tender
setting out the legal undertaking between the two or more persons constituting
Contractor as a JV. This letter shall be signed by all the persons who are members of the

JV, shall be addressed to the Employer and shall include:

(a) each such member ’sundertaking to be jointly and severally liable to the Employer for

the performance of the Contractor ’ s obligations under the Contract;

(b) identification and authorisation of the leader of the JV; and

(c) identification of the separate scope or part of the Works (if any) to be carried out by

each member of the JV.

1.1.41  BREWRITS " RIEENBRR N Rt e R 51T b B R B Y

RS R X 4% B 44 PA BN SR Z TRV R R U ARV A5 L ICE R (1 T R R 28y A 4

JeE, FFNMERELLIR

(@) B> Gl FEAT AR B RS AE 45 TR 300 (1 3L 55 [ e AR AHEE T ST R AR ;
(b) K= AT N BN E AL 5

(c) B 5 3K 78 1R % 1 D it T ) B i 70 A (4 A) .

1.1.42  “Key Personnel " means the positions (if any) of the Contractor ’s Personnel, other

than the Contractor " s Representative, that are stated in the Specification.

1.1.42 BN "RIEINETP R R ARRR AR (ARG, ARREREAE.

1.1.43 “Lawstheans all national (or state or provincial) legislation, statutes, acts,

decrees, rules, ordinances, orders, treaties, international law and other laws,
regulations and by  -laws of any legally constituted public authority.

1.1.43 EERETAEENE (BUNEGE )RR, 2R ER ES ME K6 md &
29, [HEREMIANERE,  PARATRATG R BT R 22 3 24 JRy 1 5 R0 R 40 0 o

1.1.44 “Local Currency  ”means the currency of the Country.

1.1.44 bl " S8 TR FE 6

1.1.45 “Materials réans things of all kinds (other than Plant), whether on the Site or

otherwise allocated to the Contract and intended to form or forming part of the Permanent

Works, including the supply -only materials (if any) to be supplied by the Contractor under

the Contract.

1.1.45 FRERIEPPARSIYIE (B bRAh ), SEBUARIARIEULE & [ 7 e AR R
AR AU BB 7k AN TR — BB 23 AL, FLFEAR S B [7) B Hh 7R P AR B2 1) I A e
FE .

1.1.46 “month”is a calendar month (according to the Gregorian calendar).

1.1.46  H"H&BAA (RIEATT).

the

and

(4
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1.1.47 “N-oobjection tneans that the Employer has no objection to the Contractor ’s
Documents, or other documents submitted by the Contractor under these Conditions, and

such Contractor ”s Documents or other documents may be used for the Works.

1.1.47 Tom” 248 8 F R R (1 SO BUR B R EE AR S5 A T IS I HAR SO T i, ALK
BEFARRL T B SO B Al S AT A

1.1.48 “Notice fmans a written communication identified as a Notice and issued in

accordance with Sub  -Clause 1.3 [Notices and Other Communications].

1.1.48  EIVAIENIEES 1.3 AR DERAEAGEE 1 OB RIIF A 1 i iEeE .

1.1.49  “Notice of Dissatisfaction "or “NOD” means the Notice one Party may give to the

other Party if it is dissatisfied, either with an Employer s Representative " s determination
under Sub-Clause 3.5 [Agreement or Determination] or with a DAAB’s decision under

Sub -Clause 21.4 [Obtaining DAAB "s Decision].

1.1.49  “ANiER] "BINOD” 45— I 4 AN i AR 3.5 K [FE B E I Ak

€, BUANHE DAAB R¥UEZE 21.4 K [HU1T DAAB U M IR E, PGB — 7,

1.1.50 “Particular Conditions ftneans the document entitled particular conditions of

contract included in the Contract, which consists of Part A - Contract Data and Part B -

Special Provisions.

1.1.50  LAET "RIEASFETUEIIAEDY  “BRETHES "HSt, BA A FEE A

B >4 ) 2 A ALK

1.1.51 “Party ” means the Employer or the Contractor, as the context requires. “Parties "

means both the Employer and the Contractor.

1.1.51 Y B VR LR, B3dREE, BERRER. BT Z TSk
1.1.52 “Performance Certificate #ans the certificate issued by the Employer (or
deemed to be issued) under Sub -Clause 11.9 [Performance Certificate].

1.1.52 FBZER "RINESE 119 K UBLES | HUE B R Bk (BUA%ER) HIES.

1.1.53  “Performance Damages ” means the damages to be paid by the Contractor to the

Employer for the failure to achieve the guaranteed performance of the Plant and/or the

Works or any part of the Works (as the case may be), as set out in the Schedule of
Performance Guarantees.

1.1.53  JEYHREIGES, " RARAR B R RBEFE LA R R TS A R SRR P 502 AT JBCLAE,
B TARE AR (WL DLTI ) ORIEVERE, 17075 ) i S S AT AR S A 4

1.1.54 “Performance Security " means the security under Sub-Clause 4.2 [Performance

Security].
1.1.54 “EZHHR "FRIEIRIESE 4.2 B DIE LR .
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1.1.55 “Permanent Works” means the works of a permanent nature which are to be

executed by the Contractor under the Contract.

1.1.55  JRAMETRE " RIS & [F) A L RS AT il AR AR B AR

1.1.56 “Plant ” means the apparatus, equipment, machinery and vehicles (including any
components) whether on the Site or otherwise allocated to the Contract and intended to

form or forming part of the Permanent Works.

1.1.56 477 AR IER . W IU. R CERARITER) , EAEILI BB B TR Y
FHE 1) B8 LA LA ZH R s 2H sk A AR — 3 23 B 4%

1.1.57 “Programme” means a detailed time programme prepared and submitted by the

Contractor to which the Employer has given (or is deemed to have given) a Notice of
No-objection under Sub  -Clause 8.3 [Programme].

1.1.57 PRI 748 bR AL R 2 ) D 0] JE 5L BRI 1]t B 3 CARE 28 8.3 K[
JETHRIVA (B o E A ) To e BUE A .

1.1.58 “Provisional Sum  ”means a sum (if any) which is specified in the Contract by the

Employer as a provisional sum, for the execution of any part of the Works or for the supply

of Plant, Materials or services under Sub -Clause 13.4 [Provisional Sums].
1.1.58 “EFIEAN " R 455 R B FERUEME R P8 — 23 Canda) , MRIEZE 135

A E NGB IE, I+ TR M M seit, UM FHatErues . MRS

1.1.59 “QM System” means the Contractor "s quality management system (as may be

updated and/or revised from time to time) in accordance with Sub -Clause 4.9.1 [Quality
Management System].

1.159 “PREEIMAR aQM KRR 4.9.1[ BUEEFEAR HE AR LR iR
AR CRREREEITD .

1.1.60 “Retention Money ”means the accumulated retention moneys which the Employer

retains under Sub-Clause 14.3 [Application for Interim Payment] and pays under
Sub -Clause 14.9 [Release of Retention Money].

1.1.60 ‘DRAG"RIETARIEE 143 FYIPARE R TREIERE &R He8, R
e 14.9 AR [IRE EHISCAT 1HIRUE BEAT STAT

1.1.61 “Review’means  examination and  consideration by the Employer of a
Contractor ’ssubmission in order to assess whether (and to what extent) it complies with

the Contract and/or with the Contractor ’osbligations under or in connection with the
Contract.

1.1.61 B2 SRR RIS ST R A, I IZ R (VLS AEAR]
FREE BT aaRER, M /BUREEAES R TS & FAA R X5

1.1.62 “Schedules fneans the document(s) entitled  schedules prepared by the
Employer and completed by the Contractor, as attached to the Tender and included in the

Contract. Such document(s) may include data, listsand schedules of payments and/or

FEZS SAMPLE
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rates and prices, and guarantees.
1.1.62 ‘PHEL"FIEINEDN HHER 7, HE | BARBR SR, TP eSEEEN
RIS o RSO AT G A iE BRI [a] A0 JECTR AR, LSRR

1.1.63 “Schedule of Payments” means the document(s) entitled schedule  of
payments (if any) in the Schedules showing the amounts and manner of payments to be

made to the Contractor.

1.1.63  “flRitRER " RIGHRIRPAREDU T RIZR () S, A 9 I AR B R S Y
BRI OT

1.1.64 “Schedule of Performance Guarantees "means the document(s) entitled
schedule of performance guarantees (if any) in the Schedules  showing the guarantees
required by the Employer for performance of the Works and/ or the Plant or any part of the

Works (as the case may be), and stating the applicable Performance Damages payable in

the event of failure to attain any of the guaranteed performance(s).

1.1.64 JEADMETRER " RIBHRIRATEONBEZARETT IR (nd) Btk RERIN

TR /B A P A BT AR TR 7 (MBI E ) B P ER I ERIE, IR an iR R B
JBATLI5E, NSTATIE B L0 FE I 4

1.1.65  “Scheduleof  Rates and Prices ”"meansthe document(s) entitled schedule of

rates and prices (if any) in the Schedules.

1.1.65 FHEMKIIRIEE " RIRTHRIR AR S Ot HRIR I RScfE () .

1.1.66 “Section ”means a part of the Works specified in the Contract Data as a Section
(if any).
1.1.66 “NIIAE " RIGAEE FEIE P #HE N BULRE (RA) BT .

1.1.67 “Site ”means the places where the Permanent Works are to be executed and to

which Plant and Materials are to be delivered, and any other places specified in the
Contract as forming part of the Site.

1.1.67 Y RIBHK LK A RIS IA L s SR BA L AL, DA & R rT BEfE &

NI R AR He A 37

1.1.68 “Special Provisions ftheans the document (if any), entitled special provisions

which constitutes Part B of the Particular Conditions.

1.1.68 “REaEe " RIS RIS B BRI, AREUN  “RERE B (A0A).

1.1.69 “Statement tfneans a statement submitted by the Contractor as part of an
application  for payment under Sub-Clause 14.3 [Application for Interim  Payment],
Sub -Clause 14.10 [Statement at Completion] or Sub -Clause 14.11 [Final Statement].

1.1.69 HRATREERIES 143 FAH SRR 1,56 14.10 3R TIREK 18R 14.11
[ E AR TR E PR AR A3k B RO AL RSGE 70 IR R

1.1.70  “Subcontractor ” means any person named in the Contract as a subcontractor, or
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any person appointed by the Contractor as a subcontractor or designer, for a part of the

Works; and the legal successors in title to each of these persons.

1.1.70 " RIS TR, S FRT A EREIEA I UGS . Bt
NI BT SO T AT N G, PASIX LS N A7 T A B Sk 47RO

1.1.71 “Taking-Over Certificate ”means a certificate issued (or deemed to be issued) by

the Employer in accordance with Clause 10 [Employer " s Taking Over].

1.1.71 PYGIETS "ARERESE 10 4% U r0RR T e BT (BN K )HIIEFS.

1.1.72 “Temporary Works” means all temporary works of every kind (other than

Contractor ’s Equipment) required on Site for the execution of the Works.

1172 IRWIEE "RAEPIT RS, IR A BRI E TRE ORUEREB&ERRID

1.1.73 “Tender " means the Contractor "s signed offer for the Works, the JV Undertaking
(if applicable) and all other documents which the Contractor submitted with the Tender

(other than these Conditions, the Schedules and the Employer’sRequirements, if so

submitted), as included in the Contract.

1.1.73 BB RIBEEALES R H I HA B TRAS N 78 B TR & AN W R KU T
DA KBt [R5 52 () B Hot oA CA SR, TH R 2R BRAb, dnfml i $258) .
1.1.74 “Testsafter Completion ”"means the tests (if any) which are stated in the

Specification and which are carried out in accordance with the Special Provisions after the
Works or a Section (as the case may be) are taken over under Clause 10 [Employer !
Taking Over].

1.1.74 RTUGER " RIGEBAMYEPRUER), ELESEDTTE WUELLMNE) BT

MRAEER 10 3K e BRI HRis, RIESOR G LIRS (Wh) .

1.1.75 “Testson Completion “means the tests which are specified in the Contract or
agreed by both Parties or instructed as a Variation, and which are carried out under
Clause 9 [Tests on Completion] before the Works or a Section (as the case may be) are

taken over under Clause 10 [Employer ’s Taking Over].

1.1.75 KT " RIGAES A TP RUE SO0  FE R, Bty — AR, R TR

IR (REREOLTT ) e AR 56 10 R U LR HRiEr, RIESE 9 S R Tk ]
HIESR, 24T Al

1.1.76 “Time for Completion " means the time for completing the Works or a Section (as

the case may be) under Sub -Clause 8.2 [Time for Completion], as stated in the Contract

Data as may be extended under Sub-Clause 8.5 [Extension of Time for Completion],
calculated from the Commencement Date.

1.1.76 SKOME " RIGE AR P ER, B THPER, 2 THESESTTE HER

IME) MRYEEE 8.2 K [BRTINIH] |HE M ERR T CERRYE 8.5 K [MRILINIEHIZELK JHIHK
JE S H AR ATRE RS 4= [A) o

1.1.77 “Unforeseeable ”means not reasonably foreseeable by an experienced contractor

FEZS SAMPLE
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by the Base Date.

1.1.77 AL " R e 400 5 FR R AESE H IR A GE S FE UL,

1.1.78 “Variation ntans any change to the Works, which is instructed as a variation
under Clause 13 [Variations and Adjustments].

1.1.78 "BEFIRIERGE 13 K [REMIFE IMHE, KW IENRER, X TR T

Al 5 25

1.1.79 “Works” mean the Permanent Works and the Temporary Works, or either of them

as appropriate.

1.1.79 TR RFKAME TR LIm T, s —4 GRERINE) .

1.1.80 “year " means 365 days.

1.1.80 HHH 365 K.

73

1.2 Interpretation fRE

In the Contract, except where the context requires otherwise:

FEEFEF, BN &2

(a) words indicating one gender include all genders; and “he”, “his "and “himself ”shall be
readas “he/she ”, “his/her ”“and “himself/herself " respectively;
(a) FonFE—VEAIME, BN FRERREE -2/ ( fitt, AHEALZATE LY

Loy T BR AR Al by d i AR Al S /4 £ )
(b) words indicating the singular also include the plural and words indicating the plural
also include the singular;
(b) BHULAREWATEEEE L, RZIRR:
(c) provisions including the word “agree”, “agreed”or “agreement "require the agreement
to be recorded in writing;
(o) AR FE) 7 Ol O —8 7 SUPRCEERE 1) & U e 2K i
#
(d)  “written of “inwriting tneans hand -written, type -written, printed or electronically
made, and resulting in a permanent record;
(d) “PirseHiin” 26T 5. 1777, Bl BFHE, FHERBuKAMEILR.
(e) “may” means that the Party or person referred to has the choice of whether to act or
not in the matter referred to;
Ce) AL Zdi o N B S i N BG5S S CR BT 5) ;
(f)  “shall gans that the Party or person referred to has an obligation under the
Contract to perform the duty referred to;
(f) “DAZ F IR 5 NBHHR S ARG & A 55 AT ik iR 57 ;
(g) “consent ”"means that the Employer or the Contractor (as the case may be) agrees to,
or gives permission for, the requested matter;
(g) “FR AR EEvktUr (MBI A EHEFITERFI
(h)  “including fclude &d “includes $all be interpreted as not being limited to, or

gualified by, the stated items that follow;
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Ch) “BIFE NERE AR T B AR & T R 31 Tk i H ;
(i) words indicating persons or parties shall be interpreted as referring to natural and

legal persons (including corporations and other legal entities); and

i) FRAEEE BFANREE, NEEFNRE HRAMEAN (B4 A m] AR E Sk )
(i4) “execute the Works  “or  “execution of the Works " means the design, construction and
completion of the Works and the remedying of any defects.

(j) “PETIRE TR T " R TR BE. L. 581, DAAGREIEE.
In any list in these Conditions, where the second -last item of the list is followed by
“or”or “and/or ”"then all of the list items going before this item shall also be read as if they
are followed by “and”or “or”or “and/or ”(asthe case may be).
FEARFAFHEAT N, 2550 B 1808 — % 2 TR, AT 2 R ) BT A1
TR 4% [ RSB S LT E ) i 1 Ay s R
The marginal words and other headings shall not be taken into consideration in the

interpretation of these Conditions.

SR AR RELE AR A B AR P AN 25 1

1.3 Notices and Other Communications T8 60 B A 1S AZ U

Wherever these Conditions provide for the giving of a Notice (including a Notice of

Dissatisfaction)  or the issuing, providing, sending, submitting or transmitting of another
type of communication (including  acceptance, acknowledgement, advising, agreement,
approval, certificate, Claim, consent, decision, determination, discharge, instruction,
No-objection, record(s) of meeting, permission, proposal, record, reply, report, request,
Review, Statement, statement, submission or any other similar type of communication),

the Notice or other communication shall be in writing and:

ARFA R ITATEE (EAWEEAD R, Kik, 38, R XEERm
A whih, UG G ke, UER, I, FE, U, WhiE, SIHIEM, fEs, BR

W k&, B, 525, BRI E R A , WL RER, K
(a) shall be:
(i) a paper-original signed by the Contractor ’sRepresentative, or the Employer’s

Representative (as the case may be); or
(ii)  an electronic original generated from any of the systems of electronic transmission
stated in the Contract Data (if not stated, system(s) acceptable to the Employer), where
the electronic original is transmitted by the electronic address uniquely assigned to each
of such authorised representatives, or both, as stated in these Conditions; and
(a) Pif:
G HREEAREE AL (RIELIE BN EAR 8
Cit) 5 i 7 R AR & R Il B AR (B R s 7 ke AT (%X,
R R N EREEE CGEovile, MRFeE Bm2iemiiz)  TErE T Em R gk
AR TR

(b) if itis a Notice, it shall be identified as a Notice. If it is another form of communication,
it shall be identified as such and include reference to the provision(s) of the Contract

under which it is issued where appropriate;

“and” or

FEZS SAMPLE
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(b)) WnSFEEEA, N E VB AR AR AE SR A AR 2, RN i 8 v iE 24 I X

FAEE ST 51 R HZ SO A TRl 56 ;

(c) delivered by hand (against receipt), or sent by mail or courier (against receipt), or
transmitted using any of the systems of electronic transmission under sub -paragraph (a)(ii)
above; and

Co) IATF (FEdliddls ) s A, sRUAMRIEeds  (FEllcds ) seft, sl Boe (a)(ii) BT AR e
TR ARGMEE

(d) delivered, sent or transmitted to the address for the recipient ’s communicationsas
stated in the Contract Data. However, if the recipient gives a Notice of another address, all

Notices and other communications shall be delivered accordingly after the sender

receives such Notice.

(d) 2Zhh R stk 2 & R A e o s st (B2, RN 57—
ANk AR IE R, 0B 3 R AT A3 £ AR S AT N0 R A N A

Where these Conditions state that a Notice or NOD or other communication is to be

delivered, given, issued, provided, sent, submitted or transmitted, it shall have effect when

it is received (or deemed to have been received) at the recipient "s current address under

sub-paragraph (d) above. An electronically transmitted Notice or other communication is
deemed to have been received on the day after transmission, provided no non -delivery

notification was received by the sender.

INAZRAFRUEE R NOD  BREAMIEE i@ 1&g, Kith, &k, =i, K&, i

b7 A, MBEMN AR AERSE EIE (d)IUE ) Z ATk e ] (s NCIRE] )AL
All Notices, and all other types of communication referred to above, shall not be
unreasonably withheld or delayed.

PR, AR BRI 8 A A 28 T R A5 S IR ANS O B H AT B B R

When a Notice or NOD is issued by a Party or the Employer " s Representative, the paper
and/or electronic original shall be sent to the intended recipient and a copy shall be sent to

the Employer’sRepresentative or the other Party, as the case may be. All other

communications shall be copied to the Parties and/or the Employer " s Representative as

stated under these Conditions or elsewhere in the Contract.

)i e EARREERGERMEL - NOD , ARFRJEAF JHFR N E R B ERCE, JFEREIA K
FEEEEARE ST (MERE) o P HA RS AR BAZAS 2 A B[R HeAt e
A X7 AT /i AR AL R A

1.4 Law and Language FEANEE

The Contract shall be governed by the law of the country (or other jurisdiction) stated in

the Contract Data (if not stated, the law of the Country), excluding any conflict of law rules.

A IR N 52 R B P A X (B A R R XD RV CERIUE, W 52 TAE e
ERERIERD IR R RS .

The ruling language of the Contract shall be that stated in the Contract Data (if not stated,

the language of these Conditions). If there are versions of any part of the Contract which

are written in more than one language, the version which is in the ruling language shall

prevail.

FFEEFE S NAAS R TIE CGERIE, NARFMFIES) o A FME AR A0 BSCAK

FEZS SAMPLE
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H—MUEEFmER, NLLFERIES AR NHE.
The language for communications shall be that stated in the Contract Data. If no language
is stated there, the language for communications shall be the ruling language of the

Contract.

B INAH AL ] R EE PR 2 R =, WeRTEE, BECRE 5 M & FESIES.

1.5 Priority of Documents AR IR T

The documents forming the Contract are to be taken as mutually explanatory of one
another. If there is any conflict, ambiguity or discrepancy, the priority of the documents

shall be in accordance with the following sequence:

(a) the Contract Agreement;

(b) the Particular Conditions Part A —Contract Data;

(c) the Particular Conditions Part B —Special Provisions;
(d) these General Conditions;

(e) the Employer ’s Requirements;

(f)  the Schedules;

(g) the Tender;
(h) the JV Undertaking (if the Contractor is a JV); and
(i) any other documents forming part of the Contract.

KR R ST 2N 2 AU . G bR B ERE =, ST IR P T
(a) &R

(b) THFM A ——& R

(c) EHIFA B #Mr——HRrik sk

(d) AEH %A

(e) JEFERK

(f) Ik

(g) Hhrth

(h) BREREET CERERABE R

(i) HAd AR AR R B [ 3 70 R SCA

If a Party finds an ambiguity or discrepancy in the documents, that Party shall promptly

give a Notice to the other Party, describing the ambiguity or discrepancy. After giving or
receiving such Notice, the Employer shall issue the necessary clarification or instruction.
AR — T KIS P AR B R 5 RICRUEA 7 —T7, U EER . R
BB T, i ERIAUR 2 B P TE BRI o

1.6 Contract Agreement B FEPMLTS

The Contract shall come into full force and effect on the date stated in the Contract
Agreement. The costs of stamp duties and similar charges (if any) imposed by law in
connection with entry into the Contract Agreement shall be borne by the Employer.

A 1R B A R B TR 2 Y TS 4 T St A A A NZEAT B FPCE, IR ENTERL AN
KA AR B e KA.

If the Contractor comprises a JV, the authorised representative of each member of the JV

shall sign the Contract Agreement.

FEZS SAMPLE
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AR OIRE AR, ICE 7R B A I ABURR LA & [R5 B2 7

1.7 Assignment i ik

Neither Party shall assign the whole or any part of the Contract or any benefit or interest in
or under the Contract. However, either Party:
AT T3 AN RLRE B[] B 42 FR AT A 2 ol [A] o R B A B A AT M) 2 A e ik
fit N o (BAE—T7:
(a) may assign the whole or any part of the Contract with the prior agreement of the other
Party, at the sole discretion of such other Party; and
T — e 8 FRE RGO, RS HRFEIREG, ALK A el 0 il
(b) may, as security in favour of a bank or financial institution, assign the Party "sright to
any moneys due, or to become due, under the Contract without the prior agreement of the
other Party.
(b)) AT RAMEA LARAT BB R LA 9 32k N BIHEAR, ik — D7 40 & [RI A E A AT 21 S sl
FANAFHIIBA], EHRAET T — ITHELFE.

1.8 Care and Supply of Documents AR IR AR AL
Each of the Contractor s Documents shall be in the custody and care of the Contractor,

unless and until submitted to the Employer. The Contractor shall supply to the Employer
one paper -original, one electronic copy (in the form as specified in the Employer’s

Requirements or, if not stated, a form acceptable to the Employer) and additional paper

copies (if any) as stated in the Contract Data of each of the Contractor s Documents.
5 AR AL ) ST AT 7 R AR A e PR A AR FrAEFFE RIP e EWCAIE.  ARELR NR B K
A7 SCA B R A iR R 1) e S 3R — A SR A ;TR (BUE R ZR N RLE

Mk AR RE, WP B2 il ) MBUMIARAIA  (WF).
The Contractor shall keep at all times, on the Site, a copy of:
(a) the Contract;
(b)  the records under Sub -Clause 6.10 [Contractor "s Records] and Sub-Clause 20.2.3
[Contemporary records];
(c) the publications (if any) named in the Employer s Requirements;
(d) the Contractor ’s Documents; and
(e) Variations, Notices and other communications given under the Contract.
AL T NAE B IS 2R AF DA T BIAS
(a) &Al;
(b) %5 6.10 X [ARBREAICHK 115 20.2.3 F[FHHCI 1R L3R,
(o) JEERESRA IR RY) (W)
(d) AR S
Ce) MRYEEFEIAHHIARTE . 38 &0 DL S H AR 5 A2 -
The Employer ’s Personnel shall have right of access to allthese documents during all
normal working hours, or as otherwise agreed with the Contractor.
JiE N A AU BT 15 AR I 1) P B B 5 7B R 53 AT 1 R RIS T) 2 ) Ik S A
If a Party becomes aware of an error or defect (whether of a technical nature or otherwise)

in a document which was prepared by (or on behalf of) the Contractor for use in the

FEZS SAMPLE
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execution of the Works, the Party shall promptly give a Notice of such error or defect to

the other Party. The Contractor shall then promptly rectify the error or defect at the
Contractor ’srisk and cost.

ARER — T3 R I S it T A 1 e B e i 1 (R PURBRA O A BORTEAS R Bk
Ra, ST BIKE 12 R B e R 7y — AR T L7 B2 AR B B DG AN B A
e A

1.9 Employer ’s Use of Contractor ’s Documents JiE =45 FH AR B 7 19 S A

As between the Parties, the Contractor shall retain the copyright and other intellectual
property rights in the Contractor s Documents and other design documents made by (or
on behalf of) the Contractor.
HARER (BREAAL SO Gl A A 00 i SCF S A e vt 3e FCHFXTME , HRBURH
A R BN I AR AL R P
The Contractor shall be deemed (by signing the Contract Agreement) to give to the
Employer a non-terminable transferable non-exclusive royalty -free licence to copy, use
and communicate the Contractor ’sDocuments and such other design documents,
including making and using modifications of them. This licence shall:
AR CENEFEFD NEIAACES TRE LRI AR, AR, fhi
FE, S A AR 38 A AL B ST S e 2R HeAth vt SR PR T BFEXEA M B SR
FAE S WS IR AT o X TVE AT A
(a) apply throughout the actual or intended operational life (whichever is longer) of the
relevant parts of the Works;
i T AR S B SR PR P I 1) CHUBC D ;
(b) entitle any person in proper possession of the relevant part of the Works to copy, use
and communicate the Contractor ”s Documents and such other design documents for the
purposes of completing, operating, maintaining, altering, adjusting,  repairing and
demolishing the Works;
FVFEA TREMKE 2 I S EBREEM N, T 5. #IF. 48, Tk, 8. BEMm
PeBR TAER H B, B A8 A I8 R AL i SO DA S e 2R A BT S0
(c) inthe case of Contractor s Documents and such other design documents which are in
the form of electronic or digital files, computer programs and other software, permit their
use on any computer on the Site and/or at the locations of the Employer and the
Employer ’ s Representative and/or at other places as envisaged by the Contract; and
FEARL T A R SRR BT SO 2 5 O SO THENURE P BHAR A IS LT
SR ENIEIIAM  /BAE e 32 1 e 32 ARTR BT AT 1 s AN [ BE R R SR A 7 B AT T
BN EALHT: BLA
(d) in the event of termination of the Contract:

(d) EERZIERHRT:
(i) under Sub  -Clause 15.2 [Termination for Contractor " s Default], entitle the Employer to
copy, use and communicate the Contractor ”s Documents and the other design documents
made by or for the Contractor; or

GO RIS 15.2 FRIPURKGREL ML ], REABERMS] AR5t 0SB
H A i A B R e R B At it S ;
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(ii) under Sub  -Clause 15.5 [Termination for Employer s Convenience], Subdause 16.2
[Termination by Contractor] or Sub-Clause 18.5 [Optional Termination], entitle the
Employer to copy, use and communicate the Contractor ’'Dsocuments for which the
Contractor has received payment for the purpose of completing the Works and/or
arranging for any other entities to do so.

G RH#EEE 155 KR EMMERIME L 1, 2 162 FK[HABEZ L 1828 185 K [HFiE
BERZE ], EEABEN A HAMEIE AR R, B ARG IRy e s TR RIS

o BT AR A SR 58 il TR

The Contractor ’s Documents and other design documents made by (or on behalf of) the

Contractor shall not, without the Contractor ’sprior consent, be used, copied or
communicated to a third party by (or on behalf of) the Employer for purposes other than

those permitted under this Sub -Clause.

RARQOREFE, JEE (BRSO AR RIS, HAR . S HhA

fa (ERLAFLAE SO il B AR BLR SCHE A LA BT 30, Bl HAR A4 58 =05 .

1.10 Contractor ~ ’s Use of Employer  ’s Documents &£, 5 FH Jig 32 1 S04

As between the Parties, the Employer shall retain the copyright and other intellectual
property rights in the Employer’sRequirements and other documents made by (or on
behalf of) the Employer. The Contractor may, at the Contractor ‘csost, copy, use and
communicate these documents for the purposes of the Contract.

M (BREAFAL SO Gl 0 i 2 EOR DL AR SO, s X055, HROBUR A 1R
PRI . ARRREEEFEEE, ATERES RS B S

These documents (in whole or in part) shall not, without the Employer "s prior consent, be
copied, used or communicated to a third party by the Contractor, except as necessary for

the purposes of the Contract.

frEFFESS, REREEFLFR, ABEAAEEN. S Ll (EifsiEs) , B
HABRG B =TT

1.11 Confidentiality R

The Contractor shall disclose all such confidential and other information as the Employer

may reasonably require in order to verify the Contractor ”s compliance with the Contract.
AR NI A FEDR, PER A LSS B HANE B, DU SR B & s & [H.

The Contractor shall treat all documents forming the Contract as confidential, except to

the extent necessary to carry out the Contractor ‘osbligations under the Contract. The
Contractor shall not publish, permit to be published, or disclose any particulars of the

Contract in any trade or technical paper or elsewhere without the Employer’sprior

consent.

AL NLAE FTAT A4 A R R SO A B SO FRARAER MR AR & A f5 Z R AT KB R

X55. RAfeEHFERAR, AORASEERIE S BEAR S B A AE T3 T 2~ A VA

AT B 5 A R AR AT 4075

The Employer and the Employer " s Personnel shall treat all information provided by the

Contractor and marked “confidential ", as confidential. The Employer and the Employer "s

Personnel shall not disclose or permit to be disclosed any such information to third parties,
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exceptas may be necessary when exercising the Employer’srights under Sub -Clause
15.2 [Termination for Contractor " s Default].
i 1)/ 8 S NA YA L2 N E i A S VE TR E RS . REMETEANRAA
1910 58 = T M ER B AR VP B BRAT AT IR FRAEEATAESE  15.2 AR (PR BOHELAMAIL JeE
BORIIS , A LE L BN FR I 2R AE B
A Party ’osbligation of confidentiality under this Sub-Clause shall not apply where the
information:
(a) was already in that Party " s possession without an obligation of confidentiality before
receipt from the other Party;
(b) becomes generally available to the public through no breach of these Conditions; or
(c) is lawfully obtained by the Party from a third party which is not bound by an obligation
of confidentiality.
MERNLUTR, — iR A S AR H 0 R S5 AN E

(a) — R — B BT, — 7 eZERMREE BT RS X5

(b)) FEANERAZFAF AT T 2RI IRAE S .

() — I B =7 BB HIIE K15 B AR IR LT AW

1.12 Compliance with Laws RS PR e

The Contractor and the Employer shall, in performing the Contract, comply with all
applicable Laws. Unless otherwise stated in the Employer s Requirements:

AR SR AR BAT SRR, NS ITAE R BRARE BRI ER P A UE

(a) the Employer shall have obtained (or shall obtain) the planning, zoning or building
permit or similar permits, permissions, licences and/or approvals for the Permanent Works,

and any other permits, permissions, licenses  and/or approvals described in the
Employer ' sRequirements as having been (or being) obtained by the Employer. The
Employer shall indemnify and hold the Contractor harmless against and from the
consequences of any delay or failure to do so, unless the failure is caused by the
Contractor ’sfailure to comply with sub -paragraph (c) below;

(a) JeENME (HeR) AR AMETREBAS IR XIRIE . 5 TvFal eI el . S0
F/EHEAE, DARAEJE EZSR P ATR R T (BOk) BUSFE R AT e 32 R OR R I

DRAF A AR G 32 RIR BE 58 BB 3R AR R 3, BRAFR R R BRI ST T 51 (c);

(b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all other

permits, permissions, licences and/or approvals, as required by the Laws in relation to the

execution of the Works. The Contractor shall indemnify and hold the Employer harmless

against and from the consequences of any failure to do so unless the failure is caused by

the Employer ’s failure to comply with Sub -Clause 2.2 [Assistance];

(b) ARELRT R P A I8 R0, SN R B, F2 RIS T 9T TR RV EKR, P B oy
ATV PR, R R DR B I DR A e A 32 DR R B 5 3R AR R 1
P, BRAEE ERAEE ST 5 2 SR [ HrEh]

(c)  within the time(s) stated in the Employer s Requirements the Contractor shall provide

such assistance and all documentation, as described in the Employer s Requirements or

otherwise reasonably required by the Employer, so as to allow the Employer to obtain any

permit, permission, licence or approval under sub -paragraph (a) above; and
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(c) FEJ&ERIER P Pk I Ia] AR T NOAR S Jee 3 R B e 3 At 5 PR A 2K 1) Je

RRAL IV, DUMEE E3RAS L0 (@)EUREMIVFRIIE. YRR, PR EteE

(d)  the Contractor shall comply with all permits, permissions, licences and/ or approvals

obtained by the Employer under sub -paragraph (a) above.

(d) ACHEPENEERE L @BEFAEKAVFANE. W, M /et

If, having complied with sub-paragraph (c) above, the Contractor suffers delay and/or
incurs Cost as a result of the Employer "s delay or failure to obtain any permit, permission,
licence or approval under sub-paragraph (a) above, the Contractor shall be entitled
subject to Sub  -Clause 20.2 [Claims For Payment and/or EOT] to EOT and/or payment of

such Cost Plus Profit.
WRAGCEET FIR ()R, B EEEESCR G iR ( a) WUFAIYFAE,

A, PR EHERE, JESZAERA /B AR, AR B BURYE S 20.2[ RIEAS A /5 EOT] 3k

SEOT AN /B RAINA i A 3K
If the Employer incurs additional costs as a resultofthe  Contractor ’s failure tocomply
with:
(i)  sub-paragraph (c) above; or
(ii) sub -paragraph (b) or (d) above, provided that the Employer shall have complied with
Sub -Clause 2.2 [Assistance],
the Employer shall be entitled subject to Sub -Clause 20.2 [Claims For Payment and/or
EOT] to payment of these costs by the Contractor.
a0 S e 3 R AL RS R BERE ST T BURILE 1T A= A4 B
(i) Fi& Cc) T
(i) bid Cb) B (d) T, WEREIRGEMTE 2.2 B[]
JE FEBURYEEE  20.2 K [HRIEASFON / BREOT] K 0 7 7K HH 1Y 2 A2

1.13 Joint and Several Liability L[E A% W 51T

If the Contractor is a Joint Venture:
(a) the members of the JV shall be jointly and severally liable to the Employer for the
performance of the Contractor " s obligations under the Contract;
(b) the JV leader shall have authority to bind the Contractor and each member of the JV;
and
(c) neither the members nor (if known) the scope and parts of the Works to be carried out
by each member nor the legal status of the JV shall be altered without the prior consent of
the Employer (but such consent shall not relieve the altered JV from any liability under
sub-paragraph (a) above).
1.13 JLRERIFAS E 5T
AR O BE R
Ca) BB B 5L R A) i T AR HE N 5T, DUBAT AW RAES A T I 55
(b) BRE AR 57 N AL A AL DA IS R o B AL R 5
(c) AARZGEEWFLFT (ERE LR (@) T, HERFEANEE e bk 3 U= RS 1R I B
£ AFEERIRE A A BN B S T AT B AR B AR R A AL
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1.14 Limitation of Liability TALFR

Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit,
loss of any contract or for any indirect or consequential loss or damage which may be
suffered by the other Party in connection with the Contract, other than under:
FUA G [F) T BT AT AR 45 2% AR A RBREE SR, — AR ST
51, BRIRYE T35 T4h:
(a)  Sub -Clause 8.8 [Delay Damages];
(b) sub-paragraph (c) of Sub  -Clause 13.3.1 [Variation by Instruction];
(c) Sub-Clause 15.7 [Payment after Termination for Employer "s Convenience];
(d) Sub-Clause 16.4 [Payment after Termination by Contractor];
(e) Sub -Clause 17.3 [Intellectual and Industrial Property Rights];
(f)  thefirst paragraph of Sub  -Clause 17.4 [Indemnities by Contractor]; and
(g) Sub-Clause 17.5 [Indemnities by Employer].
The total liability of the Contractor to the Employer wunder or in connection with the
Contract, other than:
(i)  under Sub -Clause 2.6 [Employer  -Supplied Materials and Employer s Equipment];
(ii)  under Sub -Clause 4.19 [T emporary Utilities];
(iii) under Sub -Clause 17.3 [Intellectual and Industrial Property Rights]; and
(iv) under the first paragraph of Sub -Clause 17.4 [Indemnities by Contractor],
shall not exceed the sum stated in the Contract Data or (if a sum is not so stated) the
Contract Price stated in the Contract Agreement.
(a) %5 8.8 ik [N FEW £ ]
(b) %5 13.3.1 K [ZIRREATZE ] () I
(c) %% 15.7 FK [FJeE ERER ML IEERAE )
(d) 2816.4 K KBRALERAR ]
(e) 2817.3 K[ BUNTAML AL ]
(f) 5517.4 RHAGOREE 151 &
(g) 517.5 K [HiJeEfrkz ]
R 5 [R5 & R SRR B i R 25T, BT
i) RIEH 2.6 3 Ve ERAAME e T wes )
Gi) ARIEZE 4.19 3K (e AL B ]
Gi) RAEEE 17.3 Z ERA Tk~ AL ]
Giv) RAEEE 17.4 FCEE 1 B HABRRE ]
AN DL A [ s A RS B A, B AN (AnARBE BB ) A [F A A RLE 1A TR #
This Sub -Clause shall not limit liability in any case of fraud, gross negligence, deliberate

default or reckless misconduct by the defaulting Party.

AHRANIREIEL T . R AEEA. BRI T AFERRHR L TTE.

AN
=

Il

A4k

1.15 Contract Termination

Subject to any mandatory requirements under the governing law of the Contract,
termination of  the Contract underany Sub -Clause of these Conditions shall require no

action of whatsoever kind by either Party other than as stated in the Sub -Clause.

WRYEA S [F B R AR A 5 ] P 25K, RFMHUEMFAR TR AR, ARE 7 REL

FEZS SAMPLE



A3 v BRI e T/ A2 B R T RE A TR 2644

(R B 9E30) 2017 WA

FIDIC CONDITIONS OF CONTRACT FOR EPC/ TURNKEY PROJECTS
(SILVER BOOK CHINESE AND ENGLISH) 2017 EDITION

TATE RN #EATIRIN, BRAEAR KA IE .

2 The Employer EE

2.1Rightof  Access totheSite Izt AL

The Employer shall give the Contractor right of access to, and possession of, all parts of
the Site within the time (or times) stated in the Contract Data. The right and possession

may not be exclusive to the Contractor. If, under the Contract, the Employer is required to

give (to the Contractor) possession of any foundation, structure, plant or means of access,

the Employer shall do so in the time and manner stated in the Employer s Requirements.

However, the Employer may withhold any such right or possession until the Performance

Security has been received.

JiE FENAES [F SRR B fa] (B UANTED Y, 25K B0 R 3R & B -850 70 IBOR] o
BEIHE NN &5 FHACRT AN Y 7K B R Al WERARE G R, ZREE (R AT,
SERY AR LR B H A Y AL JiE 2 N 42 i R o E R TR 7 SR EN ==
BN B L ORAT, PIOREE ERARAT N B S AL AL T

If no such time is stated in the Contract Data, the Employer shall give the Contractor right

of access to, and possession of, the Site with effect from the Commencement Date.

If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Employer to

give any such right or possession within such time, the Contractor shall be entitled subject

to Sub -Clause 20.2 [Claims For Payment and/or EOT] to EOT and/or payment of such

Cost Plus Profit.

U RAE A [ SO SR JE IR I [a], JiE FE 8 T T H SRR 45 AR A e e N R B AR .

U R i R BE S g R BL T _EaR BE AT S BAUR, fIRAREZ R (B FHECE %
R ARGRRIES 202 FRFAM (B THIERPREE 1S A BCESRAR k3 2% F i L
FEEA (8O TIHAZE R RS .

However, if and to the extent that the Employer " s failure was caused by any error or delay
by the Contractor, including an error in, or delay in the submission of, any of the applicable

Contractor Dsocuments, the Contractor shall not be entitled to such EOT and/or Cost

Plus Profit.

B2, iR IR T 202 TR R AR AT A DR B 3%, B3 FEAT AR A R A R
TREN I SO SR AT SE R IE B 0, AR B R AU 2 _ESRIERIAT (B0 3% A B A0

If, under the Contract, the Employer is required to give to the Contractor possession of

7

any foundation, structure, plant or means of access in accordance with Contractor ’s

Documents, the Contractor shall submit such Contractor s Documents to the Employer in
the time and manner stated in the Employer s Requirements.
WRAEIR S RN E AR AR B P O S K e 32 1) 7R B 7 S AT AT i At GER . AR ER

BE RIS A 5 AR, KRR A4 e 2R EER R ILE A Ta) A SR R B R I SO 45 e
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2.2 Assistance BrEh

If requested by the Contractor, the Employer shall promptly provide reasonable assistance

to the Contractor so as to allow the Contractor to obtain:

QAR B RRIAT ZE5K, e 3 T x4 (15 T ) ip B AR AR R R R A3 BA R S A

(a) copies of the Laws of the Country which are relevant to the Contract but are not readily

available; and

(a) H&EFAR, EASERN TR EFEECA; DU

(b) any permits, permissions, licences or approvals required by the Laws of the Country

(including information required to be submitted by the Contractor in order to obtain such
permits, permissions, licences or approvals):
(b) TAEPAE ENER R T BRI VEAT AEVE . PR B (BFER BN TR R MYEAT
TEVE L PR Bt A 1T 2R AR AL AH 5 B R ):
(i) which the Contractor is required to obtain under Sub -Clause 1.12 [Compliance
with Laws];
(i) MRAEEE 102 3 (EFRE | OUE, AR EA R,
(i) for the delivery of Goods, including clearance through customs; and
(i) NIZIETEW), BFEHERFEER: P
(iii) for the export of Contractor s Equipment when it is removed from the Site.

(ifi) AR R EIE E I DN .

2.3 Employer ’ s Personnel and Other Contractors JiE 3N RN A AL T

The Employer shall be responsible for ensuring that the Employer s Personnel and the
Employer ’ s other contractors (if any) on or near the Site:
JiE N A BT PRUEAE I B AT O 2 N LA A R B R (R A (3.
(a) co-operate with the Contractor " s efforts under SGQie 4.6 [Co  -operation]; and
(a) MRIEZE 4.6 A [AFINE, HABREEIE DT Bk
(b) comply with the same obligations which the Contractor is required to comply with
under sub-paragraphs (a) to (e) of Sub-Clause 4.8 [Health and Safety Obligations]
and under Sub -Clause 4.18 [Protection of the Environment].
(b) WP ERYEEE 4.8 A[MEFA 22 K () X2 (e) WML 4.18 R AR | ZRA MR
PITaAE <3 R 355

The Contractor may require the Employer to remove (or cause to be removed) any person

of the Employer "s Personnel or of the Employer " s other contractors (if any) who is found,
based on reasonable evidence, to have engaged in corrupt, fraudulent, collusive or
coercive practice.

W ILE EN AR (nRE) WAJEN. VR, R ERia AT NI HiEdE s,
AELTT T AEDSR e TOTRR (BUREITRR ) He bk N\ 7 A AR LR .
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2.4 Employer ’s Financial Arrangements JiE FE 1T 2 Ak

The Employer ’s arrangements for financing the Employer " s obligations under the Contract

shall be detailed in the Contract Data.

FEAS TRV EICHRE 2 o 2 IR U B e 2 0 B8 < 2 HER i 2 55

If the Employer intends to make any material change (affecting the Employer " s ability to
pay the part of the Contract Price remaining to be paid at that time as estimated by the

Employer) to these financial arrangements, or has to do so because of changes in the

Employer ’sfinancial situation, the Employer shall immediately give a Notice to the
Contractor with detailed supporting particulars.

n 2R e T R B e 2 A A Ay AR CREM 242 Jfe T AL THE 24 I LA A AR 52

HREJDD B TR TR SR O AR il AR B, e 2 N AR B P 1 200 75 400, 368 2R 7

If the Contractor:

WAL -

(a) receives an instruction to execute a Variation with a price greater than ten percent

(10%) of the Contract Price stated in the Contract Agreement, or the accumulated total of

Variations exceeds thirty percent (30%) of the Contract Price stated in the Contract
Agreement;

(a) WSEIHAT Wi A I 5 [ Wi 240 5 A1 A% 1 10% , B0 R EAEE A FPH P 25
& FENRE Y 30% MR FE4E7R

(b) does not receive payment in accordance with Sub -Clause 14.7 [Payment]; or

(b) RIS 14.7 FKATEIE AT G B

(c) becomes aware of a material change in the Employer’sfinancial arrangements  of
which the Contractor has not received a Notice under this Sub-Clause, the Contractor
may request and the Employer shall, within 28 days after receiving this request, provide

reasonable  evidence that financial arrangements have been made and are being
maintained which will enable the Employer to pay the part of the Contract Price remaining

to be paid at that time (as estimated by the Employer).

(c) ABMHREIRAE R/ e ZH LRE RN, I B ARG BAUWEIA K E @R, 7K
A0, AT LR JE AR ENZER I 28 RN FRMtE B AIER R 2 H T B SR O
FHHHD WIE], ST %A R R A A R

2.5Site  Data and Items of Reference Pl EdE G e g Rl

The Employer shall have made available to the Contractor for information, before the
Base Date, all relevant data in the Employer " s possession on the topography of the Site
and on sub -surface, hydrological, climatic and environmental conditions at the Site. The

Employer shall promptly make available to the Contractor all such data which comes into

the Employer ’s possession after the Base Date.

Je ENAEFHEH I AT, AR ERRHA PR T IR, E. KL AARFIFRE 2%
ORI ITA A RBEE TR . R BRI 2 513 2T R Bk N 7 I A 45 7 A

The original survey control points, lines and levels of reference (the “items of reference

” s
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these Conditions) shall be specified in the Employer s Requirements.

WL R AR I B A e 2 AN v (AP NIARBURL ) N e A 2R AU
The Employer shall have no responsibility for the accuracy, sufficiency or completeness of

such data and/or items of reference, except as stated in Sub -Clause 5.1 [General Design
Obligations].

FREE 5.1 K [t XS —MRESR BRI AL LASN, B XX dEA /e SR BURH R HER % |
Fa o PR B e A AR H DT

2.6 Employer-  Supplied Materials and Employer ’s Equipment Ji& IR AL RIAE &
If Employer -Supplied Materials and/or Employer s Equipment are listed in the Employer "s
Requirements for the Contractor s use in the execution of the Works, the Employer shall

make such materials and/or equipment available to the Contractor in accordance with the

details, times, arrangements, rates and prices stated in the Employer s Requirements.
IR Je BIRAEAPRAT /e EIR AR BUR BRI TR S R AT, e N AL e
FORPBIE T IR 2 TR A R SR ALK Lk kA [ B 25 AR B A

The Contractor shall be responsible for each item of Employer s Equipment whilst any of

the Contractor s Personnel is operating it, driving it, directing it, using it, or in control of it.
FEACEL R BT N SRR 200, a4, 8 el il B 504, AR R R Z I 4%

ik

3 The Employer ’s Administration JEERE

3.1 The Employer ’sRepresentative  JiE F/0%

The Employer shall appoint the Employer’sRepresentative  who, except as otherwise
stated in these Conditions, shall be deemed to act on the Employer " s behalf under the
Contract.

JEET UMEdr — 4R ERER,  BRIUAFMSEIEN,,  NYPAOVEAR S RS 30T e R,
The Employer ’s Representative shall be vested with, and (unless and until the Employer

notifies the Contractor otherwise) shall be deemed to have, the full authority of the
Employer under the Contract except in respect of Clause 15 [Termination by Employer].

The Employer ’s Representative (or, if a legal entity, the natural person appointed to act on

its behalf) shall:

FREE 15 SR[HURTZAE 156, R BEARAAR S RN M T I AL IE e E R4 i)
(BRARE E R TEARERE ). JEEAR (8L Wovik N, WOYHESRE N HRAEE JAE

(a) carry out the duties assigned to him/her, and exercise the authority delegated to
him/her, by the Employer;

(a) BATREEZIRGML /JHbRIIRST, JRATAR ERIRG M /IR

(b) be competent to carry out these duties and exercise this authority;

(b) HRESEATIRLLIR DT IHAT A IX LA )

(c) act as a skilled professional; and

(c) RIUTHE—PTRAERHEIWANL: DK

(c) be fluentin the ruling language defined in Sub -Clause 1.4 [Law and Language].

(d) ALMEHZE 1.4 FKEEMES | MERIES.

Where the Employer’sRepresentative is a legal entity, the Employer’sRepresentative
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shall give a Notice to the Parties of the natural person (or any replacement) appointed and
authorised to act on its behalf. The authority shall not take effect until this Notice has been
received by both Parties. The Employer " s Representative shall similarly give a Notice of

any revocation of such authority.

R e AR — MRS, R BRI AR E DM EAAN (BH HABAB N )IF
PR ZIE AR T RF AT FERATTBIASERIHT, AL AR BATLLFE

FE R B R 2 THRAL

If the Employer wishes to replace any person appointed as the Employer " s Representative,
the Employer shall, not less than 14 days before the intended date of replacement, give a

Notice to the Contractor of the replacement ’s name, address, duties and authority, and of

the date of appointment.

ISR A BB B AR T AR R AR, NAEAD T 14 KA SRR A bk, E
SRR~ CAL AT A i) H Y18 S 7R B

The Employer shall not replace the Employer s Representative with a person (whether a

legal entity or a natural person) against whom the Contractor has raised reasonable
objection by a Notice under this Sub -Clause.

ARBEREA AR @R, EixEmh R AR R, JEEAMGEHURERER (L
WRIEHSERIEZERN ).

3.2 Other Employer  ’sPersonnel HAthjEF A7

The Employer or the Employer " s Representative may from time to time assign duties and

delegate authority to assistants, and may also revoke such assignment or delegation, by

giving a Notice to the Contractor of the name, assigned duties and delegated authority of

the assistant. The assignment, delegation or revocation shall not take effect until this
Notice has been received by the Contractor.

Jie 32 B i FARTR W] BEIN X — L8 B P FRIRAFEAS — %€ HIAES5 AAUTT WO X SRR AT,
AT 0o 7R A A A S RN o R L 4 TRIRHAES AR ). BLESRIR. AHFEE 727K
BT R R N Ja AR R

However, the Employer " s Representative shall not delegate the authority to:

B, JeFAEATR LT IRBZEIEMA

(a) actunder Sub -Clause 3.5 [Agreement or Determination]; and/or

(a) MRFEZE 3.5 A [PHMERE FERATN: M /8L

(b) issue a Notice to Correct under Sub -Clause 15.1 [Notice to Correct].

(b) ARFEHS 15.0 F[SEILIEAF PUE AR IR AN 15

Assistants shall be suitably qualified natural persons, who are competent to carry out
these duties and exercise this authority, and who are fluent in the language for
communications defined in Sub -Clause 1.4 [Law and Language].

XL TR 2o A I B E RN, H B4 JBAT FAR S AR B BE 115 FREUAI A8

L4 R EERRES PUENRRES.

3.3 Delegated Persons ZFEN 5

All persons, including the Employer " s Representative and assistants, to whom duties have

been assigned or authority has been delegated by a Notice of delegation given under

FEZS SAMPLE
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Sub-Clause 3.1 [The Employer’sRepresentative] or Sub-Clause 3.2 [Other Employer’s
Personnel] (as the case may be), shall only be authorised to issue instructions and
communications and/or to give Notices to the Contractor to the extent defined by the
Notice of delegation. Any acceptance, agreement, approval, check, certificate, comment,

consent, disapproval, examination, inspection, instruction, Notice, No -objection, record(s)

of meeting, permission, proposal, record, reply, report, request, Review, test, valuation, or

similar act (including the absence of any such act) by a delegated person, in accordance

with the Notice of delegation, shall have the same effect as though the act had been an

act of the Employer.

P IX e N LB 4s DR IRIESS . BRI BRI T, 2 RYE 2R 1 AR REMAK]

MUEBER 3.2 A (MR NG JWUEOLTE ) HUE K BRI E 1Y), B B AE A FERLE
IVE A A AT TR 7R« R /BRAE AL R AE 3G FE P9 TR0 A B A H HI 52BN AR
PERBGE R AR5 . PS HEME. Aa . IEWLL PRIR. FE. R, Rl k.

farm. R, BEN. 2Otk W #i adsk. BE. H)E. ER. . 18, o

fliv BB ANRUAT Y (A BB ENKEMLRATS) ), MnFE DRI KRBT —1#F
R

However:
H:
(a) unless otherwise stated in the delegated person s communication relating to such act,

it shall not relieve the Contractor from any duty, obligation or responsibility the Contractor

has under or in connection with the Contract; and

(a) BRARFERFEN R T LRATENAIAE B b 5 A BB, AT BHA TR AR B AR A & [ U T
WS ARG FEARPAEMAIRTT. XSFETTE; D

(b) if the Contractor questions any instruction, communication or Notice given by a
delegated person, the Contractor may by giving a Notice refer the matter to the Employer.

The Employer shall be deemed to have confirmed such instruction, communication or

Notice if the Employer does not respond within 7 days after receiving the Contractor ’s
Notice, reversing or varying the delegated person ’s instruction, communication or Notice.
(b) WURAACRR ZFEN GRS A5 SR BOE RN P 5E, AR DR SIS i A

o an S i T A 3 AR B I N S Y 7 HAAEIE, AR Z BN 5 R
WAL R RN R IEN RHITES . A5 R BE A

3.4 Instructions =T

The Employer may, through the Employer’sRepresentative  or an assistant as stated
below, issue to the Contractor (at any time) instructions which may be necessary for the

execution of the Works, all in accordance with the Contract. Each instruction shall state

the obligation(s) to which it relates and the Sub -Clause (or other term of the Contract) in

which the obligation(s) are specified.

GRS, e 3l e EAR B P AR (PEATATIR (g ) H T 3k it T o 75 Y
o BEIR RN UE S A R L5, PARE IXEE O 726k (BE R ).
The Contractor shall only take instructions from the Employer’sRepresentative or an
assistant to whom the appropriate authority to give instruction has been delegated by a

Notice given under Sub  -Clause 3.2 [Other Employer "s Personnel].

FEZS SAMPLE
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MRAEES 3.2 A [ HAREENA 1HE, JF BRI SRR R T2 AR, &K

e 1% 32 Jie AR B PR A HR 7 o

Subject to the following provisions of this Sub -Clause, the Contractor shall comply with the
instructions given by the Employer s Representative or delegated assistant, on any matter
related to the Contract.

RSP AN IR ATIR T, ARG R NI S e EACKR B AU & 5 & R 2R AR
FHIPE IR R

If an instruction states that it constitutes a Variation, Sub-Clause 13.3.1 [Variation by
Instruction] shall apply.

LUE RSB N )5 % F U VA 13.3.1 K [$R T IHIHUE -

If not so stated, and the Contractor considers that the instruction:

IMRBEA U, AR NN ZIER:

(a) constitutes a Variation (or involves work that is already part of an existing Variation); or

(a) MARTE (B M TECR TIHAERE My ) 5l

(b) doesnot comply with applicable Laws or will reduce the safety of the Works or is
technically impossible

the Contractor shall immediately, and before commencing any work related to the
instruction, give a Notice to the Employer with reasons. If the Employer does not respond

within 7 days (or such other time as may be agreed between the Parties) after receiving

this Notice, by giving a Notice confirming, reversing or varying the instruction, the

Employer shall be deemed to have revoked the instruction. Otherwise the Contractor shall

comply with and be bound by the terms of the Employer ’s response.
(b) AESFIEHEFEE, SRR TR LA, sSERR EATEE.
AL NAETT U6 5 1% 88 s A AR TAEZ /T, VR HEAE . W EERRI A S

7 RN(EXUT T E R AR ), R HIEREIA . BB R i 22, e
RN SR R . B0, ARG NI ST JE B R N B LR

3.5 Agreement or Determination A1 5 B 52
When carrying out his/her duties under this Sub -Clause, the Employer " s Representative

shall not be deemed to act for the Employer.

Jie FARGRAMRAE AT 2 JEAT IR I, ANR AR e 347 5.

Whenever these Conditions provide that the Employer ’sRepresentative shall proceed
under this Sub -Clause to agree or determine any matter or Claim, the following procedure

shall apply:
1 i AT AR A S O E 13X 28 25 A 7 0 B UG AT AT S IR I, S FH R AR
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3.5.1 Consultation to reach agreement NG R
The Employe r’s Representative shall consult with both Parties jointly and/ or separately,

and shall encourage discussion between the Parties in an endeavour to reach agreement.

The Employer ’sRepresentative shall commence such consultation promptly to allow
adequate time to comply with the time limit for agreement under Sub-Clause 3.5.3 [Time

limits]. Unless otherwise proposed by the Employer s Representative and agreed by the
Parties, the Employer’sRepresentative  shall provide both Parties with a record of the

consultation.

Je BACRN GO FLEA (8 ) AR, IFRN SO AT U, B TR AR B 2

Jie EACR ML R AR, LA AL 8 1) I 1803 A2 55 3.5.3 K LIS TRIBR ] A2 T R 2
IR . BrJE EAER A HRVOFEXTT RS, e FAGRR A X7 1R Y e 5% .

If agreement is achieved within the time limit for agreement under Sub -Clause 3.5.3 [Time
limits], the Employer " s Representative shall give a Notice to both Parties of the agreement,
which agreement shall be signed by both Parties. This Notice shall state thatitis a

of the Parties "Agreement ”and shall include a copy of the agreement.

If:

ARAESS 3.5.3 K Ul PR T M TR 1 e PR A TE R — B0 i SEARR L I XU % 3

H, HRUT R E IS B M . AT RN 7 R “Prr—EUIEED 7, JENEAERTAR
PR EAR

IR

(a) noagreement is achieved within the time limit for agreement under Sub -Clause 3.5.3
[Time limits]; or

(a) FEZ 3.5.3 K [IFMAIRA] ] RUET N R E RN RIER —8

(b) both Parties advise the Employer’sRepresentative that no agreement can be
achieved within this time limit

(b) X7 AR, FEBLHIR A A BEIK I — B

whichever is the earlier, the Employer " s Representative shall give a Notice to the Parties
accordingly and shall immediately proceed under Sub-Clause 3.5.2 [Employer s
Representative  ’s determination].

FELLEPIE P DR e, R EAERN BRI, FEROLRZ RS 3.5.2 K[RFAER
R 1AL RE $RAT -

3.5.2 Employer ’sRepresentative s determination Jit FACER ML E

The Employer ’s Representative shall make a fair determination of the matter or Claim, in

accordance with the Contract, taking due regard of all relevant circumstances.

JE ERENGIRYE G R, DB EA RGOSR, AT E F IR

Within the time Ilimit for determination under Sub-Clause 3.5.3 [Time limits], the

Employer ' sRepresentative shall give a Notice to both Parties of his/her determination.

7’

This Notice shall state that it is a “Notice of the Employer’s Representative S
Determination ”, and shall describe the determination in detail with reasons and detailed

supporting particulars.

“Notice

FEZS SAMPLE
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FE2R 3.5.3 K [ TAI PR TRIE TR (ks IRR A, e AR DR L g IR XU o ASIE AR
PRI Ry EACR M RS A, VRN U P e BB AT VEL I SCRFPER R

3.5.3 Time limits i Ta] PR 1]

The Employer ’sRepresentative shall give the Notice of agreement, if agreement s
achieved, within 42 days, or within such other time limit as may be proposed by the

Employer ’ s Representative and agreed by both Parties (the “time limit for agreement in
these Conditions), after:

WARAE 42 RNEE 2 e TAGRAEL X7 RS TS O T 5 H 5 HAh IR A (A2 AT TP

WR) A8, e ERRNA NI HIAZ )5, AP — 2@ .

(@) in the case of a matter to be agreed or determined (not a Claim), the date of
commencement of the time limit for agreement as stated in the applicable Sub -Clause of

these Conditions;

(a) E TR EBSGENNFET  (MARRW ), AS R 26T IR L) 2% K WA R 3 7

i A U PR A B 1T 3
(b) inthe case of a Claim under sub -paragraph (c) of Sub  -Clause 20.1[Claims], the date

the Employer ’ sRepresentative receives a Notice wunder Sub-Clause 20.1 from the
claiming Party; or

(b) INAGEEE 20.1 FK[RIEIT IS (o) FRAE R, i EACRCEIZR IG5 R YE 28 20.1 &K
R BRI E R H 3 B

(c) inthe case of a Claim under sub -paragraph (a) or (b) of Sub -Clause 20.1 [Claims],

the date the Employer s Representative receives:

(c) WAREZ 20.1 K [RIEFIRE I NG (a)2k (b)gkHLE I, e EACRICEIR LU R I
A 3

(i) a fully detailed Claim under Sub -Clause 20.2.4 [Fully Detailed Claim]; or

(i) MRIEH 2024 F[EHEFEMRBERT  PUE RIS REEM PRI B

(i) in the case of a Claim under Sub-Clause 20.2.6 [Claims of continuing effect], an
interim or final fully detailed Claim (as the case may be).

G MJEIRIEES  20.2.6 2% [FFPERRCMIRI R [ IUERIRIEG, WD i B 28 58 B TR A0 1 R I
Wt (DEOLRE ).

The Employer ’s Representative shall give the Notice  of his/her determination within 42
days, or within such other time |Ilimit as may be proposed by the Employer’s
Representative  and agreed by both Parties, (the “timelimit for determination fh these
Conditions), after the date corresponding to his/ her obligation to proceed under the last

paragraph of Sub  -Clause 3.5.1.

Jie ARG M AE N IR A] s L P R E A, E 42 RNEFE 2 e ERFR BN H RS
X7 F A HABARR Y (RZAE 0 DOErBIR ), 7Efb/MARYE S 3.5.1 3RaEfE — B M

E AT LS HMZ G .

[Consultation to reach agreement] PrrE A BN
If the Employer s Representative does not give the Notice of agreement or determination

within the relevant time limit,
NS e F AR AR BEAE _F R HARR P i 7 B0 e 138 R 5

(i)  inthe case of a Claim, the Employer " s Representative shall be deemed to have given
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a determination rejecting the Claim; or

(D ARBRHO T, MAYyEEARCLM L MIEERBRRE; 5

(ii)  in the case of a matter to be agreed or determined, the matter shall be deemed to be

a Dispute which may be referred by either Party to the DAAB for its decision under
Sub-Clause 21.4 [Obtaining DAAB’s Decision] without the need for a NOD (and
Sub-Clause 3.5.5 [Dissatisfaction with Employer ' sRepresentative  dsetermination]  and
sub-paragraph (a) of Sub  -Clause 21.4.1 [Reference of a Dispute to the DAAB] shall not

apply).

i) RAT 7 72 BURA € A/ SR, SR TN A 2 53 AR 7R YESE 21.4 3K
[H(15 DAAB [IHREIIRACL: DAAB KIRIE, 1ZIFANT EAH — 0 AN KOs R (NEHZE 3.5.5
AT REERRMIGERHRE  IHEMSE 21.41 3 (a) 25 (M DAAB 2 H i 1HIHLE ).

3.54 Effect of the agreement or determination PN E R E 28]

Each agreement or determination shall be binding on both Parties wunless and until
corrected under this Sub-Clause or, in the case of a determination, it is revised under
Clause 21 [Disputes and Arbitration].

B — I B X BT A LR T, L SR A 2 R At M I AR 5 21 R[4 o AN
B XS Z B B TR E AT T B

If an agreement or determination concerns the payment of an amount from one Party to

the other Party, the Contractor shall include such an amount in the next Statement and the

Employer shall include such amount in the next payment under Sub -Clause 14.7 [Interim
Payment] or 14.13 [Final Payment] (as the case may be) that follows that Statement.

AR SR R R SE WS e T3 1A 5 05 A < AL LR Z B B ANAE R — IS g iR
PEFEZEHL JEENMREE 147 FOPPAE I IUE R 14.13 5K [HRAAR LG E )RR
TEAE N AR P AR S

If, within 14 days after giving or receiving the Employer’sRepresentative  Nsotice of
agreement or determination, any error of a typographical or clerical or arithmetical nature

is found:

A0 SRAE R H B3 i AR A P R S S 14 RN, KIUEFEIR]. 455 B ANE B
HIEH IR

(a) bythe Employer ’sRepresentative: then he/she shall immediately advise the Parties

accordingly; or

(a) #om BRI Math /abNSZEEERXCT; 5

(b) by a Party: then that Party shall give a Notice to the other Employer s Representative

stating that it is given under this Sub -Clause 3.5.4 and clearly identifying the error. If the
Employer ’ s Representative does not agree there was an error he/she shall immediately

advise the Parties accordingly.

(b) T kBL: WiZTJ7 ML 3 —J5 e AR K Hadxn, YHHARYE AL 3.5.4 FHHIHE,
IR AR . AR R EARAR SAFAERNR, A /3 N2 ST RIE FAXUTT o

The Employer ’s Representative shall within 7 days after finding the error, or after receiving

a Notice wunder sub-paragraph (b) above (as the case may be), give a Notice to both
Parties of the corrected agreement or determination. Thereafter, the corrected agreement

or determination shall be treated as the agreement or determination for the purpose of

FEZS SAMPLE
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these Conditions.
JEFERRNAAE R RE 7 KW, BAEWRE ESCE (b)ZO e FiEm (e ), B IE
Ja IR B E AT . MG, B IE PR E R AL A AT R S B R E

3.5.5 Dissatisfaction with Employer s Representative "s determination

3.5.5 ANivg i EAR AP E

If either Party is dissatisfied with a determination of the Employer s Representative:
UATAR] — T % i EAR BT RE AN

(a) the dissatisfied Party may give a NOD to the other Party, with a copy to the
Employer ' s Representative;

(a) AN —J5 AT BAIA) 55— 7 R — O AN S8R, R — B A A SR 45 i B AR

(b) this NOD shall state that it is a “Noticeof Dissatisfaction with the Employer’s
Representative  ’s Determination "and shall set out the reason(s) for dissatisfaction;

(b) XAy AN I RN 25 B 2 0 i AT B s AN A A, SR 2008 B AN e B

(c) this NOD shall be given  within 28 days after receiving the Employer’s

7

Representative  ’sNotice of the determination under Sub-Clause 3.5.2 [Employer s
Representative ' sDetermination] or, if applicable, his/her Notice of the corrected
determination under Sub -Clause 3.5.4 [Effect of the agreement or determination] (or, in

the case of a deemed determination rejecting the Claim, within 28 days after the time limit

for determination under Sub -Clause 3.5.3 [Time limits] has expired); and
(c) XA ANTH I AN A AE R R I R P & H B e EAAERIE AL 3.5.2 K EFEAE

IR E TR A H 1A AR P B N e 28 RN, BCEMIREHI R, /i RE 4SS 3.5.4
A FDEBRERIR ] (B, WPRONTEA R R RE, AR 5 3.5.3 [T ER 1 ]
MERIRERE 28 R e ) e il BB IR sog R, Bk

(d) thereafter, either Party may proceed under Sub-Clause 21.4 [Obtaining DAAB’s
Decision].

(d) BbJE, AET— 8 mRIESS  21.4 ZK (U5 DAAB HIURE 1HIMLE BEAT# Uk

If no NOD is given by either Party within the period of 28 days stated in sub -paragraph (c)
above, the determination of the Employer " s Representative shall be deemed to have been
accepted by both Parties and be final and binding on them.

AR — T3 fE ESCEE ()RR 28 RINEA KA RS, 8 EARIIE ML X7
e, HWNREIRE, MNITEHELRTT.

If the dissatisfied Party is dissatisfied with only part(s) of the Employer ’ s Representative

determination:

BRANIH TR — O RO Jie AR A R e 8 A

(i)  this part(s) shall be clearly identified in the NOD;

(i) AN R 20 INLAE AN T T 38 R A A

(ii)  this part(s), and any other parts of the determination that are affected by such part(s)

or rely on such part(s) for completeness, shall be deemed to be severable from the

remainder of the determination; and

’
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(i) ANEERY,  BAACHRRE AR At g S 8 O (10 S B A2 A% BT 20 S B A% s D
PAE PUE R A2 R EI s BLK

(iii)  the remainder of the determination shall become final and binding on both Parties as

if the NOD had not been given.

(ili)  WRXOT BAT R WARERT,  HRE B AT A B B O B 28 R SE I XU BT 20K
7o

In the event that a Party fails to comply with an agreement of the Parties under this

Sub -Clause 3.5 or a final and binding determination of the Employer " s Representative, the
other Party may, without prejudice to any other rights it may have, refer the failure itself

directly to arbitration under Sub -Clause 21.6 [Arbitration] in which case the first and the

third paragraphs of Sub  -Clause 21.7 [Failure to Comply with DAAB ’ s Decision] shall apply

to such reference in the same manner as these paragraphs apply to a final and binding

decision of the DAAB.

UN—J5 R BEIE ST XU AR PG A 2% 56 5 AN, BUR EARE R LRI & R
Es Fi 7 ] MEANI ] e A AR HARBR 15 50 T KX 7 AN ST P HRE
ITOAIRAESE 216 GRMPEONUE BT, E25 217 306 1 BUMEE 3 By[RIEST DAAB
Ry g IIE X AME DL R, BB M SAAT & DAAB Al HILE ) e 4 AN L1 JT1¥)
RIE o

3.6 Meetings 2

Either Party may require the other Party to attend a management meeting to discuss

arrangements  for future work and/or other matters in connection with execution of the

Works.
AT 7 BT TR 7 R B A, A B S A e A [ER A S S T A
BRI HED.

The Employer ’s other contractors, the personnel of legally constituted public authorities

and/or private utility companies, and/or Subcontractors may attend any such meeting, if

requested by either Party.

WHE—J7 SR EOK, R F R AR B . SVEOL R A SR AT [EANE 2~ HE A F A
SR/ B LR 29 7T SR AR e 28 25 i

The Employer shall keep a record of each management meeting and supply copies of the
record to those attending. At any such meeting, and in the record, responsibilities for any

actions to be taken shall be in accordance with the Contract.
JE 2 N B S B2 WA R IR 3% Bl RIARM S HFEE . MRS Ed S mI R
KHUEATAT B ) AT BT & A R E o
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4 The Contractor AL

4.1 Contractor ’s General Obligations AL R I — A LS5

The Contractor shall execute the Works in accordance with the Contract. When
completed, the Works (or Section or major item of Plant, if any) shall be fit for the

purpose(s) for which they are intended, as defined and described in the Employer’s

Requirements or, where no purpose(s) are so defined and described, fit for their ordinary

purpose(s).
AL AR E R S TAR . SRS, TR RET 2 Mk 3= B R AUE i U TAZ H 1), 8L,
LME R TR EW, SN2 — M H K.

7

The Contractor shall provide the Plant (and spare parts, if any) and Contractor ’s

Documents specified in the Employer’sRequirements, and all Contractor ’Psersonnel,

Goods, consumables and other things and services, whether of a temporary or permanent

nature, required to fulfil the Contractor " s obligations under the Contract.

AT MRS FRE A S R InRA)D Ay F= ZOR AR R S, LRI &
(7l FEAT A LT 55 P s ) P A e B 42 7 P R AR 0 TN B e THAE R S AR AR
%

The Works shall include any work which is necessary to satisfy the Employer S
Requirements and Schedules, or is implied by the Contract, and all works which (although

not mentioned in the Contract) are necessary for stability or for the completion, or safe

and proper operation, of the Works.

TTRERALAE i e Mk ESRAT TR, WA RIS ZORIMEM AR, B (BRERGRERED
NIREMFE. BOE. e MARIeT IS I E LR, AR N A AR P
Al TR TR &I ML M AHE T,

The Contractor shall be responsible for the adequacy, stability and safety of all the

Contractor ’s operations and activities, of all methods of construction and of all the Works.

AT AL P i T a4 il TR et Rt 2 e & T E.

The Contractor shall, whenever required by the Employer, submit details of the
arrangements and methods which the Contractor proposes to adopt for the execution of

the Works. No significant alteration to these arrangements and methods shall be made

without this alteration having been submitted to the Employer.

2l TR EORI, R R B A O R T B AR T 22 HE AT 7 iR 4T WOREX LR

AARAZ G E, KX L ZHATEAAF M E

4.2 Performance Security JB £ AR

The Contractor shall obtain (at the Contractor "s cost) a Performance Security to secure
the Contractor " s proper performance of the Contract, in the amount and currencies stated

in the Contract Data. If no amount is stated in the Contract Data, this Sub -Clause shall not

apply.

FEZS SAMPLE
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AR TR L B DR B R IR 5 R Y3 = AT (HP MPEAHER, RIESHE AN EE
PR IRE » L F SRR B SR M ORIE B, AR AE

4.2.1 Contractor ’s obligations &K f 7 X 5%

The Contractor shall deliver the Performance Security to the Employer within 28 days
after both Parties have signed the Contract Agreement. The Performance Security shall

be issued by an entity and from within a country (or other jurisdiction) to which the
Employer gives his/her consent and shall be in the form annexed to the Particular
Conditions, or in another form agreed by the Employer (but such consent and/or

agreement shall not relieve the Contractor from any obligation under this Sub -Clause).

AT NAE XU 253 A R Pl A5 e 28 RN, FIBLAHRLRAZ A . B LIRS b 3= i
MIE R (BREAMFREERXD)  ARSERIRAE, IR 21 B B aUECR A 3t 1 2
fibd 30 (ERARYE A SRR, VAT IR SRR AR B0 R 55D

The Contractor shall ensure that the Performance Security remains valid and enforceable

until the issue of the Performance  Certificate and the Contractor has complied with
Sub-Clause 11.11 [Clearance of Site]. If the terms of the Performance Security specify an

expiry date, and the Contractor has not become entitled to receive the Performance

Certificate by the date 28 days before the expiry date, the Contractor shallextend the

validity of the Performance Security until the issue of the Performance Certificate and the

Contractor has complied with Sub -Clause 11.11 [Clearance of Site].
7L LA O B 2048 O B 218 2 UE B B AT HoAR (L7 B AT 58 11.11 5K [ATEHE AT
ROMAT AT o T R AE JE L4 ORI 2% sk HiopE 1 U9 0, 7 R 6 3 2 12 303 H Y 28 KAl

A R JELAUEAS, AR TR RORE B 2 4H OR 1A RO AE 22 8 20U W g i A EL K B 7 JB AT 56

11.11 SR IiE L I ik

Whenever Variations and/or adjustments under Clause 13 [Variations and Adjustments]

result in an accumulative increase or decrease of the Contract Price by more than twenty

percent (20%) of the Contract Price stated in the Contract Agreement:

WIARHE S 13 7 (AR HANEEE 1HEAT BAR AR A S B R LS R SCh RER I [F A R

BN ek 20%

(@) in the case of such an increase, at the Employer’srequest the Contractor shall
promptly increase the amount of the Performance Security in that «currency by a
percentage equal to the accumulative increase. If the Contractor incurs Cost as a result of

this Employer  ’srequest, Sub-Clause 13.3.1 [Variation by Instruction] shall apply as if the

increase had been instructed by the Employer; or

ORI EORIEINOR BRARRE, KRR ML B 12 BT TR L E ARG ARG I — NS5 T R
WA e AR R R DY R E SR SR 2 Y, R 56 13.3.1 A (@R AT
AR, EDHENER Al fR R .

(b) in the case of such a decrease, subject to the Employer’sprior consent the
Contractor may decrease the amount of the Performance Security in that currency by a

percentage equal to the accumulative decrease.

FEZS SAMPLE
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A el 3 S R R R O T Ik O e U AL RDRE LAIZ BT T TS 0 B 4B DR R D> — A
FF RN E b

4.2.2 Claims under the Performance Security JBLIRAE T RS

The Employer shall not make a claim under the Performance Security, except for amounts

to which the Employer is entitled under the Contract in the event of:

W ARG BAHERIE RN, £ THMEN, M EABHES RN A GRS I SR S

(a) failure by the Contractor to extend the validity of the Performance Security, as
described in this Sub  -Clause, in which event the Employer may claim the full amount (or,

in the case of previous reduction(s), the full remaining amount) of the Performance

Security;
WA PTIE, AR BEIE K B L 4E O 1A RO, FERCIEOL T, b 32 AT ZERO 8 2 P R 42 i
Do A2 (B T AT SR R Oa, TS 32 AT DA ZR S O bR 1) 4 9 S < )o

(b) failure by the Contractor to pay the Employer an amount due, as agreed or
determined under Sub-Clause 3.5 [Agreement or Determination] or agreed or decided
under Clause 21 [Disputes and Arbitration], within 42 days after the date of the agreement

or determination or decision or arbitral award (as the case may be);

AR AR 3.5 F[RUEHEGE 1BURIES 21 5 (FumMira | NIAMRKREE. JUEs
ke (RAFOLTE ) VR A 1 42 RN ST BEAS I

(c) failure by the Contractor to remedy a default stated in a Notice given under
Sub-Clause 15.1 [Notice to Correct] within 42 days or other time (if any) stated in the
Notice;

ARBFARBIES 151 3 [SUBEAN P UE K T AR 42 RNSGEARUE B HARR R D
AN IEB 17 ;5

(d) circumstances which  entitle the Employer to terminate the Contract under

Sub -Clause 15.2 [T ermination for Contractor " s Default], irrespective of whether a Notice of
termination has been given; or

RIS 15.2 K [FARBRBEAZ L e R FAREIEGFENEN, o R 2 @,
0

(e) if under Sub-Clause 11.5 [Remedying of Defective Work off Site] the Contractor
removes any defective or damaged Plant from the Site, failure by the Contractor to repair

such Plant, return it to the Site, reinstall it and retest it by the date of expiry of the relevant

duration stated in the Contractor " s Notice (or other date agreed by the Employer).
IMFRERERYESE 115 5% [ SAMEAMEEREI TAEY R SRAE sk 1) et MBI %
A, D AR REAE AR A RUE BAR SCHIR  (Ele e A S AR IR i A B 4 1%k

Fo K FLIE R L O E R 2 AN R A

The Employer shall indemnify and hold the Contractor harmless against and from all

FEZS SAMPLE
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damages, losses and expenses (including legal fees and expenses) resulting from a claim

under the Performance Security to the extent that the Employer was not entitled to make

the claim.

b 3= £ A A R T e B T 4 TRRANAAENY T TR R RO R 8 2R
IR R R AR (BFRER D ik,

Any amount which is received by the Employer under the Performance Security shall be

taken into account:

M 3 JB LR R SR AR TR, AN S

(i)  inthe final payment to the Contractor under Sub -Clause 14.13 [Final Payment]; or
FERRYEES 14.13 5% R R QR SO S 2 5l
(ii)if the Contract is terminated, in payment due to the Contractor under Sub -Clause 15.4

[Payment after Termination for Contractor ’Dsefault] Sub-Clause 15.7 [Payment after
Termination for Employer ’sConvenience], Sub-Clause 16.4 [Payment after Termination

by Contractor], Sub-Clause 18.5 [Optional Termination], or Sub-Clause 18.6 [Release
from Performance under the Law] (as the case may be).

WREGEZIE, AUMRIES 154 FH([PFREHEAMAELESFEEMZK 1. 515.7 K ([EH
FHERMAELIEEREMR 158164 K UKEHALIEEREMRK 1, 25185 S [H EEBFBELIL )
BE 18.6 K [MRAEVEARMIRIELY J(MAE O E D SCAT R

423 Return of the Performance Security 1BIE JE 2 PRk

The Employer shall return the Performance Security to the Contractor:

b 32 L JE 2 PR bR IR I 28 R BL R -

(a) within 21 days after the issue of the Performance Certificate and the Contractor has

complied with Sub  -Clause 11.11 [Clearance of Site]; or

FEMKELEY G 20 RN, AERES T8 1011 5[ IAER ] 5L

(b)promptly after the date of termination if the Contract is terminated in accordance with

Sub -Clause 15.5 [Termination for  Employer ’s Convenience], Sub -Clause 16.2
[Termination by Contractor], Sub -Clause 18.5 [Optional Termination] or Sub -Clause 18.6
[Release from Performance under the Law].

ARARIESS 155 K DLy 1.16.2 FK [HARGREZIE 11185 3K (B L& L [518.6
A RIER R IEL) &SR, ZEHY)E.

4.3Contractor ’s Representative AREREER

The Contractor shall appoint the Contractor " s Representaativde  shall give  him/her all
authority necessary to act on the Contractor " s behalf under the Contract, except to replace

the Contractor " s Representative.

AU ARRNRE, IR ARG AT S FRUE A 2 R, PR s
HoR B AR 15

The Contractor ’Rsepresentative  shall be qualified, experienced and competent in the

main engineering  discipline applicable to the Works and fluent in the language for

communications defined in Sub -Clause 1.4 [Law and Language].
ABEARRMNA TR 2%, seMEEH T TERNEETEYR, HEe A e 1.4 3K

EEANE S ] e RZSRIES -
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Unless the Contractor “Rsepresentative is named in the Contract, the Contractor shall,

before the Commencement Date, submit to the Employer for consent the name and
particulars of the person the Contractor proposes to appoint as Contractor ’s
Representative. If consent is withheld or subsequently revoked, or if the appointed person

fails to act as Contractor " s Representative, the Contractor shall similarly submit the name

and particulars of another suitable replacement for such appointment. If the Employer
does not respond within 28 days after receiving this submission, by giving a Notice to the

Contractor objecting to the proposed person or replacement, the Employer shall be

deemed to have given the Employer ’s consent.

FrRAEE R T OS5 PR B R AR 2EA, AR NAIT THME, R HEUE R B R AR
N R VR GOR R E gl 32, USRI R . iSRRIk F R, sibE SR 1 R, st
MAARIAEABRAR,  AOREN AR INE & N A FEARTTRE,  DUBASiZ
T . WRNY EAEYRIGE AT A A S 28 KRR SIS BT, - [r 2KE0 R SO i) B
BACE IR, WL F IR

The Contractor shall not, without the Employer "s prior consent, revoke the appointment of
the Contractor 'R epresentative or appoint a replacement (unless the Contractor ’s
Representative is unable to act as a result of death, illness, disability or resignation, in

which case his/her appointment shall be deemed to have been revoked with immediate
effect and the appointment of a replacement shall be treated as a temporary appointment

until the Employer gives his/her consent to this replacement, or another replacement is

appointed, under this Sub  -Clause).

RV EHERE,  AUHANMEAORARK A, AL AN (BRARREREN
REHICTD. B FIRBEF IR VAR S AT AR, MNZAEA NS BI R, MIARAEA SRR,
BACE ALYV AT AT B A HABRIR AT, R I 2RO .

7’

Unless  otherwise agreed by the Employer, the whole time of the Contractor ’s

Representative shall be given to directing the Contractor " s performance of the Contract.

The Contractor  ’s Representative shall act for and on behalf of the Contractor at all times

during the performance of the Contract, including issuing and receiving all Notices and

other communications under Sub -Clause 1.3 [Notices and Other Communications] and for

receiving instructions under Sub -Clause 3.4 [Instructions].

BRARMEE S B VERT, ARERAR A S T8 SRR BT & . fERATERYIE,
ABFIR MG ZACER AW, AR 1.3 3K CEANANHAREE 1A AR T il kA
HoAmIEAE, UAMRES 3.4 % [HanEERdenR.

Unless otherwise agreed by the Employer, the Contractor " s Representative shall be based
at the Site for the whole time that the Works are being executed at the Site. If the
Contractor ’s Representative is to be temporarily absent from the Site during the execution

of the Works, a suitable replacement shall be temporarily appointed, subject to the
Employer ’ s prior consent.

BRARME E S A VERT, 13 AR LR A AR AR B $hAT TR A I ) BT L SR 30

N RAESAT TR AR R AR I ANE L), BRI BB AN, AR E LR =

The Contractor '8 epresentative may delegate any powers, functions and authority

FEZS SAMPLE
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except:

R T AR OLAE, ARERE R AR AT BCAE BN . AREATEL ] -

(@) the authority to issue and receive Notices and other communications under
Sub -Clause 1.3 [Notices and Other Communications]; and

RAEES 1.3 SR @RS IR T ] H RS o e Ho A s TR g

(b) the authority to receive instructions under Sub-Clause 3.4 [Instructions]), to any
suitably competent and experienced person and may at any time revoke the delegation.

Any delegation or revocation shall not take effect until the Employer has received a Notice

from the Contractor ’sRepresentative, naming the person, specifying the powers,
functions and authority being delegated or revoked, and stating the timing of the
delegation or revocation.

RAEEH 3.4 2% [(FaRIEZIRARHIBN, SAEATATE L REMAT AT A 290N 5, JERTFEAT A

I A A IR T o AL BB R B AR E R (FREEN D, 48 SR IR T
HREEAEL Ty, JF U RIR RS RN ) 224D 280, AT BB 2 A A 2L

All these persons shall be fluent in the Ilanguage for communications defined in

Sub -Clause 1.4 [Law and Language].
Fra NN RERAIHE S 1.4 3 EFRMES [T e lEES .

4.4 Subcontractors Ay LR

The Contractor shall not subcontract:

AR AR

(a) works with a total accumulated value greater than the percentage stated in the
Contract Data of the Contract Price stated in the Contract Agreement (if no such
percentage is stated, the whole of the Works); or

e BZARHMER T & R U d & R A% 1 & R it o i 1/ 20 BU R TR (AR B iz E
rb, WEATRE ) 5

(b) any part of the Works for which subcontracting is not permitted as stated in the
Contract Data.

& [RIHE TR E A SL Vo B AR AR AT 20

The Contractor shall be responsible for the work of all Subcontractors, for managing and

coordinating all the Subcontractors orks, and for the acts or defaults of any
Subcontractor, any Subcontractor ‘asgents or employees, as if they were the acts or

defaults of the Contractor.

>

I;

AT N T o B 5
oEZ), FEAARE E ST B A — b T,

FHL R E >R IR, IR, HAEANBUR RAT N

Where specified in the Contract Data, the Contractor shall give a Notice to the Employer

not less than 28 days before:

X AT A RUER, AR N AT 28 KA [ b 38 A DA R I

(i) the intended appointment of a Subcontractor, with detailed particulars which shall
include the Subcontractor " s relevant experience,
PR EE, ISR R R Bk

(ii)  theintended commencement of the Subcontractor s work, and
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B0 A TAERHUE T THE, K&
(iii) the intended commencement of the Subcontractor "s work on the Site.

oy AR A I AR R0 E T T H .

4.5 Nominated Subcontractors & & 1o B RS
In this Sub -Clause, “nominated Subcontractor " means a Subcontractor named as such in
the Employer ’s Requirements or whom the Employer, under Sub -Clause 13.4 [Provisional

Sums], instructs the Contractor to employ as a Subcontractor.
KR, 4RO TRIERESE 134 & [EFI&H] re, faomam s e m
LT o

45.1 Objection to Nomination E{EEACE =g

The Contractor shall not be under any obligation to employ a nominated Subcontractor

whom the Employer instructs and against whom the Contractor raises reasonable
objection by giving a Notice to the Employer, with detailed supporting particulars, no later

than 14 days after receiving the Employer ’sinstruction. An objection shall be deemed
reasonable if it arises from (among other things) any of the following matters, unless the

Employer agrees to indemnify the Contractor against and from the consequences of the

matter:

HIECEERES AN FES Bl U &I NAS St =N =] iU 14 KW, ABREA S RN ERRKE
SES AL, FRAE I b A H A T H AR S B RN WAEAE NG OLT, AR RS I FE 4
MOEFER, BRI 2 N i1 1% 00 AR B R AT I 42

(a) there are reasons to believe that the Subcontractor does not have sufficient

competence, resources or financial strength;

A HEEW U BA LWEE . BRI EEL ),

(b) the subcontract does not specify that the nominated Subcontractor shall indemnify
the Contractor against and from any negligence or misuse of Goods by the nominated
Subcontractor, the nominated Subcontractor " s agents and employees; or

oL RIS W U B G R AR € 0 B0 R o LT AREE R e D3RS B it 3 I BT FH &
TR AR B BEAT IR A2 0 ) s B

(c) the subcontract does not specify that, for the subcontracted work (including design, if

any), the nominated Subcontractor shall:

HEEFRARNE, Mo TE (Wt wh) » 6 B N

(i)  undertake to the Contractor such obligations and liabilities as will enable the
Contractor to discharge the Contractor ’csorresponding obligations and liabilities under

the Contract; and

ARAH AL R N ARSE B LS5 AT, fai K B0 T BE WS AR & [R] JE AT 7K B0 T AR N 355 A DT 5 LA
K

(ii) indemnify the Contractor against and from all obligations and liabilities arising under or

in connection with the Contract and from the consequences of any failure by the
Subcontractor to perform these obligations or to fulfil these liabilities.

bR A B RS IR B ARG FA K 55 MoTE, PA K 73 B0 R BEJE 20 AT AT 2%
LR Ja R
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4.5.2 Payments to nominated Subcontractors m) 8 2 7B R AT SAT

The Contractor shall pay to the nominated Subcontractor the amounts due in accordance

with the subcontract. These amounts plus other charges shall be included in the Contract

Price in accordance  with sub-paragraph (b) of Sub-Clause 13.4 [Provisional Sums],
except as stated in Sub  -Clause 4.5.3 [Evidence of Payments].

AT ML BB A [ 45 08 0 B R SR AT Al SR 28 AN A 9% P 4 5 13.4
A E SRR (o) KT AN G FNES, BRARFEAS 453 FSAHEW 1L

4553 Evidence of Payments S AIEBA

Before making an interim payment wunder Sub-Clause 14.7 [Interim Payment] which
includes an amount payable to a nominated Subcontractor, the Employer may request the
Contractor to supply reasonable evidence that the nominated Subcontractor has received
all amounts due in accordance with previous interim payments by the Employer, less

applicable deductions for retention or otherwise. Unless the Contractor:

MRYE &K 14,70 W AR VAT B & 4045 0 7 i — € WU 3 o A AT, b ] PAESR AR
f AL TE E 7 B R SR B AR RN T R 5 HEAIE T, B d IR B i

BRI . BRI LR -

(a) submits this reasonable evidence, or

PTG HAER, B

(b) (i) satisfies the Employer in writing that the Contractor is reasonably entitled to
withhold or refuse to pay these amounts, and

[ b 3= S A — A fik FLs i 1 T S E R, YRR R IRAG & BEER AL 25 PR B Bldh 4 SOASHIX 4833,

K

(ii) submits to the Employer reasonable evidence that the nominated Subcontractor has

been notified of the Contractor s entitlement,

[V 55 A FHEN], Ut O AR R BOR 3 A E 2> BLR

then the Employer may (at the Employer " s sole discretion) pay, directly to the nominated
Subcontractor, part or all of such amounts included in previous payments (less applicable

deductions) as are due to the nominated Subcontractor and for which the Contractor has

failed to submit the evidence described in sub -paragraphs (a) or (b) above.

SRG, MR b E BATIRE ) ELRRIAIE E 70 00 R SR BLRITAS b AT 5 i 2 e s, B
PORBRARBERAS Lk Ca) B (b)) BT HRE R Bias it (B E T HEest ).
Thereafter, the Employer shall give a Notice to the Contractor stating the amount paid
directly to the nominated Subcontractor by the Employer and, in the next interim payment

after this Notice, shall include this amount as a deduction under sub-paragraph (b) of
Sub-Clause 14.6.1 [Notice of Interim Payment].

deja, A ENMF AR A EIER, SN B AR S o AR ST R A & FEA A G
HF — kA Ao, AL SR AR 4 2R 14.6.1 K (B)I [ ATRKGE RN 1HHER A H0A -

4.6 Co-operation &1E

The Contractor shall, as specified in the Employer s Requirements or as instructed by the

Employer, co -operate with and allow appropriate opportunities for carrying out work by:

AN S FRPIE. Bl ERTES, R Res R AR DL B D WA S R R
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AT AR R AN AT TARREIE L=

(a) the Employer ’sPersonnel;

WFEN G,

(b) any other contractors employed by the Employer; and

b2 i ARy Hetd R B RS, AN

(c) the personnel of any legally constituted public authorities and private utility
companies,

GROFERFSE MANPAS =) 51U N AR

who may be employed in the carrying out, on or near the Site, of any work not included in

the Contract. Such appropriate opportunities may include the wuse of Contractor ’s

Equipment, Temporary Works, access arrangements which are the responsibility of the

Contractor, and/or other Contractor " s facilities or services on the Site.

HEFE Nl TR AR R R e . i TRE . AR BRI /B At R 0, Ve
TUERIEEAN ZHE . BE 20 il ERIRSS

The Contractor shall be responsible for the Contractor "s construction activities on the Site,

and shall use all reasonable endeavours to co -ordinate these activities with those of other

contractors to the extent (if any) specified in the Employer s Requirements or as instructed

by the Employer.

AL R FLAE I e g ) 515 IR % b 3 SR EOY 3 iR 7 R E ) Y (A4
B B O HAl A RIS Bl

If the Contractor suffers delay and/or incurs Cost as a result of an instruction under this

Sub-Clause, to the extent (if any) that co-operation, allowance of opportunities and

coordination was Unforeseeable having regard to that specified in the Employer’s
Requirements, the Contractor shall be entitled subject to Sub -Clause 20.2 [Claims For
Payment and/or EOT] to EOT and/ or payment of such Cost Plus Profit.

0 SRARCEL T RIS R A2 A 72 1T 1 52 S 1R A [BAREE, EEFREEN (WRERIE ), 5
JiE FER PR BRI AR Y 9 F 2 A AT R, RIS 20.2 K [AFEAM/EEOT IR,
ARBEABERT  EOT A /S SR BAS AN o

4.7Setting Out  JitZk

The Contractor shall set out the Works in relation to the items of reference under

Sub -Clause 2.5 [Site Data and Items of Reference].

ABTINARYES 2.5 KM EIRMSETH  1HE SR TR,

The Contractor shall:

ZSINHIDR

(a) verify the accuracy of all these items of reference before they are used for the Works;
TEFT A IX 22 T H Fe N TR A AT, A A FL R ks

(b) rectify any error in the items of reference, positions, levels, dimensions or alignment

of the Works; and

FEZS SAMPLE
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ANIEFE TR E . frs. ROPBUE LR PR ZS: UK
(c) beresponsible for the correct positioning of all parts of the Works.

R R N AR B0 AR I BT A 43 IE A E L
4.8 Health and Safety Obligations g AN 22 4 5%

The Contractor shall:

HCEL R N

(a) comply with all applicable health and safety regulations and Laws;

TBEST BT Y B R 22 4 2% B AR A

(b) comply with all applicable health and safety obligations specified in the Contract;

TSR] R E B I 3 T B R R 22 4 L5

(c) comply with all directives issued by the Contractor ’shealth and safety officer
(appointed under Sub  -Clause 6.7 [Health and Safety of Personnel]);

TR ST AR B PR A A 22 4 S AT TR TR (IRIE2E 6.7 A [ NAKMERMZ 4 UTdn):

(d) take care of the health and safety of all persons entitled to be on the Site and other

places (if any) where the Works are being executed;

R BT A RO NI B FCARdEAT it T X 3 (AnA R ) IBTE N B3 A e 2 4

(e) keep the Site, Works (and the other places (if any) where the Works are being

executed) clear of unnecessary obstruction so as to avoid danger to these persons;

RFFEL . TR (BLRIEAE Sl TR HARI T () ) AL E AT, DA A
G RSB R .

(f)  provide fencing, lighting, safe access, guarding and watching of:

NUUT IR AR ES . BB, Ze4niliE ., & TR .

(i)  the Works, until the Works are taken over under Clause 10 [Employer "s Taking Over];

and

MRAEEE 10 3K ML ERZR IR E B AT T K&

(ii) any part of the Works where the Contractor is executing outstanding works or
remedying any defects during the DNP; and

AL IEAE AT R 58 i AR BT DNP SR AI EAT AT 6k 3 B0 AR B0 A 0 20

(g) provide any Temporary Works (including roadways, footways, guards and fences)
which may be necessary, because of the execution of the Works, for the use and
protection of the public and of owners and occupiers of adjacent land and property.

PRI S it A 9 28 AR AT - AN = B plefr A o P BE A A gt O S FRBETT BE TR AT
filmit TR (BAEEATIE. ANTIE. B AR ).

Within 21 days of the Commencement Date and before commencing any construction on
the Site, the Contractor shall submit to the Employer for information a health and safety
manual which has been specifically prepared for the Works, the Site and other places (if
any) where the Contractor intends to execute the Works. This manual shall be in addition
to any other similar document required under applicable health and safety regulations and

Laws.

EARAPET 21 KRNI EZMEIT RGN 210 KW, ARUENALERZ —mETTN

THREm S B R 22 0, S, ARE R LR TR 0 Al 5 () - A
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T LA FEEAT B T AR 22 45 25 ) A BT S SR AT Ar] LAt AU A

The health and safety manual shall set out all the health and safety requirements:

i FEA 22 4 - 2 81 Hh I A fi AT 22 4 25K

(i)  specified in the Employer s Requirements;

b 32 BER R E Y+

(ii) that comply with all the Contractor " s health and safety obligations under the Contract;
and

FEE B R RILE B I A 7R B e 1) R 22 4 0555 BAJ%

(iii) that are necessary to effect and maintain a healthy and safe working environment for

all persons entitled to be on the Site and other places (if any) where the Works are being

executed.

NPT A G N T2 R0 A TR S it ) WARE,  BARFFHFEN 24 1 TAE
B2

This manual shall be revised as necessary by the Contractor or the Contractor ’s health

and safety officer, or at the reasonable request of the Employer. Each revision of the

manual shall be submitted promptly to the Employer.

AT I AR A R L R e R 22 4 B AR 5 N LAMEAT RO E A EESR.  FM

[ BFIRABAT N SN g 22 25l 3

In addition to the reporting requirement of sub-paragraph (g) of Sub-Clause 4.20

[Progress Reports], the Contractor shall submit to the Employer details of any accident as

soon as practicable after its occurrence and, in the case of an accident causing serious

injury or death, shall inform the Employer immediately.

FREE 4.20 3K (G)H [t FEAi i DA i SR AN, ARMFHORE )G, AR NALYISEAAT VG N
SRR FARAZVEAIE O, &A™ BT TS, 2 57 B &0 B

4.9 Quality Management and Compliance Verification Systems i = & H ME
FRISIE A &
The Contractor shall, as specified in the Employer s Requirements and as the Employer

may reasonably require, maintain records and make reports (in compliance with the
applicable health and safety regulations and Laws) concerning the health and safety of

persons and any damage to property.

AR N 32 BRI 3 h] e A B R, (MRIEEH ) DA 2 BIARE ) RIEFA K
N G A BREAT 22 2 DA RO WP A AT 958 35 (R0 SR AR 75

49.1 Quality Management System Jo B FRAR R
The Contractor shall  prepare and implement a QM System to demonstrate
compliance with  the requirements of the Contract. The QM System shall  be

specifically prepared for the Works and submitted to the Employer within 28 days
of the Commencement Date. Thereafter, whenever the QM System is updated or

revised, a copy shall promptly be submitted to the Employer.

ABRE N IFLE QM AR, PUEHATTA A RESR. QM ERNAETT T2 HiE 28 RNE
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The QM System shall be in accordance with the details stated in the Employer’s
Requirements (if any) and shall include the Contractor "s procedures:
REEEARNAF S EER (WA R )P ITR AT, RN R

(a) to ensure that all Notices and other communications under Sub -Clause 1.3 [Notices

and Other Communications], Contractor Dsocuments, as-built records, O&M Manuals,

and contemporary records can be traced, with full certainty, to the Works, Goods, work,

workmanship or test to which they relate;

BRORIRYEEE 1.3 3K CEANAIHARGEAE ] ARERE SCH AR H BB @ R AT A8 (5, R Tl

O&M  Gafr4ed) FH AR AL al U DB 5 ORI AR . 389, LA, T2

R

(b) to ensure proper coordination and management of interfaces between the stages of

execution of the Works, and between Subcontractors; and

DR TARESRAT B BORT 70 B 1 2 (R R A5 B S R A B, DL

(c) for the submission of Contractor s Documents to the Employer for Review.

AR SR A e - A

The Contractor shall carry out internal audits of the QM System regularly, and atleast
once every 6 months. The Contractor shall submit to the Employer a report listing the
results of each internal audit within 7 days of completion. Each report shall include, where

appropriate, the proposed measures to improve and/or rectify the QM System and/or its

implementation.

ARBEMNENX oM (BEEHER) KRITHNHEZ, 2046 6 NH—IR. AN
RITJa 7 RAFNEERSZ ik, SIS WEE AR . &0 ikl MG = e e
B/ B2 1 o B PR A AT/ B S DL A I

g

If the Contractor is required by the Contractor ’‘gsuality assurance certification to be
subject to external audit, the Contractor shall immediately give a Notice to the Employer
describing any failing(s) identified in any external audit. If the Contractor is a JV, this

obligation shall apply to each member of the JV.

T SR A B B 1) B B DR MR IE 15 SR LA T A 1 RS 7 R el 3 e B AE
ATART AN & A R IR BT A T R WRAAHEAE AT,  ANENEHTAEAE KA
%5

4.9.2 Compliance Verification System B HLESIEAAR R

The Contractor shall prepare and implement a Compliance  Verification System to
demonstrate that the design, Materials, Employer -Supplied Materials (if any), Plant, work

and workmanship comply in all respects with the Contract.

AL L2 ) S S AR ER AR &, DLEMI ¥ ARk A 3R ERARE (i) NI
TREM I ZREERZR,

The Compliance Verification System shall be in accordance with the details stated in the
Employer ’ s Requirements (if any) and shall include a method for reporting the results of all

inspections and tests carried out by the Contractor. In the event that any inspection or test

identifies a non-compliance with the Contract, Sub-Clause 7.5 [Defects and Rejection]
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shall apply.

HEIEEE RN FER () PETARTEAER, BN BERER S AR R B
Ao R R TTE. R e A0 It 4 SR I A & (R 22K MEM T3 7.5 2 [k
FeaAnfE ]

4.9.3 General provision Pyl

Compliance with the QM System and/or Compliance Verification System shall not relieve

the Contractor from any duty, obligation or responsibility under or in connection with the

Contract.
WA EEEARM  /EE SRR R AR R A AR I S R 55 A R S BT 55
N 55851t

4.10 Use of Site Data S 145

The Contractor shall be responsible for verifying and interpreting all data made available

by the Employer under Sub -Clause 2.5 [Site Data and Items of Reference].
R T N A7 DT A% SR AR b T AR A 2 2.5 K (MBI SHETH  1HRIER A EdE .

&l

4.11 Sufficiency of  the Contract Price A R %

The Contractor shall be deemed to have satisfied himself/herself as to the correctness

and sufficiency of the Contract Price stated in the Contract Agreement.

AR NN N RS & RS 1 IS PEAT 78 70 1

Unless otherwise stated in the Contract, the Contract Price stated in the Contract

Agreement shall be deemed to cover all the Contractor " s obligations under the Contract
and all things necessary for the proper execution of the Works in accordance with the

Contract.

SRAREFAAIE A R A F A% N AL Y B AR B R AR & R TR SRR 288 55 (&
TR S PN GRPRIEI LSS RAT), DU S TR BT 3 ) 4 Ff AT K 0

4.12 Unforeseeable Difficulties ANTET T e IR

Except as otherwise stated in the Particular Conditions:

RSN CBSEERIPA

(a) the Contractor shall be deemed to have obtained all necessary information as to risks,

contingencies and other circumstances which may influence or affect the Works;

FRCELT R LA T 0 TR AT e AR S R A A O U AN AR AT AR DL 4
RS ELBER)

(b) by signing the Contract Agreement, the Contractor accepts total responsibility for

having foreseen all difficulties and costs of successfully completing the Works; and
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LSS, AR 12 T D9 TR 58 A ) i DR AN 28 Y 10 4 B R Bt ;

(c) the Contract Price shall not be adjusted to take account of any Unforeseeable or

unforeseen difficulties or costs.

A RIS AT AT 2R T8 UL 28] 18 PR AT 5% P AN 25 8 5 LA 3%

4.13 Rights of Way and Facilities TH E AT RS it

The Contractor shall bear all costs and charges for special and/or temporary rights -of-way

which may be required for the purposes of the Works, including those for access to the

Site.

ARG N AR (50 R E RS AR E R AT AR AT S
The Contractor shall also obtain, at the Contractor "s risk and cost, any additional facilities

outside the Site which may be required for the purposes of the Works.

ARRIEN HHERE AR BUS TRE H AT RE 75 207 LA B AE o] BRI e

4.14 Avoidance of Interference T4

The Contractor shall not interfere unnecessarily or improperly with:

AR T L3 G Xt DL ST AR AN B KT

(a) the convenience of the public; or
NN DK
(b) the access to and use and occupation of all roads and footpaths, irrespective of

whether they are public or in the possession of the Employer or of others.

(b) P A TE B AN AATIERIHEA © A FHAT &5 H ANRAATR AR, B e AR N T

=

The Contractor shall indemnify and hold the Employer harmless against and from all
damages, losses and expenses (including legal fees and expenses) resulting from any

such unnecessary or improper interference.

R TR I PR B ORFF b 8 G 52 DR AR] L SRAN A B AN 24 (8 T 3 s A T 453 36 Dl 2 2% BURAN
T (EFRER AT ) HIE .

4.15 Access Route 3708

The Contractor shall be deemed to have been satisfied, at the Base Date, as to the
suitability and availability of the access routes to the Site. The Contractor shall take all

necessary measures to prevent any road or bridge from being damaged by the
Contractor ’straffic or by the Contractor ’sPersonnel. These measures shallinclude the
proper use of appropriate vehicles (conforming to legal load and width limits (if any) and

any other restrictions) and routes.

AR AR AE S ] 39 0T BRIy PR30 N T it P R AT T P IR B ZNENEIVEI:!
WA, D17 LEAT R T B BT 2 DR R B 7 O AT BUR BT N B 52 B KL i B LA

S
N

AR S P L ) 2 A i
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Except as otherwise stated in these Conditions:

BRAS SR AT T3 A E S

(a) the Contractor shall (as between the Parties) be responsible for repair of any damage
caused to, and any maintenance which may be required for the Contractor ’‘use of,

access routes;

AT R (ST E ) 75T DR At {8 FH 0 A7 08 s i R BBOR AT AE 2, S T 7 SR AR AT 44 ;

(b) the Contractor shall provide all necessary signs or directions along access routes, and
shall obtain any permissions or permits which may be required from the relevant

authorities, for the Contractor "s use of routes, signs and directions;

AR T NP R A7 T8 i R BT A A 7 Kb 3 BT [ RN SIE R g As X SEIE . AR A T
TP R ENARARAE

(c) the Employer shall not be responsible for any third party claims which may arise from

the Contractor " s use or otherwise of any access route;

b AN H AT AR 47 368 % ) 5 P Bl A Ji A 51562 1R 26 = R 1 5 ;

(d) the Employer does not guarantee the suitability or availability of particular access
routes; and

MV AN CRAE A 78 32 47 308 1 1) 2 B A T A

(e) all Costs due to non  -suitability or non -availability, for the use required by the Contractor,

of access routes shall be borne by the Contractor.

R 3 47 300 B o 7 B e ) P RN B AN R T A A ) 9t FH N e K L e A7 4H

To the extent that non  -suitability or non -availability of an access route arises as a result of
changes to that access route by the Employer or a third party after the Base Date and as a
result the Contractor suffers delay and/or incurs Cost, the Contractor shall be entitled

subject to Sub  -Clause 20.2 [Claims For Payment and/or EOT] to EOT and/or payment of

such Cost.

F ol 3= BB = e Jk i 391 B iz 30 9 T 5 B0 AN 5 BN w1 O Pk BUK

BRIEIRA /oS 2k, ARURMNABIERT &% 20.2 FK RSN /BSAT A /8RR
P RIATIE N 2R ZR M

4.16 Transport of Goods TeWnic

The Contractor shall:
7?@1%&:

(a) give a Notice to the Employer not less than 21 days before the date on which any

Plant, or a major item of other Goods (as specified in the Employer s Requirements), will

be delivered to the Site;

ABFINAEANDT 20 RETRAE A TR 1w BRI At 32 ZE 52 Rt iz 2L 1 H 3] LB AN
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(b) be responsible for packing, loading, transporting, receiving, unloading, storing and

protecting all Goods and other things required for the Works;

AT N AT LR BT A AR S . B0, sk, I, EIIR. AFREALR
#;

(c) be responsible for customs clearance, permits, fees and charges related to the import,

transport and handling of all Goods, including all obligations necessary for their delivery to

the Site; and

TETSAEEYINEED ., BRMAEARIER.  PFRNE. B, BRI P
A X5 Bk

(d) indemnify and hold the Employer harmless against and from all damages, losses and

expenses (including legal fees and expenses) resulting from the import, transport and

handling of all Goods, and shall negotiate and pay all third party claims arising from their

import, transport and handling.

AR T ORI DRl 3 G s DR 1, Beistim o S I P R W 4 3 . 1 R DTS¢ (B4
AR HAITSC V05, TR AN SO B+ Seis da 5 R M P 28 =5 R

4.17 Contractor  ’s Equipment KA X%

The Contractor shall be responsible for all Contractor s Equipment. When brought on to

the Site, Contractor ’Esquipment shall be deemed to be exclusively intended for the

execution of the Works. The Contractor shall not remove from the Site any major items of

Contractor ’s Equipment without the Employer s consent. However, consent shall not be
required for vehicles transporting Goods or Contractor " s Personnel off Site.
AR N AT A ARG RS . ARSI E JAE N TR T . R&l £
AR, AR R AN I A7 8 2 7R A B e A AT AT 2200 H B2, I LN bk

ENEPNATEE R NVEIRGIE IS

In addition to any Notice given under Sub-Clause 4.16 ([Transport of Goods], the
Contractor shall give a Noticeto  the Employer of the date on which any major item of
Contractor ’s Equipment has been delivered to the Site. This Notice shall be given within 7

days of the delivery date, shall identify whether the item of Contractor ’‘Esquipment is
owned by the Contractor or a Subcontractor or another person and, if rented or leased,

shall identify the rental or leasing entity.

FRARAEEE 4.16 SR (Bt | A AR AIE RIS, R0 P LA AR A R e AT i) 2 0 H A2 A
P @ R0 o 12238 0 SR RS AS H I 7 KA, N E AR ek I H 2 15 I
AR P B A R BB T, AR A R B, R E AR B R B S

4.18 Protection of the Environment IR

The Contractor shall take all necessary measures to:
FRAL TR A H— ) 0 B it -
(a) protect the environment (both on and off the Site);

R ELIAN /5 )35

(b) comply with the environmental impact statement for the Works (if any); and

FEZS SAMPLE
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My TREMWEEWAEY] (W), K&
(c) limit damage and nuisance to people and property resulting from pollution, noise and

other results of the Contractor " s operations and/ or activities.

B 1) P H it ARV SR A5 Sy M2 AT A Jim SRS 2 AN 77 38 il P 452 35 AN 975 35

The Contractor shall ensure that emissions, surface discharges, effluent and any other
pollutants from the Contractor " s activities shall exceed neither the values indicated in the

Employer ’ s Requirements, nor those prescribed by applicable Laws.

AREL T A PR DR L Bl 2R K AR HEI AR L HH S, A SR HEREUE
AN S VAR E R B E

4.19 Temporary Utilities I B 2 FH it

The Contractor shall, except as stated below, be responsible for the provision of all
temporary utilities, including electricity, gas, telecommunications, water and any other
services the Contractor may require for the execution of the Works.

BRI R TEOLAL | AR RE N A DRI BT AR B N A B, B R R TR KA

b AR P AT AR AT e BRI IR S5

7

The following provisions of this Sub -Clause shall only apply if, as stated in the Employer s
Requirements, the Employer is to provide utilities for the Contractor "s use. The Contractor
shall be entitled to use, for the purposes of the Works, the utilities on the Site for which

details and prices are given in the Employer s Requirements. The Contractor shall, at the

Contractor ’srisk and cost, provide any apparatus necessary for the Contractor "s use of
these services and for measuring the quantities consumed. The apparatus provided for

measuring  quantities  consumed  shall be subject to the Employer’sconsent. The

guantities consumed (if any) during each period of payment stated in the Contract Data (if

not stated, each month) shall be measured by the Contractor, and the amount to be paid

by the Contractor for such quantities (at the prices stated in the Employer s Requirements)

shall be included in the relevant Statement.

AT FIE R 3 ATl 3 RO F 4R o A it £ A 80 R A T B 10 AR RAT BN
TRE H s A 2 ZOR A SR VR RS DU RS (1 T3 _E i 2 F it o

AR N AR GRS, DR R A X il 55 AT R TV AR R B SR A

B o IR BRI R A SR AL F R . AR RO Pl (4 — A kdd ) (un
Riain, S0H)ERREE (WRE W )M EAGRTS, ARORANIZEEE SR
WFOL FZORFIE M ) NIRRT RIRE T

4.20 Progress Reports Bt

Monthly progress reports, in the format stated in the Employer’sRequirements (if not
stated, in a format acceptable to the Employer) shall be prepared by the Contractor and

submitted to the Employer. Each progress report shall be submitted in one paper -original,

one electronic copy and additional paper copies (if any) as stated in the Contract Data.

The first report shall cover the period up to the end of the first month following the

Commencement Date. Reports shall be submitted monthly thereafter, each within 7 days

FEZS SAMPLE
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after the last day of the month to which it relates.

H R BAZ I F R (g, MRE AT kg e pgal,  BREERS I
AN T BEREAR T TR I [ B E BROARAS — I SRR, — i BT RIAS IR A
WA EIAS () o BBl RS BT T HER S — D H B4 IR B H] . 2 Jadk
PR SRR, A HMAE H e — RZJERIERN.

Reporting shall continue until the Date of Completion of the Works or, if outstanding work

is listed in the Taking-Over Certificate, the date on which such outstanding work is
completed. Unless otherwise stated in the Employer’sRequirements, each progress

report shall include:

R 4R 282 1 AR B R 58 E AR A S E 1 By WA R T H I A ok e R LA A k. Z14

FERAFIE, BT N

(@) charts, diagrams and detailed descriptions of progress, including each stage of
design, Contractor ’s Documents, procurement, manufacture, delivery to Site, construction,

erection, testing, commissioning and trial operation;

Bk KRB R, B, BRI . BT 2. R, BRI AIE T

BB Bt e A O0 ) R AN TR U ;

(b) photographs and/or video recordings showing the status of manufacture and of

progress on and off the Site;

R 1) 3 155 YO0 PR 37 33 Fee A7 400 P e

(c) for the manufacture of each main item of Plant and Materials, the name of the
manufacturer, manufacture location, percentage progress, and the actual or expected

dates of:

RTFEE TSGR A BEERAAK. fliEhm. HEa BT IFHEI
SchrEcHtt H

(i)  commencement of manufacture,

THRfE

(ii) Contractor ’sinspections,
AR LR,

(iii) tests, and

A

(iv) shipment and arrival at the Site;

BRIy

(d) the details described in Sub -Clause 6.10 [Contractor s Records];

#6.10 AR RBEKARMBERILK TR EEGERE

(e) copies of quality management documents, inspection reports, test results, and

FEZS SAMPLE
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compliance verification documentation (including certificates of Materials);

TR RIARE . MR A R ANRF G 1 S0 ST (BLFERPRHIESS ) A
(f)  alist of Variations, and any Notices given (by either Party) under Sub -Clause 20.2.1

[Notice of Claim];

AR OMRAESE 20.2.0 FKRHGEK JRUE A E (XU IER);

(g) health and safety statistics, including details of any hazardous incidents and activities

relating to environmental aspects and public relations; and

L g R RN IEN A R E BT E T 5iE 3R T ;

(h)  comparisons of actual and planned progress, with details of any events or
circumstances which may adversely affect the completion of the Works in accordance with

the Programme and the Time for Completion, and the measures being (or to be) adopted

to overcome delays.

SKERHER SR EERIRTLE A AT RERS M2 5 [R] R T AR oy A U1 B0 TS AL
FRIERIEAE (BRAEE )RR .

However, nothing stated in any progress report shall constitute a Notice under a

Sub -Clause of these Conditions.

(S, AR AR T B RUE B ] A 2 240 AR T 2R A 1R 1 2 A4 RSE J1 o

4.21 Security of the Site b RN

The Contractor shall be responsible for the security of the Site, and:
AOENATISI 24, L

(a) for keeping unauthorised persons off the Site; and

AL LA BT B R 2 AL N S HE AT ;

(b) authorised persons shall be limited to the Contractor ’Psersonnel, the Employer’s

Personnel, and to any other personnel identified as authorised personnel (including the
Employer “sother contractors on the Site), by a Notice from the Employer to the

Contractor.
FERON 53 37 PR TR N 01 VBN PN T2 a2 S PN CEFRY = HABAEIL A1)
ARELRD ,  HE A R AR R H RIS A

4.22 Contractor ~ ’s Operations on Site KA i I E ML

The Contractor shall confine the Contractor " s operations to the Site, and to any additional

areas which may be obtained by the Contractor and acknowledged by the Employer as
working areas. The Contractor shall take all necessary precautions to keep Contractor

Equipment and contractor s Personnel within the Site and these additional areas, and to

keep them off adjacent land.

AR RO HARN RGBT, OB ) 45 2t 20k R R AR D8 AR 3 A A AT R X
S5 AL A T R H U e S ) T 44 it , AR AR AR B e 5 46 P R B B N R AR AE L7 A 2
BRI P 38t e At AT T N AR B X

FEZS SAMPLE



A3 v BRI e T/ A2 B R T RE A TR 2644

(R B 9E30) 2017 WA

FIDIC CONDITIONS OF CONTRACT FOR EPC/ TURNKEY PROJECTS

(SILVER BOOK CHINESE AND ENGLISH) 2017 EDITION FEAS SAMPLE

At all times, the Contractor shall keep the Site free from all unnecessary obstruction, and
shall properly store or remove from the Site any Contractor s Equipment (subject to 4.17
[Contractor  ’s Equipment]) and/or surplus materials. The Contractor shall promptly clear

away and remove from the Site any wreckage, rubbish, hazardous waste and Temporary

Works which are no longer required.

AR N ELRSFF I A — VA b B RS, T N7 22 3 A7 TEORI AL B AR LR IR B R
RL AT BB T BRI AR PR B RS 5 IR N AR

4.23 Archaeological and Geological Findings 2y R 5 R BHL
Promptly after the issue of a Taking -Over Certificate, the Contractor shall clear away and
remove, from that part of the Site and Works to which the Taking -Over Certificate refers,

all Contractor ’Esquipment, surplus material, wreckage, rubbish, hazardous waste and
Temporary Works. The Contractor shall leave that part of the Site and the Works in a
clean and safe condition. However, the Contractor may retain at locations on the Site
agreed with the Employer, during the DNP , such Goods as are required for the Contractor

to fulfil obligations under the Contract.

FERS R AR Ja,  AREL TR NSO 15 F 48 0 I 7 A0 A o 37 B B Bk i A 7 B0 R 0
WA FIRMEL B, Bk, A FRSAIE TR . AR R A2 2 1) % ST

ARER 7> LI AN TR . SR, FE DNP  CBREZIEZIIND M, AR AT E 5L 356 € R 3 AL
B, REABRET SR LSS .

All fossils, coins, articles of value or antiquity, and structures and other remains or items of

geological or archaeological interest found on the Site shall be placed under the care and

authority of the Employer. The Contractor shall take all reasonable precautions to prevent
Contractor ’Psersonnel or other persons from removing or damaging any of these

findings.

IR W, AN ERDSHECC.  DURRA RS o S
HAh syt N E T EREENRR T R RE RIS B I e, By kARG A
SABCHAR N A% B BRI R ATIX SR A -

The Contractor shall, as soon as practicable after discovery of any such finding, give a
Notice to the Employer in good time to give the Employer opportunity to promptly inspect
and/or investigate the finding before it is disturbed. This Notice shall describe the finding

and the Employer shall issue instructions for dealing with it.

AU RIEM SR IR, NAEY)SE AT Va AR PRI 3 HE A, FEI A A R
ST TR EN  /BOEE RIS . A AR R I REAT B, Holb T N A
AL R I AR o

If the Contractor suffers delay and/or incurs Cost from complying with the Employer’s
instructions, the Contractor shall be entitled subject to Sub-Clause 20.2 [Claims For

Payment and/or EOT] to EOT and/or payment of such Cost.

W AR R HAT I R 2B R (B HERH, AR PULSE 20.2 K [SZAFA/
SLEOT (ZEHD R 1 EEOT F/ B R pAS 1 S AT R R .
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5 Design Wit
5.1 General Design Obligations Wt X 55— REK

The Contractor shall be deemed to have scrutinised, prior to the Base Date, the
Employer ’ s Requirements (including design criteria and calculations, if any).

AR NN AEEERE AT AT D EER (B ROHARERT A I RA) .

The Contractor shall carry out, and be responsible for, the design of the Works and for the

accuracy of such Employer s Requirements (including  design criteriaand calculations),

except as stated in this Sub -Clause below.

AR P 8 ST I B BT AR BB JFERR N FY 32 N A7 5T I ER 23 Ak P ESR (B BTAR
AEANTHEL ) IERA T 11 5T

Design shall be prepared by designers who:

i e el an N ZIVE

(a) are engineers or other professionals, qualified, experienced and competent in the
disciplines of the design for which they are responsible;

FeAEH P ST B AL H B RN TR . 30N ARE T B AR Al b A 5

(b)  comply with the criteria (if any) stated in the Employer s Requirements; and
ek EESRPRUE KIARE CnED

(c) are qualified and entitled under applicable Laws to design the Works. The Employer

shall not be responsible for any error, inaccuracy or omission of any kind in the

Employer ’ s Requirements as originally included in the Contract and shall not be deemed

to have given any representation of accuracy or completeness of any data or information,
except as stated in this Sub-Clause below. Any data or information received by the

Contractor, from the Employer or otherwise, shall not relieve the Contractor from the

Contractor ’sresponsibility for the execution of the Works.

FEEFIRAERUE S, BATHIN A B8 AR AT TR BT, R M IR R OLA1 AR A
FEAEGFIA F 2R T AR A R . e Bt 715t IEAFIBANN XA o Hi 4 B Bt

BHE H CAR P ER I B e B AR o AR R AL 3 B A 5 T WA 38 A ] it B 53 Rk
7 e AR 0, S 0T 8 AR AR e T A R 5

However, the Employer shall be responsible for the correctness of the following portions of
the Employer ’s Requirements and of the following data and information provided by (or on
behalf of) the Employer:

(G, M R EESR AR R ARy, DL (8RR ) M 3R SR R 1 Bt Aokt IR
il

(a) portions, data and information which are stated in the Contract as being immutable or
the responsibility of the Employer,

FEA A AL E B Y A TTH . SR AT AR R A7) . B AT BR ,

(b) definitions of intended purposes of the Works or any parts thereof,

X TR BREAT AT #8 70 A) Y H 4 14 358 B ,

(c) criteria for the testing and performance of the completed Works, and

R T TR VERE bR aE

(d) portions, data and information which cannot be verified by the Contractor, except as

)
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otherwise stated in the Contract.

AR S AR KA SRR

5.2 Contractor s Documents K7 S0

The Contractor ’s Documents shall comprise the documents:

AL SO R EL AR LR S

(a) specified in the Employer s Requirements (if any);

A FESR RS S (CERED)

(b) required to satisfy all permits, permissions, licences and other regulatory approvals

which are the Contractor " s responsibility under Su-bClause 1.12 [Compliance with Laws];

and

DO RARYE 112 3 PRSI T RLE AR B RS DAV Y ROV VRR L SRR A 5 4tk

1E;
(c) described in Sub -Clause 5.6 [As-Built Records] and/or Sub-Clause 5.7 [Operation

and Maintenance Manuals], where applicable.

G 5.6 AR LICH TSR 5.7 3K [(BRAFAMAEZTAM 1 Frik i) st

5.2.1 Preparation by Contractor AL R A

Unless otherwise stated in the Employer’sRequirements, the Contractor ’‘Dsocuments
shall be written in the language for communications defined in Sub -Clause 1.4 [Law and
Language].

FRARML EESR P AW RO 1.4 FEAEAES PUERRZRIES BS
The Contractor shall prepare all Contractor ’Dsocuments, and any other documents
necessary to complete and implement the design during execution of the Works and to

instruct the Contractor ’s Personnel.

AR NG B AT R RS MR SRR T E AR AR S

5.2.2 Review by Employer NESCV

In this Sub -Clause 5.2.2:

fEMEEK 5.2.2 Hi:

- “Review Period ”means the period not exceeding 21 days, or as otherwise stated in the
Employer ’ sRequirements,  calculated from the date on which the Employer receives a
Contractor ’s Document and a Contractor ’s Notice;

BRAEN EZR P S AU EEZIIARNKE 21 K Mol ISR — 3R B R ST A AR
) H #A S ;

- “Contractor Doscument” excludes any of the Contractor ’Dsocuments which is not
specified in the Employer ’sRequirements or these Conditions as being required to be
submitted for Review, but includes all documents on which a specified Contractor
Document relies for completeness; and

“FROFCE A OFEAEATMY 3 BRI T AR I E BT F LRI ST, AE R SRAERUE I

R T S 8 BEVE B BT A

- “Contractor ’s Notice ”meansthe Notice which shall state that the relevant Contractor

Document is considered by the Contractor to be ready for Review under this Sub -Clause

FEZS SAMPLE



A3 v BRI e T/ A2 B R T RE A TR 2644

(R B 9E30) 2017 WA

FIDIC CONDITIONS OF CONTRACT FOR EPC/ TURNKEY PROJECTS

(SILVER BOOK CHINESE AND ENGLISH) 2017 EDITION FEAS SAMPLE

5.2.2 and for use, and that it complies with the Employer’sRequirements and these

Conditions, or the extent to which it does not do so.

“FREFRER 7 Z U AR B R U O AR R I S DR S AR A 5.2.2 FEEATH A

i, IRRFElk E ORI S, BB ATT &N A

If the Employer "s Requirements or these Conditions specify that a Contractor ’s Document

is to be submitted to the Employer for Review, it shall be submitted accordingly, together

with a Contractor ’s Notice.
TSRl 3 BER BOX L SR R RE T ELR A M 3 AL B AL R SO XL RAK IR SR, &

)38 A — I b

The Employer shall, within the Review Period, give a Notice to the Contractor:

b T2 A A A T AR B 7 A T R -

(a) of No -objection (which may include comments concerning minor matters which will

not substantially affect the Works ); or

Tes i Cr] BEAL AR TR JC S o PR 2 R B A R D

(b) that the Contractor ’'B ocument fails (to the extent stated) to comply with the
Employer ’ s Requirements and/or the Contract, with reasons.

ABE RS (FERHIRVEED ARFElk I Z R A JEE TR, TR

If the Employer gives no Notice within the Review Period, the Employer shall be deemed

to have given a Notice of No -objectionto  the Contractor ’s Document (provided that all

other Contractor s Documents on which that Contractor s Document relies (if any) have
been given, or are deemed to have been given, a Notice of No -objection).

U SRalk B ORAE B I A A HH I A, Y AR A = A HE SR AR B T SO T e LR 3 R CHT /2

AL SCA PITARE F4) Pfe A Al A 0 T SCAF (i) ¥R B © K & Je e BUE D .
If the Employer instructs that further Contractor ’s Documents are reasonably required to
demonstrate that the Contractor " s design complies with the Contract, the Contractor shall

prepare and submit them promptly to the Employer at the Contractor "s cost.

A SRMb R 75 25 2 AR R R SO RAIE IR B R I BT & 5 R 5K, AR 7R 2SR HE
g T, T R AR R

If the Employer gives a Notice under sub -paragraph (b) above, the Contractor shall:

MR FRE FR C b)) WA B, AMREN:

(i) revise the Contractor ’s Document;
18 2 A 7 1) S A
(ii) resubmit it to the Employer for Review in accordance with this Sub -Clause 5.2.2, and

the Review Period shall be calculated from the date that the Employer receives it; and
RIEAFE 5.2.2 FREME HHFHEW Fw A, H AN L F A2 H ki3 .

(i) not be entitled to EOT for any delay caused by any such revision and resubmission

and/or by subsequent Review by the Employer.

AR SRAET M E R A/ Blk FBE e H AE sAETRE R, AGRTS T K.
If the Employer incurs additional costs as a result of such resubmission and subsequent

Review, the Employer shall be entitled subject to Sub -Clause 20.2 [Claims For Payment

and/or EOT] to payment by the Contractor of the costs reasonably incurred.

A SR 3= PR e S EEBT S A AR J (Y TR BN B AT BUR S 5 20.2 K LA/
B THAE K A 2R 1 SRR P S S BUR A 2 H
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5.2.3 Construction Jit 1.

Except for Contractor ’sDocuments under Sub-Clause 5.6 [As-Built Records] and
Sub-Clause 5.7 [Operation and Maintenance Manuals], for each part of the Works
requiring Contractor "s Documents to be submitted for Review:

% 5.6 3K (R TIdx]) M5 5.7 3K UEAEM4Ey T Y Fle Rt Stk oh, BRI K

BT SO B A ) AR R

(a) construction of such part shall not commence until a Notice of No -objection is given

(or is deemed to have been given) by the Employer for all the Contractor ’s Documents

which are relevant to its design and execution;

N RS (BRACKHD SR LA SS I BT AR R SO0 S WG A1 T, AT

A% AR F i L 5
(b)  construction of such part shall be in accordance with these Contractor ’s Documents;
and

Ay B i AT A AR R A

(c) the Contractor may modify any design or Contractor ’‘sDocuments which have
previously been submitted for Review, by giving a Notice to the Employer with reasons. If

the Contractor has commenced construction of the part of the Works to which such design
orContractor ’s Documents are relevant:

AR AL Ak 3 B R T U B B R, B R T C PR A A AR AT B B R R DA

AN SRR LT ET IR T 3R i T SR AL R SO A S ) AR BB 20

(i)work on this part shall be suspended;

% TAF

(ii) the provisions of Sub ~ -Clause 5.2.2 [Review by Employer] shall apply as if the Employer

had given a Notice in respect of the Contractor s Documents undepr asudogach (b) of
Sub -Clause 5.2.2; and

%5.2.2 BN ESEE WHERSEH], ML SRR 2 5.2.2 3K (o) gl A& SO A
HY I —

(iii) work on this part shall not resume until a Notice of No -objection is given (or is deemed

to have been given) by the Employer for the revised documents.

FENV FFET JE SO (BN B D) Te R BGEMZR/T, AR E A7 8 TAE .

5.3 Contractor ’s Undertaking #0075 1R 7K i

The Contractor undertakes that the design, the Contractor ’s Documents, the execution of
the Works and the completed Works will be in accordance with:

ARELE AR BT AR SO SEREAR T TR &

(a) the Laws of the Country; and

TR PITAE B BV,

(b) the documents forming the Contract, as altered or modified by Variations.

28 3ok AR Bl M B BB D B R TR PR 5 TS A
5.4 Technical Standards and Regulations HARFRFEFNE IR

The Contractor ’Dsocuments, the execution of the Works and the completed Works

(including defects remedied by the Contractor) shall comply with the Country " s technical

FEZS SAMPLE
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standards, building, construction and environmental Laws, Laws applicable to the product

being produced from the Works, and other standards specified in the Employer’s
Requirements, applicable to the Works, or defined by applicable Laws.

ARELRE SO AR TR CRLHE AR LR TR BREE 12 20D , PINREE TR I K 52
AbrttE. @3, TR IANER. T TR A R R A PR 3 R
SEH S A OAR . B HIR A E At bR o

All these technical or other standards and Laws shall, in respect of the Works, and each

Section, be those in force when the Works or Section are taken over under Clause 10

[Employer ’s Taking Over].

P IR B 56 T TR AT 2% 70 T AR O BOR B A5 R NGRS 10 2% DI EREL ]
FAY R 7 e WA TR B 70 TR I A 28

References in the Contract to published standards shall be understood to be references to

the edition applicable on the Base Date, unless stated otherwise. If changed or new
applicable standards come into force in the Country after the Base Date, the Contractor

shall promptly give a Notice to the Employer and (if appropriate or requested by the
Employer) submit proposals for compliance. To the extent that:

FRAES A U & [F) PR 2 % T A AT AR AE S 7R T e H IT5E FH R RRCAS . i SRAE L H

WG, ERBAFBESEA R RIAREAER  REEMIERNE T IR (0 E )R AT E ST H AR AL
WA, W

(a) the Employer considers that compliance is required and such compliance requires
change(s) to the execution of the Works; and

AV T 0 R S, AT A EORX TR S it AT AL 5

(b) the Contractor "s proposals for compliance constitute a Variation; then the Employer

shall initiate a Variation in accordance with Clause 13 [Variations and Adjustments].

ARG TR ST B A (S Rl TRAR B, oMb NA% S 13 2% REATAE 1HMEE T
AR

5.5 Training 2|

If no training of employees of the Employer (and/or other identified personnel) by the
Contractor is specified in the Employer s Requirements, tsCuke shall not apply.

A SR F2 BER R B E AR B R L L (R JEFHARAR E N 5D BIESI, AR EH .
The Contractor shall carry out training of employees of the Employer (and/or other
personnel identified in the Employer s Requirements) in the operation and maintenance of
the Works, and any other aspect of the Works, to the extent specified in the Employer

Requirements.

AL RLAE Y 32 ZER TR BYE LAY, Pk B T O /B0l 3 ER T E B AR 5D 3t
AT TR ERAEANGE S DL K 3 K b I E 1) TARAE e FoAth 7 T A 351

If the Employer’sRequirements specify  training which is to be carried out before
taking -over, the Works shall not be considered to be completed for the purposes of

taking -over under Sub-Clause 10.1 [Taking Over the Works and Sections] until this

training has been completed in accordance with the Employer s Requirements.
WSRAMY T BRI E 1 AR E AT I FE LIS VI AR M 3= B R 45 R AR N

THOSHES 104 K TRMHGITRIE R R T

The timing of the training shall be as stated in the Employer s Requirements (if not stated,

FEZS SAMPLE
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as acceptable to the Employer). The Contractor shall provide qualified and experienced

training staff, training facilities and all training materials as necessary and/or as stated in

the Employer ’s Requirements.

IR TA) 22 HE LTSl EOR P BE ISR A, BT Sl 2 R D o FRELT
IRy A v SR b oa | NS AIN FUIBCHAN BT L ZAT /a0l = FER R E B IR

5.6 As-Built Records R Tid %

If noas -built records to be preparedby the Contractor are specified in the Employer’s
Requirements, this Sub  -Clause shall not apply.

A SRl 3 R P A IR AR T g IR Al sk, AN IE

The Contractor shall prepare, and keep up -to-date, a complete set of -t " records of
the execution of the Works, showing the exact as -built locations, sizes and details of the

work as executed by the Contractor. The format, referencing system, system of electronic

storage and other relevant details of the as-built records shall be as stated in the
Employer ’ s Requirements (if not stated, as acceptable to the Employer). These records

shall be kept on the Site and shall be used exclusively for the purposes of this
Sub -Clause.

7R, P N2 4t ) - B IS B T — e R AR TR Coe TR ids isEid 8 T.T
FEMHERRAL B . ROPASDE TAEMEM U . R LIExm&. Z2F R, BT E RGN

A AR RGE T AT Al BRI RE AN SRARIE, BT Sk 3 B 225K o IXLEIL SRR LR
FAEDY, FHART T A0 H i

The Contractor shall submit to the Employer under Sub-Clause 5.2.2 [Review by
Employer]:

AREEMNARYEEE  5.2.2 3K DA E JRHUE Mk 35252

(@) the as-built records for the Works or Section (as the case may be) before the
commencement of the Tests on Completion; and

R TAS I T A T TARE > LR (MBS E ) A3k Tadsk

(b) updated as -built records to the extent that any work is executed by the Contractor:

FECAT I 5, SE BT AR BL R BT SE i AR B3R Tadsk

(i) during and/or after the Tests on Completion, before the issue of any Taking -Over
Certificate under Sub  -Clause 10.1 [Taking Over the Works and Sections]; and

R TAESAEA /o2 )5, ERIES 101 K[ TEMDIUTRERZE IR MREGE 2
Hiy

(ii) after taking over under Sub -Clause 10.1 [Taking Over the Works and Sections],
before the issue of the Performance Certificate.

FEMRYESS 101 A [TAEM T TR IRE TRz )5, MU B ZUE 22 1T .

The number of copies of as-built records to be submitted by the Contractor wunder this

Sub -Clause shall be as required under Sub -Clause 1.8 [Care andSupply of Documents].
AL TR AR AR A R Tl SR A B & AT A 56 1.8 R AR A AR At THIER.
5.7 Operation and Maintenance Manuals PRAE A4S F M

If no operation and maintenance manuals to be prepared by the Contractor are specified
in the Employer s Requirements, this Sub-Clause shall not apply.
T Rl 3= SR rh A R E ARG T R g o R A E RN AP T 0, IIASRANE A

The Contractor shall prepare, and keep up-to-date, a complete set of operation and

FEZS SAMPLE
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maintenance manuals for the Works (the “0&M Manuals” in these Conditions).

ARRLR NN T AR ] — B 5 B R E A4 T CR R “CAERYEP TN ), IHREE

E%ﬁo

The format and other relevant details of the O&M Manuals shall be as stated in the
Employer ’ s Requirements and, in any case, these manuals shall:

AR AL T AR ORI A AR A DA Sl FEEESR, AEARMR AL, XTI

(a) be in sufficient detail for the Employer to:

ARG, LML T

(i)  operate, maintain and adjust the Works to ensure that the performance of the Works,

Section and/or Plant (as the case may be) continues to comply with the performance
criteria specified in the Employer’sRequirements and the Schedule of Performance
Guarantees; and

BAT YEPATRRE TR, DURR IR TAE. X BOH (BT B OL M E D HIPTEREAR AT Sk 3=
R AE LI PRUE R E B PEBEFRTEE -

(ii) operate, maintain, dismantle, reassemble, adjust and repair the Plant; and

HAE. 4. PRl BT, RS E AR

(b) include an inventory of spare parts required for the Employer " s future operation and
maintenance of the Plant.

BLAE M AR KB BB AT FYED B 7R 0 & AHE

Before commencement of the Tests on Completion, the Contractor shall submit
provisional O&M Manuals for the Works or Section (as the case may be) to the Employer

under Sub -Clause 5.2.2 [Review by Employer].

FER T IR AT, AR AL M AR 5 28 5.2.2 A DEEHFEZIRGE, Ak 35S TR BT
2 CRBOLT D BRI IS AT A4ES T .

If during the Tests on Completion any error or defect is found in the provisional 0O&M

Manuals, the Contractor shall promptly rectify the error or defect at the Contractor "s risk
and cost.
WRAE R TARIR AR, LRI B A7 AN GRS T b A AT AT 48 R B AL P T B A T

REEREE, USRI 9 FH R e AR A
Before the issue of any Taking -Over Certificate under Sub -Clause 10.1 [Taking Over the
Works and Sections], the final 0&M Manuals shall be submitted to the Employer under

Sub -Clause 5.2.2 [Review by Employer].
FERRYELE 10.1 K [(TREMIUTRRE  IIURARFEGIE 2/, AR 28 5.2.2 & Dk
%Y DI A8 B A E AT F e F

5.8 Design Error  ¥it4EiR

If errors, omissions, ambiguities, inconsistencies, inadequacies or other defects are found

in the Contractor ’s design and/or the Contractor s Documents, they and the Works shall
be corrected in accordance  with Sub-Clause 7.5 [Defects and Rejection]. If such
Contractor ’s Documents were previously the subject of a Notice of No -objection given (or
deemed to be given) by the Employer under Sub -Clause 5.2.2 [Review by Employer], the

provisions of Sub-Clause 5.2.2 shall apply as if the Employer had given a Notice in
respect of the Contractor s Documents under supbaragraph (b) of Sub  -Clause 5.2.2.

IARAE R B B (B0 RS R R Be. S8. A 8L Aot
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i, MINFZREES 7.5 3K CORBEATHENCY R X L i e AN HL A1y SR TR 1) i AT 21 1
U SR ISR L 7R (R SO L AR A 2 5.2.2 K DI XY Al (BRI TR 308

FEIARET, W55 5.2.2 FREHLERGE T, &5 Ak WK B SO %R 5.2.2 3K (b) Ty
R A T IEF .

All corrections and resubmissions under this Sub -Clause shall be at the Contractor "'s risk
and cost.

AR B A B R B S I R B R R XU AT 2

6 Staff and Labour L
6.1 Engagement of Staff and Labour 1 T e

Except as otherwise stated in the Specification, the Contractor shall make arrangements

for the engagement of all Contractor " s Personnel, and for their payment, accommodation,

feeding, transport and welfare.

SRARRE R A e, ARERE N ZH R A B AR, ez HAATRIRIN . ETE . R,

B AAEF] o
6.2 Rates of Wages and Conditions of Labour T oA UHER ST B 5%

The Contractor shall pay rates of wages, and observe conditions of labour, which comply

with all applicable Laws and are not lower than those established for the trade or industry

where the work is carried out.

AL BITAT B B AR A 85T B 57 B0 25 AT LT il VR R E HAME T 525 TAF B X
LR HUAT BIARHERT 2 A o

If no established rates or conditions are applicable, the Contractor shall pay rates of
wages and observe conditions which are not lower than the general level of wages and

conditions observed locally by employers whose trade or industry is similar to that of the

Contractor.
WA BRI AR AE RN 2544 mT BA S| AR T A B T B A i SO S 155 Bh 2k A MAMET
5 A 7 SR AR TR Lk = B A ) — M T A v S S ) 55 Bl 2R A

6.3 Recruitment of Persons NAEE

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the
Employer ’ s Personnel.

ARAL T AN AT N 53 mh e B kB E B R B A 57 T

The Employer shall not recruit, or attempt to recruit, staff and labour from amongst the

Contractor ’s Personnel.

b A7 AR 2 b B PR B B 5 T

6.4 Labour Laws AN

The Contractor shall comply with all the relevant Ilabour Laws applicable to the

Contractor ’s Personnel, including Laws relating to their employment (including wages and

working hours), health, safety, welfare, immigration and emigration, and shall allow them

all their legal rights.
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FRCAL o N 0 FH T AR R N B A R O 5 Bk AR (B IEMITIENTD |
fRE. 4. A, BERMBRINEE, JEN RVFTEA FrE S1EECH .
The Contractor shall require the Contractor ’Psersonnel to obey all applicable Laws,

including those concerning health and safety at work.

ARCRLTE N B SRR BT BT P IE IR, SIS AR RN 2 AT RNk

6.5 Working Hours T AESE]

No work shall be carried out on the Site on locally recognised days of rest, or outside the

normal working hours stated in the Contract Data, unless:

PRAELITIIMEN,  EEMAMARREH,  BES R ZRHIE B IEH TR LA, AN RLAE
Pyt TAE -

(a) otherwise stated in the Contract;

aRPAERE

(b) the Employer gives consent; or

ﬂiﬁ%; Eﬁ

(c) the workis unavoidable or necessary for the protection of life or property or for the

safety of the Works, in which case the Contractor shall immediately give a Notice to the

Employer with reasons and describing the work required.

NP A B ™, BON TR 24, AR s TAE, 7RO, AR N A7 ED
AN, SRR AT R 58 U LAk .

6.6 Facilities for Staff and Labour N LR i

Except as otherwise stated in the Employer s Requirements, the Contractor shall provide

7

and maintain all necessary accommodation and welfare facilities for the Contractor ’s

Personnel.

Bl 3 ER P 3 YA, AL R AL RN SR BEAN DR — )0 B A £ i AR A B

If such accommodation and facilities are to be located on the Site, except where the
Employer has given the Contractor prior permission, they shall be located within the areas

identified in the Employer’sRequirements. If any such accommodation  or facilities are

found elsewhere within the Site, the Contractor shall immediately remove them at the

Contractor ’srisk and cost. The Contractor shall also provide facilities for the Employer 's
Personnel as stated in the Employer s Requirements.

I R BESRAE B A7 1 3371, BrRAR EFoes FARRE YR, SRR T R P E

DX o an SRAE S A7 FAth 75 R IRATEART S S A3 1 BRI AR NI A E, KA

Yo AR R AT . ARERIE B B S ESR Ok N Gy SR A

6.7 Health and Safety of Personnel N g e A2 4

In addition to the requirements of Sub-Clause 4.8 [Health and Safety Obligations], the
Contractor shall at all times take all necessary precautions to maintain the health and
safety of the Contractor ’Psersonnel. In collaboration with local health authorities, the
Contractor shall ensure that:

RER 4.8 KRR 24 55 1HIERAN, AR RLAR 2R B — V) B R TP 1, DLERFF 7K
BTN RGN 22 4. AR N 5 2 AT 15 1E, #ifk:

(a) medical staff, first aid facilities, sick bay, ambulance services and any other medical

services stated in the Employer s Requirements are available at all times at the Site and
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at any accommodation for Contractor "s and Employer s Personnel; and

BEOS N D, ROt BESSE . B Ras Al 32 SR g BOAT A FoAth 9T Al 95 AE Bl A1
AL ALY 32N G BT T A B 7]

(b) suitable arrangements are made for all necessary welfare and hygiene requirements

and for the prevention of epidemics. The Contractor shall appoint a health and safety
officer at the Site, responsible for maintaining health, safety and protection against
accidents. This officer shall:

NPT Wb B AR RN A SR DA K B AT R H T 2 i 22 R T NAE B AT i — 44
fEREM A NG, ST . e MPiESE#R A 2N AR

(i) be qualified, experienced and competent for this responsibility; and

AR ALI AT X IR BT

(i)  have the authority to issue directives for the purpose of maintaining the health and

safety of all personnel authorised to enter and/or work on the Site and to take protective

measures to prevent accidents.

ARURATTES, PAAES Fr A SR A JERAED TARMIN G R A 22 4, JF RERORI 35
By b FH R A .

Throughout the execution of the Works, the Contractor shall provide whatever is required

by this person to exercise this responsibility and authority.

RS AR AR R NS 2 N B AT LB STRIBON Bt /5 22 (0 AE o F 300

6.8 Contractor ’s Superintendence A f, i Y B

From the Commencement Date until the issue of the Performance Certificate, the
Contractor shall provide all necessary superintendence to plan, arrange, direct, manage,
inspect, test and monitor the execution of the Works.
NOT T H IR B LIET, ARNX TAERTHRL 28, 5%, B, fRa. Wit
— Db B R
Superintendence shall be given by a sufficient number of persons:
e B B el 2 B T IR N R RAT
(a) who are fluent in or have adequate knowledge of the language for communications
(defined in Sub  -Clause 1.4 [Law and Language]); and
REMG YA 15 FH B0 A2 i i 5 B 2 8 ) AR 4 FREEAES JAER)D
(b) who have adequate knowledge of the operations to be carried out (including the
methods and techniques required, the hazards likely to be encountered and methods of

preventing accidents), for the satisfactory and safe execution of the Works.

MR EIATRIENL  CBIEFTRRNEMEOR.  WTREE R R Gk LK Bs 1R F O A2 1 520 fa

ARG TR, DMEE 2R, et TR

6.9 Contractor ’s Personnel 7KL A

The Contractor ’Psersonnel (including Key Personnel, if any) shall be appropriately
qualified, skilled, experienced and competent in their respective trades or occupations.

AN CEFEREN, F) NAES HRATWEIRNY T BA MM 5. 1me. &5
ks

The Employer may require the Contractor to remove (or cause to be removed) any person

employed on the Site or Works, including the Contractor ’'Rpresentative and Key

Personnel (if any), who:

FEZS SAMPLE
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b A ESRAR MR R (B AR AT 32 e T I B AR, AN ST NIRRT A B,

AR ORI RN R (A

(a) persists in any misconduct or lack of care;

LWATRHAY | B LAFEAZR L,

(b) carries out duties incompetently or negligently;

TCRE I JEAT 355 BB BT

(c) fails to comply with any provision of the Contract;

ANIEST B[R] AT AT I E 5

(d) persists in any conduct which is prejudicial to safety, health, or the protection of the

environment;

WA e, R ECE IR R HIAT Y

(e) is found, based on reasonable evidence, to have engaged in corrupt, fraudulent,
collusive or coercive practice; or

WY& FIESE, #SORINFREM. BE. FEshais .

(f)  has been recruited from the Employer’sPersonnel in breach of Sub -Clause 6.3
[Recruitment of Persons].

R 6.3 3 LARHET BIGHL T AL F RN A h

If appropriate, the Contractor shall then promptly appoint (or cause to be appointed) a
suitable replacement. In the case of the replacement of the Contractor " s Representative,
Sub -Clause 4.3 [Contractor " s Representative] shall apply. In the case of the replacement

of Key Personnel (if any), Sub -Clause 6.12 [Key Personnel] shall apply.

WRUE R, AR N (BT AEMERANR . EEHREHARMELT,
%43 RUKBOEARE | NOEH . EEHRCEAR (nf) KELT, 28 6.12 X (BN ]
W FH o

6.10 Contractor "s Records &AL 103

Unless otherwise proposed by the Contractor and agreed by the Employer, in each
progress report under Sub -Clause 4.20 [Progress Reports], the Contractor shall include

records of:

FRAEACUR ARV ERE,  SUERES 4.20 3K (RS SRR B R S
AR T N ALHE R DK

(a) occupations and actual working hours of each class of Contractor "s Personnel;
B R ARALT N 51 B HRV AT S bR A I 1] 5

(b) the type and actual working hours of each of the Contractor "s Equipment;
BEAN AR P LA PR R BN S R AR I (1)

(c) thetypes of Temporary Works used;

BT R i AR B2 AL

(d) the types of Plant installed in the Permanent Works; and

AR K TR P R A A

(e) the quantities and types of Materials used for each work activity shown in the

Programme, at each work location and for each day of work.

R R TARESD . A AR GO R AR P AR R AT 2R

6.11 Disorderly Conduct TFAT N

The Contractor shall at all times take all necessary precautions to prevent any unlawful,

FEZS SAMPLE
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riotous or disorderly conduct by or amongst the Contractor "s Personnel, and to preserve
peace and protection of persons and property on and near the Site.

PR TR N 0 2R B 2 (1 19T £ it SRR N BN ER R AEARAT AR . BRI
EFHIAT A, RS 28 |, RIS S N 53 A 7 1) 22 4

6.12 Key Personnel REEN

If no Key Personnel are specified in the Employer s Requirements thsSCUdouse shall
not apply.
W ERY T F R A RE RN 51, MIAFKANEH

The Contractor shall appoint the natural persons named in the T ender to the positions of
Key Personnel. If not so named, or if an appointed person fails to act in the relevant
position of Key Personnel, the Contractor shall submit to the Employer for consent the

name and particulars of another person the Contractor proposes to appoint to such
position. If consent is withheld or subsequently revoked, the Contractor shall similarly
submit the name and particulars of a suitable replacement for such position.

ZENEINEE g e PR RIS PAYNE LSS - PN IARARIGE, BEE N R REA
SAEARIASS, A B DY SR S HAUAE A A HAB N SR ARG E B, IR AR

AN FARA F B E R F R, AR N R R AL A 1S B AN R A% AN

If the Employer does not respond within 14 days after receiving any such submission, by

giving a Notice stating an objection to the appointment of such person (or replacement)

with reasons, the Employer shall be deemed to have given the Employer "s consent.

IR T AW BEAT S A 14 RNARMEHEIR, A HER, Ui SO (BE )
SR LB e, RS F B AR

The Contractor shall not, without the Employer "s prior consent, revoke the appointment of
any of the Key Personnel or appoint a replacement (unless the person is unable to act as

a result of death, illness, disability or resignation, in which case the appointment shall be

deemed to have been revoked with immediate effect and the appointment of a

replacement shall be treated as a temporary appointment until the Employer gives his/her

consent to this replacement, or another replacement is appointed, under this Sub -Clause).
Kl FHLFER,  ACHASRHEHMTACE N R Em S Em BN R (BrAEZ A LA

FETZ BRI PRIRBE AT A BEAEATIRSS, TERXFMELLT, 2 TEar My SR . 8RN

AT BRI AT A, B2 AR AR R e U e 8T 3 — & B A O IE.

All Key Personnel shall be based at the Site (or, where Works are being executed off the

Site, at the location of the Works) for the whole time that the Works are being executed. If

any of the Key Personnel is to be temporarily absent during execution of the Works, a

suitable replacement shall be temporarily appointed, subject to the Employer’sprior
consent.

FT A SR N DA AR TR St ) R AN AR 3R SLAE I (EAEI AP St TAERS,  BESLAE AR
FrAEs) o GnRATA SCHR N G AE TRE SRt 3 1R) 5 I %, BIAEAEAS L SR R R RS LT

A fr— A A G RN B

All Key Personnel shall be fluent in the language for communications defined in

Sub-Clause 1.4 [Law and Language].
P BN 53 B RESRL A A ) 26 1.4 3K DBEEMES 1 H e ASHES .



7  Plant, Materials and Workmanship R MR LS

7.1 Manner of Execution SE it T7 1%
The Contractor shall carry out the manufacture , supply, installation, testing and
comissioning and/ or repair of Plant, the production and manufacture » supply and testing

of Materials, and all other operations and activities during the execution of the Works:
ARELE NAZ AN BT A P B i hiE . peot, e, Wi, i (5 ) BE . MR
MU= R ANt DR TRE S A MV 91T i e A AR AN 2 -
(a) in the manner (if any) specified in the Contract,
RS FRMERINE  (WRA);
(b) in a proper workmanlike and careful manner, in accordance with recognized good
practice, and
RN RAFBB, RIS 2 KET5. AR5,
(c) with  properly equipped facilities and non-hazardous Materials, except and

otherwise specified in the Contract.

R TR Sy A e A, A 3 4 G o5 1 B AT T SE B 1 A e

7.2 Samples i

The Contractor shall submit the following samples of Materials , and relevant information,
to the Employer, for Each sample shall be labelled as to origin and intended use in the
Works comsent prior to using the Materials in or for the works.
R T NLAE AR FR S A REAT 170 i 23R A BAR A B i AT AR S A5 R
(a) samples of Materials specified in the Contract, at the Contractor ’s cost; and
AT N S A F  RE IR R AR
(b) additional samples instructed by the Employer as a Variation,
Jie FEFRTRAE AL T T S it
Each samples shall be labelled as to origin and intended use in the works.

BEAFRE i R B S . R AR T o U 4k

7.3 Inspection o 56

The Employer's Personnel shall » during all the normal working hours stated in the Contract
Data and at all reasonable times:
J EN 53 AR I B [R) Bt bR R L AR I 1) A0 5 R AR I 8] P -
(a) have full access to all parts of the Site and to all places from which natural Materials
are being obtained,
ARANSHENIIHIFTE 7> LLAGRIG R IRM B A 3
(b) during production, manufacture and construction (at the Site and, to the extent

specified in the Employer s Requirement, elsewhere), be entitled to examine, inspect,



measure and test the materials and workmanship, and to check the progress of
manufacture of Plant and production and manufacture of Materials.
ABAEINT A T (R A e EEORIERER ), XAMRA T Z AT
Rodn. K. AR, IR s B IE MR RN A P B B HEAT R A
(i) examine, inspect, measure and test ( in the Employer ’s Requirements )the Materials
and workmanship,
FIE R BRI A E - AR T2 TR & e, EAAL,
(ii) to check the progress of manufacture of Plant and production and manufacture of
Materials, and
X AR 7 g B G ATRRE BN A P ot R AT R A ,
(iii) make records (including photographs and/ or video recordings); and
T L FE AR T SRAE N 1D 5% 5
(c) carry out other duties and inspections, as specified in these conditions and the
Employer ’ s Requirements.
P2 HEAS SR A A e 2 R AAT H A AT 55 AT FL AR AR 56
The Contractor shall give the Employer's Personnel full opportunity to carry out these

activities, including providing safe access, facilities, permissions and safety equipment.

BTN N JE TN AT EiRiE SRt —UIbl &, BRERA L EFINEM Wil PR
o 3

In respect of the work which Employer's Personnel are entitled to' examine, inspect,

measure and/or test, the Contractor shall give a Notice to the Employer whenever any

Materials , Plant or such workisready for inspection and before it is covered up, put out of

sight, or packaged for storage or transport. The Employer shall then either carry out the

examination, inspection, measurement or testing without unreasonable delay, or the
employer shall promptly give notice to the Contractor that the Employer "s Personnel do
not require to do so.

T RENDEBRGE . fi. A (50 ) k38 0 TAF, BEEMAR stk TR E

MR IF AL, RS, Wik, BB DMEMEF AT, A NIEmE T, XN,
TN AT, kK. WEBGRALR,  ASOHEELE, I AR 3R R R LR e

TN AT FTRATIXE TR,

7.4 Testing by the Contractor AL T BB AT B

This Sub-Clause shall apply to all tests specified in the Contract, except as otherwise
stated under Sub  -Clause 12 [Tests after Completion].

AFEHTEREE 12 3K R LSR5 518 #E LA BT i

The Contractor shall provide all apparatus, assistance, documents and other information,

temporary supplies of electricity, and water equipment, fuel, consumables, instruments,

labour, materials, and suitably qualified and experienced and competent staff, as are



necessary to carry out the specified tests efficiently and properly. All apparatus,
equipment and instruments shall be calibrated in accordance with the standards specified
in the Employer s Requirements or defined by applicable Laws and, if requested by the

Employer, the Contractor shall submit calibration certificates before carrying out testing.

AT G BEREAT LR a6, 7B T 4R (A BT e P I AT (8 . SCPEMEAR BRI
R BoKiese . BRBE JEAEM . TR 5570, MR, DLEBRAE S 5 mmnaie i B A g
I B3 e AR i 32 R P RE AR A o B P2 B A 0 S P B s B TR EATRE

By WA EOR, ARG NAT RIS AR R A e T .

The Employer may, under Clause 13 [Variations and Adjustments], vary the location or

timing or details of specified tests, or instruct the Contractor to carry out additional tests. If

these varied or additional tests show that the tested Plant, Materials or workmanship is no

in accordance with the Contract, the cost and any delay incurred in carrying out this
Variation shall be borne by the Contractor.

RAEEE 13 2% [AREAEEE) AE, i 35 AT DA AT 0 5 6 1) o7 B B[] 22 HE sl 4 =3

BT 7 AR T HEAT BRI Bl 0 SR A B B 1k g R EZSURPC A S SV - N |
B BLZAR GG FER, A N H AT A TR 5 AUE TR S 2

The Employer shall give a Notice to the Contractor of not less than 72 hours of the
Employer's intention to attend the tests. If the Employer does not attend at the time and

place stated in the Contractor ’N otice wunder this Sub-Clause, the Contractor may
proceed with the tests, unless otherwise instructed by the Employer. These tests shall
then be deemed to have been made in the Employer's presence. If the Contractor suffers

delay and/ or incurs Cost from complying with any such instruction or as a result of a delay

for which the Employer is responsible, the Contractor shall be entitled subject to
Sub -Clause 20.2 [Claims For Payment and/ or EOT] to EOT and/ or payment of Cost Plus

Profit.

Je LN AEDSERT 72 ANERES Ik g i R BB AR BT . AR R B R E 1% T SR IE —_—

Hh 3 Y FR) N ) A 12 IR FRApRE A AR, AKUREATUETHETHE. XEHEN

WL AL JE EAES TH LT BEATHY . i 5 7B Tl DR AR A I S5 7 T B2 S TR AN (B )FH E
TNk FH Bz R 1 e T ) STARIE R APOER T 20.2 [ AR G A/SUE A HMEE]

& 0 SE MR & FANE, 25 F 34T

If the Contractor causes any delay to specified test (including varied or additional tests)

and such delay causes the Employer to incur costs, the Employer shall be entitled
subjuect to Sub -Clause 20.2 [Claims For Payment and/ or EOT] to payment of these costs

by the Contractor.

i 7 A L 7 5 SO AE AR L B R 3] 2SR L E AR B B ISR . an Rz R I B
KAT LR, T N BOE I T 208K 20.2 [FERRMEA /BUEHIAME ] e SR H ik 5
TR IX 8 5% FH 45 1 SA
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The Contractor shall promptly forward to the Employer duly certified reports of the tests
When the specified tests have been passed, the Employer shall endorse the Contractor's
test certificate, or.issue a test certificate to the Contractor, to that effect. If the Employer

has not attended the tests, he the Employer shall be deemed to have accepted the

readings as accurate.

Z SN VAYARIN C) S S s S DT v e MPE RSB, R AR AR R A
Coalioe El w8/ TP A C S ENEY y GE R Al AR JE LRSI, gy 2
AVNCIR 7 e TR

7.5 Defects and Rejection 7 CERIETEL e

If, as a result of an examination, inspection, measurement or testing, any Plant, Materials,

design or workmanship is found to be defective or otherwise not in accordance with the

Contract, the Employer shall endorse the Contractor ’tseest certificate, or issue a test
certificate to the Contractor, to that effect. The Contractor shall then promptly prepare and

submit a proposal for necessary remedial work.

WORR A KL, MBI SR, KBUEMA Wk MRk, BBl D2 i, BiART
GaEER, T SRS AR R R0 R R ) B P AU S R IE S SN NRVAH IS DA
BB TAEHE &I H T &

The Employer may Review this proposal, and may give a Notice to the Contractor stating

the extent to which the proposed work, if carried out, would not result in the Plant,

Materials, design or workmanship  complying with the Contract. After receiving such a

Notice the Contractor shall promptly submit a revised proposal to the Employer. If the

Employer gives no such Notice within 14 days after receiving the Contractor " s proposal (or
revised proposal) , the Employer shall be deemed to have given a Notice of No -objection.

Ji 2RI LU A% 7 S8 AT I R A i SR BEAT BT ) AR R A AR B MEL Bt e
T2fFaamER. EREmmE, A EBILED A R FRAZABIT T &, i 45 JiE -

FEUS B BRI T R &AB T TT 5 14 RINEA K HIER, #SIAENEFECARS H
T UCE S
If the Contractor fails to promptly submit a proposal (or revised proposal) for remedial

work, or fails to carry out the proposed remedial work to which the Employer has given ( or

is deemed to have given) a Notice of No -objection, the Employer may:
i 25 AL AR BESL RIS B b TAE 7 T 7 REAABIT I TT &, IR B R BEREAT i 45 tH i

WIE B 45 6 s UG A pr ad BB A, e 3AT RL:
(a) instruct the Contractor wunder sub-paragraph (a) and/ or (b) of Sub-Clause 7.6

[Remedial Work ]; or

0

TR AR BRZI T 7.6[ 240 LAF] Cad FI/E (b) TATEH; B

( b) reject the design, Plant, Materials or workmanship by giving a Notice to the

Contractor, with reasons, in which case sub -paragraph (a) of Sub  -Clause 11.4 [Failure to

FEZS SAMPLE
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Remedy Defects] shall apply.

AR ERCRE, W&, MRBCCZ I, XA OEH T 11.4 FKARREZAD
BB Ca) Ti.

After remedying defects in any Plant, Materials, design or workmanship, if the employer

requires any such items to be retested, the tests shall be repeated in  accordance with

Sub-Clause 7.4 [Testing by the Contractor ] at the Contractor ’risk and cost. If the
rejection and retesting cause the Employer to incur additional costs, the Employer shall be

entitled subject to Sub -Clause 20.2 [Claims For Payment and/ or EOT] to payment of

these costs by the Contractor.

BAMEM B, MR W Z ERIEREE )G, an e A SR l0e i ER N, AR BRI H
HRA T FHARYE S 7.4 3K [ R B EBEAT 0S| 3T 000 . an R IR SR P 56
fa e 080 12T, R NI A 20.2 KA/ SEE I AME AL E R H R

FIRIXLE R AL, 45T AT

7.6 Remedial work b TAE

In addition to any previous examination, inspection, measurement or testing, or test
certificate or Notice of No -Objection by the Employer, at any time before the issue of the

Taking -Over Certificate for the Works the Employer may instruct the Contactor to:

FEMUR TR AR AT AT AT [A), 3 R f e 3 ARTROA 2, A SG, I E s AR
WEP TG BGE AN, Mk =R AR S AR LR -

(a) repair or remedy (if necessary, off the Site), remove from the Site and replace any

Plant or Materials which is not in accordance with the Contract,

AT & & FER BT A WS B RHEEAT B A (I B2, EBL LAAN) , By,
kAT S
(b) repair or remedy, remove and re -execute any other work which is not in accordance

with the Contract, and

b, ZERAREE G R BRIl AR, I S

(c) carry out any remedial work whichis urgently required for the safety ofthe Works,
whether because of an accident, unforeseeable event or otherwise.

MBS AT S A B A R R SRR 9 TR % 418 V) & E R E TAR.

The Contractor shall comply with the instruction as soon as practicable and not later than

the time(if any) specified in the instruction, or immediately if urgency is specified under

sub-paragraph (c) above.

AT NI HANE THaom PAUE I fe) Canf ) B R PAE ( C) TAT HLE 158
(ERVAHIBL IS =P

The Contractor shall bear the cost of all remedial work required under this Sub -Clause,
except to the extent that any work under sub -paragraph (c) above is attribute to:

FRAEAR LA _E I AT A AR A T BA N IR A1 AT 1) LA SE P 1% 5 25 R RUE BT

HIEE AR



(i) any act by the Employer or the employer ’s Personnel. If the Contractor suffers delay
and/ or incurs Cost in carrying out such work, the Contactor shall be entitled subject to
Sub -Clause 20.2 [Claims For Payment and/ or EOT] to EOT and/ or payment of Cost
Plus Profit.
A e 2 Bl 1N R AIAT B i A B AP AT 10 AR i 52 g R A (30) FHER M, Al
FIAPGERE 263K 20.2 [ AR /BAEAMEE 152 X S A AT 5 BRI, 457 54

(ii) an Exceptional Event, in which case Sub-Clause 18.4 [Consequences of an
Exceptional Event] shall apply.
FEEMETLUEA TS 184 [ HHEFMHHIE R
If the Contractor fails to comply with the Employer "s instruction, the Employer may (at the
Employer ’ s sole discretion) employ and pay other persons to carry out the work. Except to
the extent that the Contractor would have been entitled to payment for work under this
Sub-Clause, the employer shall be entitled subject to Sub-Clause 20.2 [Claims For
Payment and/ or EOT] to payment by the Contractor of all costs arising from this failure.
This entitlement shall be without prejudice to any other rights the Employer may have,
under the Contractor or otherwise.
a0 R LR R BEIRME AR 7R JEEW UL UREREEERE) ARG AN
HZ AR BRaR AR S5 A BIZAZ N e AR PSSR 17 L 41 JEENABGEEEE  20.2
AT R R IR0 /B AME IR B8 H bR B 7 0o R Ath A B AT 48 s 1 A e 32 AN O B A o
7 30h e BRI RAEAEANG T AR & [R] BRHAR AR 2 B BT BT An] AR BUR 1% 50 T =
A

7.7 Ownership of Plant and Materials A PR R A& AL R BT AL

Each item of Plant and Materials shall, to the extent consistent with the mandatory
requirements of the Laws of the Country, become the property of the Employer at
whichever is the earlier of the following times, free from liens and other encumbrances:
MTH = F i LRI T, FERT & AR TR [ 2 o ) 1k SR e YE T RO
ATRA FEFEIS IS TG A1 410 R0 JHCAth BELAS $th B i = I 7
(a) when it is delivered to the Site;
MRS MEHE Z A
(b) when the Contractor is paid the value of the Plant and Materials under Sub -Clause
8.11 [Payment for Plant and Materials after Employer ’s Suspension)].
IRIEES 8.11 K [ 9T 2 5 Ja XA v AR R AT 1HHE, AR AR
A s AR (B A R
(c) when the Contractor is paid the amount determined for the Plant and Materials

under Sub -Clause 14.5 [Plant and Materials intended for the Works].

MR 145 B [T IREAE SR ARPRL 145 20BC& MRRHH E 1 S8 .



7.8 Royalties (7 [X) i FH %%

Unless otherwise stated in the Employer's Requirements, the Contractor shall pay all
royalties, rents and other payments for:

PRARAEJe FER P S AU, ARG R AR SIS A B (5 IX)

SR . G HARAT 3K

(a) natural Materials obtained from outside the Site, and

MELI7 CLAT L IX A5 21 R R IR A R 5

(b) the disposal of material from demolitions and excavations and of other surplus
material (whether natural or man -made), except to the extent that disposal areas within
the Site are specified in the Employer s Requirements.

2 EESR P E I VE B A TR E X BLAE, FREIRER . THZRIA R AR R R 44
BHANB R RN LR ).

8 commencement, Delays and Suspension L. ZERAIE S

8.1 Commencement of Works TAERF L

Unless the Commencement Date is stated in the Contract Agreement, the Employer shall

give a Notice to the Contractor stating the Commencement Date not less than 14 days

before the Commencement Date.

SRAESEP B IT T HY,  RERMATTHMEAST 14 DRk AR ER  fEHIT
TH.

Unless otherwise stated in the Particular Conditions, the Commencement Date shall be

within 42 days after the date on which Contract comes into full force and effect under
Sub-Clause 1.6 [Contract Agreement].

BRAEEE AR S A ], JF L H WIRAE S 1.6 K [F RV TRUE I [R] 4 i SE A A
MHME 42 RN

The Contractor shall commence the execution of the Works on, or as soon as is
reasonably practicable after, the Commencement Date and shall then proceed with the

Works with due expedition and without delay.
AL SAETT T H I — R 5, FEA FERTRETE H0 N R FLIT A6 AR B A T bl e
PAIE 0, AN E AT TAE

8.2 Time for Completion R T [A]

The Contractor shall complete the whole of the Works, and each Section (if any), within

the Time for Completion for the Works or Section (as the case may be), including
completion of all work which is stated in the Contract as being required for the Works or

Section to be considered to be completed for the purposes of taking-over under

Sub -Clause 10.1 [Taking Over of the Works and Sections].
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ARG AR LREE LR (RS OLTIE )RR LI, S8 A LR LR (2R
A), GFEEREFRBE. TR T TR IR 10.1 K [ TAEFI T AR A3 1RLE 1)
BSR4 0 LA

8.3 Programme BT

The Contractor shall submit an initial programme for the execution of the Works to the
Employer within 28 days after  receiving the Notice under  Sub -Clause 8.1
[Commencement of Works]. This programme shall be prepared using programming
software stated in the Employer " s requirements (if not stated , the programming software
acceptable to the Employer).

AREEMNARRE 8.1 LEMITLIMMEREAME 28 RN, HJETRAZ —hiiT LiE
1A TR 2t ) A P i SR A g B ) e i o B A i CInFeftsg, DU P e vl 4%
SRR g AT .

Unless otherwise stated in the Particular Conditions, the Contractor shall also submit a

revised programme which accurately reflects the actual progress of the Works, whenever

any programme ceases to reflect actual progress or is otherwise inconsistent with the
Contractor ’s obligations.

FRAEFEL KA AU, AEATHRIAN BE S S 52 B B 1E B2 BOANRT 5 7K B0 1 1R LS5 I 2
B WRZARAE—ME G BT RIIF iz vk X RS SR TR A S Bt i

The initial programme and each revised programme shall be submitted to the Employer in

one paper copy, one electronic copy and additional paper copies (if any) as stated in the

Contract Data, and shall include:

RS RSP, NP TR SR BRAETT BRI — A 4R A7 FL T RRORT 53 41
JUtr R ity AR I H LA 45

(a) the Commencement Date and the Time for Completion, of the Works and of each
Section (if any);

TREULSANSITRE (R4 )KJT T H AR T 6,

(b ) the date right of access to and possession of (each part of) the Site is to be given to
the Contractor in accordance with Sub -Clause 2.1 [Right of Acess to the Site];

MRIES 2.0 3K (DA R I (B30 ) EABCI LY (R0 ) & AL H 39T k0
2R B .

(c) the order in which the Contractor intends to carry out the Works, including the
anticipated timing of each stage of design, preparation and submission of Contractor ’s
Documents, procurement, manufacture, inspection, delivery to Site, construction, erection,
installation, work to be undertaken by any nominated Subcontractor (as defined in Clause
4.5 [Nominated Subcontractors]), testing, comissioning and trial operation;

AL TR S A ) AR , BAE RSB B TR 8] 22, AR SO ) 2 it R 32
A2, KW, #i&, Kk, BRI, W, M3, 22, dEMRENSERNERTE (45

A FRE A EREIIERD W5, BrrEs s,

FEZS SAMPLE



it 57 BT R /SR TR A R 25 A

(FREZF5rh8E7) 2017 hieA

FIDIC CONDITIONS OF CONTRACT FOR EPC/ TURNKEY PROJECTS

(SILVER BOOK CHINESE AND ENGLISH) 2017 EDITION FE4S SAMPLE
(d) the Review periods under Sub -Clause 5.2.2 [Review by Employer], and periods for

Review for any other submissions specified in the Employer " s Requirements or required

under these Conditions;

95 5.2.2 FR[JE LT JE Ao AZ S BRATARART i 2 2R AE B AL IX BB 20 1 1 R A HoAth i

AT IR A B oA S IR 5

(e) the sequence and timing of inspections and tests specified in, or required by, the
Contract;

B [R5 B SR AL 56 R PR I MBS ] 22 HE 5

(f) for a revised programme: the sequence and timing of the remedial work (if any) to
which the Employer has given a Notice of No -objection under Sub  -Clause 7.5 [Defects

and Rejection] and/ or the remedial work (if any) instucted under Sub-Clause 7.6

[Remedial Work];
XTI e e iR 7.5 FK [SRFEANTEIR] & e S GaEFIER TE (WRAE) 1
P A (A HER /B3 7.6 3K [IEE TR E R m g R T/ (WwRE)

(g) all activities (to the level of detail specified in the Employer s Requirements), logically
linked and showing the earliest and latest start and finish dates for each activity, the float

(if any), and the critical path(s);
W EAT IR AR I HL B — TR 3 (0 B ARG BT AR AN 4 A H WIS 135 2 (L3 e E 2
SRAPHUE IFEAIARRE ), TAERNZE (WRAD , FIOCHEZR R
(h) the dates of all locally recognised days of rest and holiday periods (if any);
P 23 A IR S HATS SN (i) ;
(i) all key delivery dates of Plant and Materials;
B ARDRL) Pl AT OB A H 3
(j) for a revised programme and for each activity: the actual progress to date, any delay to

such progress and the effects of such delay on other activities (if any); and
R BT R — T 3 EARH KRR, 2B BT AT R AT Z 5% 0 oAt s 3l
CIn A7) sz, AN

(k) a supporting report which includes:
SRR S AL

(i) adescription of all the major stages of the execution of the Works;

RSP £ EZp Bl ;

(ii) a general description of the methods which the Contractor intends to adopt in the

execution of the Works;
FE TR St AR B R AR B 7 VR B — P d i
(iii) details showing the Contractor " s reasonable estimate of the number of each class

of Contractor "s Personnel, and of each type of Contractor ’s Equipment, required on the

Site, for each major stage of the execution of the Works;
P RO TR % 32 ZE R BURK B R R S i B EE N AN BRI R I ) & 2R
AL TR U

(iv) if a revised programme, identification of any significant of change(s) to the previous

programme submitted by the Contractor; and
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fis 5 e — MBI BT, B HERTACR T S TSR A IR TR AE ROAR AT L RAR AL
(v) the Contractor " s proposals to overcome the effects of any delay(s) on progress of
the Works.
7R e IR AR ART R S A2 P R 52 e 1) 7 28
The Employer shall Review the initial programme, and each revised programme,
submitted by the Contractor and may give a Notice to the Contractor stating the extent to
which it does not comply with the Contract or ceases to reflect actual progress or is

otherwise inconsistent with the Contractor ‘osbligations. If the Employer gives no such

Notice:
JiE 32 N A AR AL R A T TR — RRAZAT R B AT DA a) B R R e R Ei=ganp="

HOANET G B TR) 2 SR BRAN B S5 B S B B 32 52 BOAN T 7R 60 7 8 355 B 7>
o IR JE A A H X R IE A -
-within 21 days after receiving the initial programme; or
FEWEWIS IR 21 R 5l
-within 14 days after receiving a revised programme
FEWEMEIT RIS 14 RN

the Employer shall be deemed to have give a Notice of No-objection and the initial

programme or revised programme (as the case may be) shall be the programme.

RN R C ek T R BGERIE HAD o R sET 11 (RURB O E ) e A2 1
Tl

The Contractor shall proceed in accordance with the Programme, subject to the

Contractor ’osther obligations under the Contract. The Employer’sPersonnel shall be
entitled to rely on the Programme when planning their activities.

AR AR R R A2 B0 A A O At S 55 # IR izt kil AT 5 A RESIEAE, IR
A BCRZ R R .

Nothing in any programme, the programme or any supporting report shall be taken as, or

relieve the Contractor from any obligation to give, a Notice under the Contract.

FEATTHRI, 2RI BAT AT ST A AR A AT A 38 7 AN AR A Dy TR A B30 R B0 A I AR
A [R)F E ARBL RE A B R B ATART 55

If, at any time, the Employer gives a Notice to the Contractor that the Programme fails (to

the extent stated) to comply with the Contract or ceases to reflect actual progress or is

otherwise inconsistent with the Contractor ‘osbligations, the Contractor shall within 14

days after receiving this Notice submit a revised programme to the Employer in

accordance with this Sub -Clause.
TEATATE LT, A e 3 iE A AR p 48 Bt vk &) (TEFR S 7 VAR EARIZER, BiSs
it BB B 8 ) TR S — BN R B AR B T ) A5 I, AL RS LA I B A S 14

T PN I A R SR ] i R PR A — BT HERE TR
8.4 Advance Warning T

Each Party shall advise the other Party in advance of any known or probable future events

or circumstances which may:
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— 7 BT U 53— 5 AR A AN EURAG P RE 1 AR SR AR BB L, MAZAR RS BAF I AT e
(a) adversely affect the work of the Contractor ’s Personnel;

X AL N 5 ) AR IS AN R 50

(b) adversely affect the performance of the Works when completed;

Xof AR 58 S A1 REE R AN 5 0

(c) increase the Contract Price; and/ or

EmEFEY; A /8%

(d) delay the execution of the Works or a Section (if any).

R TR D UL CInRAE) 1S

The Employer may request the Contractor to submit a proposal under Sub -Clause 13.3.2

[Variation by Request for Proposal] to avoid or minimise the effects of such event(s) or

cicumstance(s).

Je BT AEGRAR BRI FEE 13.3.2 K [J7 R ESRAAT] IS A7 SR B A Bl

18 B S
8.5 Extension of Time for Completion VR LIS [B] B B K
The Contractor shall be entitled subject to Sub -Clause 20.2[Claims For Payment and/ or

EOT] to an extension of the Time for Completion if and to the extent that completion for
the purposes of Sub -Clause 10.1 [Taking Over of the Works and Sections] is or will be
delayed by any of the following causes:
WM T FIUETREE,  BUEE RS 101 5K [ TR TR AR 1R IR T 52 ) ikt
SZRNERIIFERE, AT A BRI 20.2 R [AFERER A /EAE S HMEE R E £ SR T
N 1] =
(@) a Variation (except that there shall be no requirement to comply with Sub -Clause
20.2 [Claims For Payment and/ or EOT]);
AT (BRAEBA ZETEE 20.2 3K AR/ BE AR R 2K )
(b)  acause of delay giving an entitlement to extension of time EOT under a Sub -Clause
of these Conditions, or
WRAEAS KA R, ABERF R IIH R 5
(c) anydelay, impediment or prevention caused by or attributable to the Employer, the
Employer's Personnel, or the Employer's other contractors on the Site (or any
Unforseeable shortages in the availability of Employer -Supplied Materials, if any, caused
by epidemic or government actions).
MR T JEE AN BEL Y 0 H AR B R & B G R AR TIE R . WikS AR AT (B
BINRA, HBUFAT Y EUE B 5 B0 e 5 48 AR AT 30 0 % A )e
When determining each EOT under Sub -Clause 20.2 [Claims For Payment and/ or EOT 1,
the Employer ' sRepresentative  shall review previous determinations under Sub -Clause
3.5 [ Agreement or Determination ] and may increase, but shall not decrease, the total EOT.
BIEMEEE 20.2 K (A ERR AT/ BOE A2 FIE 2 B — TUE IR, R AR RN PART 4%

RS 3.5 AR [ WM Eim o JRLE P A1 IR R e BEAT B A, W) DASEIN,  (E AN A0/ 5 PR A AN ]
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If a delay caused by a matter which is the Employer " s responsibility is concurrent with a
delay casued by a matter which is the Contractor ’sresponsibility, = the Contractor ’s
entitlement to EOT shall be assessed in accordance with the rules and procedures stated

in the Special Provision (if not stated, as appropriate taking due regard of all relevent

circumstances).

A 2R MR DT A S IS BOR AR B A 5T A S TS BUR I RN A 2 A% RS 2K (i
TERRE, ALE DL RE RO ARG BL4E T A 75 8D e T B R U AR R e e 7 0 7 FH S SE G

IS T (RO BRI EAT PF AR

8.6 Delays Caused by Authorities eyt Al T AE 1R

If

LIES

(a) the Contractor has diligently followed the procedures laid down by the relevant

legally constituted public authorities or private utility entities in the Country,
AL O %5 i8Sy 1 LR B AR L A 50 A 424 R R N 2 F L S4B )
ARYEE
(b) these authorities delay or entities delay or disrupt the Contractor's work, and
TX 6 21 J) S R SR A R BT L 1 AL R ) A
(c) the delay or disruption was unforeseeable,
TR B R AN AT UL 5
then this delay or disruption will be considered as a cause of delay under sub -paragraph

(b) of Sub -Clause8.5 [Extension of Time for Completion].

YO = 8 A 5% 5 BT AR AN D RR AR 2 8.5 K [BR TSR AUEK  1(b) IO AE HURE DR S A o

8.7 Rate of Progress TREHERE

If, at any time:
0 AL AT ART IS figk «
(a) actual progress is too slow to complete the Works or a Section (if any) within the
relevant Time for Completion, and/or
SEhR TARE P BULAR CAnSRA ) BEEEXS A R AR T [a) i 58 Tl 7828, A (=29)
(b) progress has fallen (or will fall) behind the Programme (or the initial programme if it
has not yet become the Programme) under Sub -Clause 8.3 [Programme],
BERE O (B0R )% a TARYESS 8.3 R [HEEETHRI ) HRLE HT RORERE TR (BRI ARGE A A&
BB THRI R i) ),
other than as a result of a cause |listed in Sub-Clause 8.5 [Extension of Time for
Completion], then the Employer may instruct the Contractor to submit, under Sub -Clause
8.3 [Programme], a revised programme  describing the revised methods which the
Contractor proposes to adopt in order to expedite progress and complete the works or a

Section (if any) within the Time for Completion.

FEZS SAMPLE



FRETT25 8.5 K [WRLAFIAIARELR b a1 28 BT IR PRl s 4 2R A, e 32 s AR B R AR
598.3 R BEETHRI IMRE $-AC — BT Ik ETE R, DL A6 AR B 1 g Rt B2 AE 3R TN
IR T TSI TR (nfAY)  , SUCREMEIT HE ik s

Unless the Employer gives a Notice to the Contractor stating otherwise, the Contractor

shall adopt these revised methods, which may require increases in the working hours

and/or in the numbers of Contractor's Personnel and/or Goods, at the Contractor "s risk
and cost. If these revised methods cause the Employer to incur additional costs, the
Employer shall be entitled subject to Sub-Clause 20.2 [Claims For Payment and/ or
EOT ]to payment of these costs by the Contractor, in addition to delay damages (if any).

FrAbE £ A EAK BRI, AR N RIOX BT Tk, XAl fe R 28 im T, (B ) 7
AR A (B0) SRR A, AR RS N B AT A RS A SR . i SRR BT T R A E

BN, e 3 A BUR I - 26K 20.2  [AFEREREA /BAE AN TR E I (R R4 5 T 2
WRA), REREEY XL, &7 3.

Sub-Clause 13.3.1 [Variation by Instruction ] shall apply to revised methods, including
acceleration measures, instructed by the Employer to reduce delays resulting from causes

listed under Sub -Clause 8.5[ Extension of Time for Completion 1.

%1331 K R EE NG BT E 5, B R ISR R R A I, R

/D5 8.5 K[ VR AN TA] A AE < R E Hh 410 H A PR 2 SO R

8.8 Delay Damages R PR A B

If the Contractor fails to comply with Sub -Clause 8.2 [Time for Completion], the Employer

shall be entitled subject to Sub-Clause 20.2 [Claims For Payment and/ or EOT] to
payment of Delay Damages by the Contractor for this default. Delay damages shall be the

amount stated in the Contract Data, which shall be paid for every day which shall elapse

between the relevant Time for Completion and the relevant date of Completion of the
Works or Section. The total amount due under this Sub-Clause shall not exceed the
maximum amount of delay damages (if any) stated in the Contract Data.

INFRERRBEIE ST 8.2 AR LTI IE JWESK, ANHELTHN, JEEAPURIESE 202 ([
R /BRIE A M BRI E £ HE b AR L R PR L AT i ) R IR B 2 T, 4 TS

b o SRR 4 5 5 2 B N 422 [ P 2% T B B R LA 2 0 DA AR IR T80 W AR 58
FSGIR A 2 1 S A N 8 92 T T R R B (AT R0 s, e L
SRt R0 L 7 1R 15 1457 T T 2 2 ) e v PR 0 (AR A)

These delay damages shall be the only damages due from the Contractor for the
Contractor ’sfailure to comply with Sub-Clause 8.2 [ Time for Completion ], other than in the

event of termination under Sub -Clause 15.2 [ Termination for Contractor s Delfdadore
completion of the Works. These Delay damages shall not relieve the Contractor from the

obligation to complete the Works, or from any other duties, obligations or responsibilities

which the Contractor may have under or in connection with the Contract.

PRAE TR THIRIE S 15.2 3K [BROREAZLIE | RRUE Z b fB oAb, XL R 3



it I AR 9 AR B R R BEIEE ST 5 8.2 [ LI IRELINMATHIME— T F M. IXEER
307 T T 22 B A AR o R B 7 5 R AR B0 355 B [ R AE B B (R 5% R S AR HL AT g R AH
AT S EHR BT .

This Sub -Clause shall not limit the Contractor " s liability for Delay Damages in any case of

fraud, gross negligence, deliberate default or reckless misconduct by the Contractor.
2 SR A IR i R, ey R A AT S B FPEER. AREIEL. SRR GT NEG G
FEC )R S T R 54 2R T 5 AT

8.9 Employer & Suspension JEE = 7 TH B A L

The Employer may at any time instruct the Contractor to suspend progress of part or all of

the Works , which instruction shall state the date and cause of the suspension.

Jie 32 AT LABE I 5 AR LR 5 AR — AR 0 B4 B T

During such suspension, the Contractor shall protect, store and secure such part or all of

the Works (as the case may be) against any deterioration, loss or damage.

R, ARERNMNARY . RE . IFRIEIZER 7> Bia i TR (LIS OLTE ) ABU= AR
i PR B .

To the extent that the cause of such suspension is the responsibility of the Contractor,

Sub -Clause 8.10 [Consequences of Employer "s Suspension], 8.11 [Payment for Plant and

Materials after Employer "s suspension] and 8.12 [Prolonged Suspension] shall not apply.

P P BOX K15 A O K TR D , WIARGEZE 8.10 3K [Je EEFMER ], 5811 3K
[ EEE G e AR TSR 8.12 3K [HEKIEE 1.

8.10 Consequences of Employer & Suspension e EEF IFE AR

If the Contractor suffers delay and/or incurs Cost from complying with the Employer's
instructions under Sub -Clause 8.9 [Employer ’s Suspension] and/or from resuming the
work under Sub-Clause 8.13 [Resumption of Work], the Contractor shall be entitled
subject to Sub -Clause 20.2 [ Claims For Payment and/ or EOT ] to EOT and/ or payment of

such Cost Plus Profit :

IR ST R ERAEEE 8.9 A UREEHE | WHUE K e, AT (E)RAEEE 8.13 AR ([E
T MRV T, MIERIERM (8B, A WA PUEs 20.2 K[ (FRE
TGN/ BT JIAMEE] O E S H R A SN AMEE AT S BRI, 45 T 3o

The Contractor shall not be entitled to EOT, or to payment of the Cost incurred, in making

good.

BT NS 217 > B SE R IATFH 250 8% F I SA

(a) the consequences of the Contractor " s faulty or defective design, workmanship, Plant or

Materials; and/ or

RAREREA S, L2, &M SEmER; /8%
(b) any determination, loss or damage caused by the Contractor " s failure to protect, store
or secure in accordance with Sub -Clause 8.9 [ Employer ’ s Suspension].

AT ARRRIZIE 8.9 3K [JE L8 VRBIRY, REBORIEN L S5E R E, ks .



8.11 Payment for Plant and Materials after Employer § Suspension JEFEF R XA
PR AR R AR
The Contractor shall be entitled to payment of the value (as atthe date of suspension
instructed under Sub  -Clause 8.9 [Employer " s Suspension]of Plant and/or Materials which
have not been delivered to Site, if:
FETRHIZRAETS, IS 8.9 3K [ JiE &5 Hia s 7K A0 i A AUAS 21 v A ds 2 L7 (1) 26 7 e 4 A (5K )
MEH IR H IS ) BB RIAS K
(a) the work on Plant or delivery of Plant and/or Materials has been suspended for
more than 28 days, and
A A BUEPFBREAT (B MR AT TR 28 RULE;
(i) the Plant and/ or Materials were scheduled, in accordance with the Programme, to
have been completed and ready for delivery to the Site during the suspension period;
and
MBI, RSB B Rl 56 BN AE A K s 2 A0 [BAEHE 2 A
(ii) the Contractor provides the Employer with reasonable evidence that the Plant and/ or
Materials comply with the Contract; and
AR R RGN BRI T A R A B A
(b) the Contractor has marked the Plant and/or Materials as the Employer's property in

accordance with the Employer's instructions.

AR ORI RIEAS, ARl EIR A A A (50 ) M4 R J I 7

8.12 Prolonged Suspension < 1) B

If the suspension under Sub-Clause 8.9 [Employer ’sSuspension] has continued for
more than 84 days, the Contractor may give a Notice to the Employer requesting
permission to proceed.

WEREE 8.9 [ETXHIF IR ET OFE: 84 RUL L, AGLR AT DU 32 R JE 3 air

If the Employer does not give a Notice under Sub-Clause 8.13 [Resumption of Work]
within 28 days after receiving the Contractor ’sNotice wunder this Sub-Clause, the
Contractor may either, by giving notice to the Employer, treat the suspension as an
omission under Clause 13 [Variations and Adjustments] of the affected part of the Works.

If the suspension affects the whole of the Works, the Contractor may give notice of
termination under Sub  -Clause 16.2 [Termination by Contractor].

e R R IE IS 8.13 METLIMEENERE 28 RN, BERASMEKIZTF
SR E TN TE R %N, AR B 7 B AT B

(a) agree to a further suspension, in which case the Parties may agree the EOT and/ or

Cost Plus Profit (if the Contractor incurs Cost), and/ or payment for suspended Plant and/



or Materials, arising from the total peiod of suspension.

AR AkS 8, ERXMIFT, WRACR T IAETR M, W5 LAt /3% HT A
T R AN /e AT P A T e A/ BB T A RE R B

or (and if the Parties fail to reach agreement under this sub -paragraph(a))

BeE (WX REEAEZ ( a) TEUE FIE—30

(b) after giving a (second) Notice to the Employer, treat the suspension as an omission of

the affected part of the Works (as if it had been instructed under Sub-Clause 13.3.1
[Variation by Instruction]) with immediate affect including release from any further
obligation to protect, store and secure under Sub -Clause 8.9 [Employer "s Suspension]. If

the suspension affects the whole of the Works, the Contractor may give a Notice of

termination under Sub  -Clause 16.2 [Termination by Contractor].

REgRTE—A GEZAYD JBRJE, K TR 85 520 B HS 2> ML kst H (N3 13.3.1 3K
[ THRRE S T AR rleE ) SLBIAR, WEMEREEEE 8.9 AR R ERIE T | it
—B R, RERORIER) 55 . R EHER R 7B TR, RO ] DURYE 28 16.2 K [HH

AL PR Z&IRE.
8.13 Resumption of Work 21T

The Contractor shall resume work as soon as practicable after receiving a Notice from the

Employer to proceed with the suspended work.

FENCR i T BB AN e, AR R N R R R T4k 48 56 B 22 e ) A

At the time stated in this Notice (if no stated, immediately after the Contractor received this

Notice), the Contractor and the Employer shall jointly examine the Works and the Plant

and Materials affected by the suspension. The Employer shall record any deterioration,

loss, damage or defect in the Works or Plant or Materials which has occurred during the

suspension and shall provide this record to the Contractor. The Contractor shall promptly

make good all such deterioration,loss, damage or defect so that the Works, when
completed, shall comply with the Contract.

FEAZAB RN E BT R) CAnSRBCA RE ,  SLENFE AR B R Wi Bzl 5 fa ) s Tt B R A e T
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